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Special Equipment Precurement (applied to to Other Cost)

Table includes labor rates, adders and adjustments used to develop RCC Base Cost 
Estimate.  In addition contingency rate and FEE.

G- A MARKUP: 3.70%

DIRECT DIST: 20.80%

OVERHEADS: 10.00%

Phase 1

8.50%

Adders

Transition Adjustment (applied to to "Bargaining Unit" and Subcontractor 
Cost for Ongoing projects)

3.6%

2.0%

Other

Adjustments

Labor Rates

See Following Table

Original Adder (approx)

Note:  This is used to remove existing adders to arrive at direct cost to contractor.  In some cases this is 
an approximasion of adders, since original contractor calculation used mixed sets of adders.

Adjustment were used to modify the cost data to the "Base Cost Estimate Excluding Contingency".  The 
adjustments were developed based on review of data, past historical tracking and reviewers judgment.

Additional Adjustments were included to be throughout all cost activities. 

Contingency Rate 

FEE

32% 

Phase 2

8.50%

30% 
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Reference to Flow Charts Figure 4.2 through Figure 4.5.
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Design

DESIGN $47.85 $58.58 31% No Change No Change No Change 5.14%
100 Area Design

Mobilization and Demobilization

MOB $47.85 $58.58 31% No Change No Change No Change 2.99%
100/300 Area Mobilization and Demobilization

Deactivation

300B $60.00 $75.00 31% No Change No Change No Change 4.73%
300 Area Higher Risk Deactivarion

324/327 $60.00 $75.00 31% No Change No Change No Change 0.00%
324 Building Deactivation 

D03001 $60.00 $75.00 0% No Change No Change No Change -0.13%
0309: SP-100 GES TEST FACILITY

D06001 $60.00 $75.00 0% No Change No Change No Change -3.03%
0303A: STORAGE BUILDING

D06002 $60.00 $75.00 0% No Change No Change No Change -3.09%
0303B: STORAGE BUILDING

D06003 $60.00 $75.00 0% No Change No Change No Change -0.12%
0303C: MATERIAL EVALUATION LABORATORY

D06004 $60.00 $75.00 0% No Change No Change No Change -3.02%
0303E: STORAGE BUILDING

D06005 $60.00 $75.00 0% No Change No Change No Change -2.18%
0303F: PUMPHOUSE
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D06006 $60.00 $75.00 0% No Change No Change No Change -2.99%
0303G: STORAGE BUILDING

D06007 $60.00 $75.00 0% No Change No Change No Change -3.07%
0303J: MATERIAL STORAGE BUILDING

D06009 $60.00 $75.00 0% No Change No Change No Change -2.20%
0303M: URANIUM OXIDE FACILITY

D06010 $60.00 $75.00 0% No Change No Change No Change -0.13%
0304: URANIUM CONCRETION FACILITY

D06011 $60.00 $75.00 0% No Change No Change No Change -0.59%
0304A: URANIUM CONCRETION CHANGE ROOM

D06012 $60.00 $75.00 0% No Change No Change No Change -3.05%
0305: ENGINEERING TESTING FACILITY

D06013 $60.00 $75.00 0% No Change No Change No Change -2.20%
0305A: ELECTRICIAN & PIPEFITTER SHOP

D06014 $60.00 $75.00 0% No Change No Change No Change -0.12%
0305B: HAZARDOUS WASTE STORAGE FACILITY

D06015 $60.00 $75.00 0% No Change No Change No Change -2.21%
0305P: ENGINEERING TESTING SUPPORT BLDG - PORTABLE

D06016 $60.00 $75.00 0% No Change No Change No Change -2.62%
0306E: DEVELOPMENT FABRICATION & TEST LAB

D06017 $60.00 $75.00 0% No Change No Change No Change -2.62%
0306W: MATERIALS DEVELOPMENT LABORATORY

D06018 $60.00 $75.00 0% No Change No Change No Change -0.11%
0307: RETENTION BASIN
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D06020 $60.00 $75.00 0% No Change No Change No Change -0.11%
0311TF: TANK FARM BETWEEN BLDGS 303F - 303G

D06022 $60.00 $75.00 0% No Change No Change No Change -0.11%
0314: ENGINEERING DEVELOPMENT LABORATORY

D06023 $60.00 $75.00 0% No Change No Change No Change -3.04%
0315B: CHLORINE STORAGE FACILITY

D06024 $60.00 $75.00 0% No Change No Change No Change -2.65%
0321: HYDROMECHANICAL/SEISMIC FACILITY

D06025 $60.00 $75.00 0% No Change No Change No Change -2.19%
0321B: MODEL HEAT LOOP PART OF 321 BUILDING

D06026 $60.00 $75.00 0% No Change No Change No Change -1.83%
0321C: CORE PUMP SHELTER PART OF 321 BUILDING

D06027 $60.00 $75.00 0% No Change No Change No Change -1.82%
0321D: SEISMIC TESTING FAC. PART OF 321 BLDG

D06028 $60.00 $75.00 0% No Change No Change No Change -0.11%
0323: MECHANICAL PROPERTIES LABORATORY

D06030 $60.00 $75.00 0% No Change No Change No Change -2.27%
0328: ENG. SERVICES & SAFETY BUILDING

D06031 $60.00 $75.00 0% No Change No Change No Change -2.19%
0328A: SHEET METAL SHOP

D06032 $60.00 $75.00 0% No Change No Change No Change -2.19%
0332: PACKAGING TEST FACILITY

D06034 $60.00 $75.00 0% No Change No Change No Change -2.22%
0334: PROCESS SEWER MONITOR FACILITY 300
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D06035 $60.00 $75.00 0% No Change No Change No Change -2.99%
0334A: WASTE ACID STORAGE BUILDING

D06036 $60.00 $75.00 0% No Change No Change No Change -1.80%
0335: SODIUM TEST FACILITY

D06037 $60.00 $75.00 0% No Change No Change No Change -0.10%
0340: WASTE NEUTRALIZATION FACILITY

D06038 $60.00 $75.00 0% No Change No Change No Change -0.12%
0340A: WASTE RETENTION BUILDING

D06039 $60.00 $75.00 0% No Change No Change No Change -0.08%
0340B: WASTE LOADOUT BUILDING

D06040 $60.00 $75.00 0% No Change No Change No Change -0.16%
0377: LABORATORY

D06041 $60.00 $75.00 0% No Change No Change No Change -1.05%
0384: POWER HOUSE BUILDING

D06042 $60.00 $75.00 0% No Change No Change No Change -2.20%
3221: SANDBLASTING SUPPORT BLDG

D06043 $60.00 $75.00 0% No Change No Change No Change -3.03%
3222: (SHUTDOWN 3/99) STORAGE BLDG

D06044 $60.00 $75.00 0% No Change No Change No Change -3.05%
3223: (SHUTDOWN 3/99) STORAGE BLDG

D06045 $60.00 $75.00 0% No Change No Change No Change -3.08%
3224: (SHUTDOWN 3/99) STORAGE BLDG

D06046 $60.00 $75.00 0% No Change No Change No Change -2.23%
3225: BOTTLE DOCK
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D06047 $60.00 $75.00 0% No Change No Change No Change -1.37%
3228: CRAFT LUNCHROOM

D06048 $60.00 $75.00 0% No Change No Change No Change -3.01%
3229: STORAGE BLDG

D06049 $60.00 $75.00 0% No Change No Change No Change -2.19%
3231: ELECTRICIAN SHOP

D06050 $60.00 $75.00 0% No Change No Change No Change -3.04%
3232: STORAGE BLDG

D06051 $60.00 $75.00 0% No Change No Change No Change -3.04%
3234: STORAGE BLDG

D06052 $60.00 $75.00 0% No Change No Change No Change -2.60%
3506A: POWERHOUSE MAINTENANCE SHOP

D06053 $60.00 $75.00 0% No Change No Change No Change -2.20%
3506B: MAINTENANCE SHOP

D06054 $60.00 $75.00 0% No Change No Change No Change -2.18%
3614A: RIVER MONITORING STATION

D06055 $60.00 $75.00 0% No Change No Change No Change -2.17%
3621BC: EMERGENCY GENERATOR BUILDING

D06056 $60.00 $75.00 0% No Change No Change No Change -3.04%
3701D: OFFICE BUILDING

D06057 $60.00 $75.00 0% No Change No Change No Change -2.23%
3701U: SHUTDOWN

D06058 $60.00 $75.00 0% No Change No Change No Change -3.04%
3703A: (SHUTDOWN 3/99) MODULAR OFFICES
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D06059 $60.00 $75.00 0% No Change No Change No Change -3.02%
3704: INSULATORS STORAGE

D06060 $60.00 $75.00 0% No Change No Change No Change -2.20%
3705: PHOTOGRAPHY BUILDING

D06061 $60.00 $75.00 0% No Change No Change No Change -2.25%
3706: COMMUN. & DOCUMENTATION SERVICES

D06062 $60.00 $75.00 0% No Change No Change No Change -0.95%
3706A: VENTILATION EQUIP RM FOR 3706 BUILDING

D06063 $60.00 $75.00 0% No Change No Change No Change -2.63%
3707D: INFORMATION SERVICES BUILDING

D06064 $60.00 $75.00 0% No Change No Change No Change -3.03%
3707E: CONSTRUCTION STORAGE

D06065 $60.00 $75.00 0% No Change No Change No Change 0.23%
3707F: RADIATION MONITORING BUILDING

D06066 $60.00 $75.00 0% No Change No Change No Change -2.19%
3707G: CHANGE HOUSE

D06067 $60.00 $75.00 0% No Change No Change No Change -2.22%
3707H: CHANGE HOUSE

D06068 $60.00 $75.00 0% No Change No Change No Change -0.09%
3708: RADIOANALYTICAL LABORATORY

D06069 $60.00 $75.00 0% No Change No Change No Change -3.06%
3709: PAINT SHOP

D06070 $60.00 $75.00 0% No Change No Change No Change -3.05%
3711: MAINTENANCE STORAGE BUILDING
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D06071 $60.00 $75.00 0% No Change No Change No Change -3.01%
3712: STORAGE BUILDING

D06072 $60.00 $75.00 0% No Change No Change No Change -2.63%
3713: CARPENTER SHOP

D06073 $60.00 $75.00 0% No Change No Change No Change -0.12%
3714: SOILS LABORATORY

D06074 $60.00 $75.00 0% No Change No Change No Change -3.05%
3715: STORAGE BUILDING

D06075 $60.00 $75.00 0% No Change No Change No Change -3.06%
3716: STORAGE BUILDING

D06076 $60.00 $75.00 0% No Change No Change No Change -2.65%
3717: SPARE PARTS WAREHOUSE

D06077 $60.00 $75.00 0% No Change No Change No Change -0.12%
3717B: STANDARDS LABORATORY

D06078 $60.00 $75.00 0% No Change No Change No Change -2.19%
3717C: MATERIALS ARCHIVE BUILDING

D06079 $60.00 $75.00 0% No Change No Change No Change -3.07%
3718: OFFICE & STORAGE BUILDING

D06080 $60.00 $75.00 0% No Change No Change No Change -2.21%
3718A: LABORATORY EQUIPMENT CENTRAL POOL BUILDING

D06081 $60.00 $75.00 0% No Change No Change No Change -2.21%
3718B: LABORATORY EQUIPMENT CENTRAL POOL BUILDING

D06082 $60.00 $75.00 0% No Change No Change No Change -3.04%
3718C: STORAGE BUILDING
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D06083 $60.00 $75.00 0% No Change No Change No Change -3.06%
3718E: STORAGE BUILDING

D06084 $60.00 $75.00 0% No Change No Change No Change -3.01%
3718G: STORAGE BUILDING

D06085 $60.00 $75.00 0% No Change No Change No Change -2.20%
3718N: INSULATION SHOP

D06086 $60.00 $75.00 0% No Change No Change No Change -3.00%
3718P: GENERAL STORAGE (WAS 324E)

D06087 $60.00 $75.00 0% No Change No Change No Change -3.04%
3718S: STORAGE BUILDING

D06088 $60.00 $75.00 0% No Change No Change No Change -3.06%
3719: COMPUTER FACILITY

D06090 $60.00 $75.00 0% No Change No Change No Change -2.21%
3721: CLASSIFIED SHREDDER FACILITY

D06091 $60.00 $75.00 0% No Change No Change No Change -2.61%
3722: FABRICATION SHOP

D06092 $60.00 $75.00 0% No Change No Change No Change -2.20%
3723: SOLVENT AND ACID STORAGE BUILDING

D06093 $60.00 $75.00 0% No Change No Change No Change -2.22%
3727: CLASSIFIED VAULT

D06094 $60.00 $75.00 0% No Change No Change No Change -2.20%
3728: GEOTECHNICAL HIGH-BAY

D06095 $60.00 $75.00 0% No Change No Change No Change -0.10%
3730: GAMMA IRRADIATION FACILITY
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D06096 $60.00 $75.00 0% No Change No Change No Change -2.21%
3731: LABORATORY EQUIPMENT CENTRAL POOL

D06097 $60.00 $75.00 0% No Change No Change No Change -2.63%
3731A: GRAPHITE MACHINE SHOP

D06098 $60.00 $75.00 0% No Change No Change No Change -2.19%
3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS

D06099 $60.00 $75.00 0% No Change No Change No Change -0.12%
3745A: ELECTRON ACCLERATOR FACILITY

D06100 $60.00 $75.00 0% No Change No Change No Change -0.08%
3745B: POSITIVE ION ACCELERATOR FACILITY

D06101 $60.00 $75.00 0% No Change No Change No Change -2.22%
3746: IRRADIATION PHYSICS BUILDING

D06102 $60.00 $75.00 0% No Change No Change No Change -0.10%
3746A: RADIOLOGICAL PHYSICS BUILDING

D06103 $60.00 $75.00 0% No Change No Change No Change -2.99%
3746D: TECHNICAL SERVICE ANNEX

D06104 $60.00 $75.00 0% No Change No Change No Change -2.17%
3760:  TECHNICAL LIBRARY

D06105 $60.00 $75.00 0% No Change No Change No Change -2.15%
3762: TECHNICAL SECURITY

D06106 $60.00 $75.00 0% No Change No Change No Change -3.02%
3764: OFFICES

D06107 $60.00 $75.00 0% No Change No Change No Change -3.00%
3768: OFFICE BUILDING
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D06108 $60.00 $75.00 0% No Change No Change No Change -2.99%
3769: OFFICE BUILDING

D06109 $60.00 $75.00 0% No Change No Change No Change -3.06%
3770: OFFICE BUILDING

D06110 $60.00 $75.00 0% No Change No Change No Change -3.67%
MO-026: MOBILE OFFICE

D06111 $60.00 $75.00 0% No Change No Change No Change -3.69%
MO-036: MOBILE OFFICE

D06112 $60.00 $75.00 0% No Change No Change No Change -3.68%
MO-052: MOBILE OFFICE

D06113 $60.00 $75.00 0% No Change No Change No Change -3.65%
MO-103: MOBILE OFFICE

D06114 $60.00 $75.00 0% No Change No Change No Change -3.69%
MO-105: MOBILE OFFICE

D06115 $60.00 $75.00 0% No Change No Change No Change -3.71%
MO-270: MOBILE OFFICE

D06116 $60.00 $75.00 0% No Change No Change No Change -3.67%
MO-271: MOBILE OFFICE

D06117 $60.00 $75.00 0% No Change No Change No Change -3.65%
MO-274: MOBILE OFFICE

D06118 $60.00 $75.00 0% No Change No Change No Change -3.66%
MO-275: MOBILE OFFICE

D06119 $60.00 $75.00 0% No Change No Change No Change -3.69%
MO-557: MOBILE OFFICE
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D06120 $60.00 $75.00 0% No Change No Change No Change -3.67%
MO-558: MOBILE OFFICE

D06121 $60.00 $75.00 0% No Change No Change No Change -3.66%
MO-741: MOBILE OFFICE

D06122 $60.00 $75.00 0% No Change No Change No Change -3.69%
MO-830: MOBILE OFFICE

D06123 $60.00 $75.00 0% No Change No Change No Change -3.66%
MO-833: MOBILE OFFICE

D06124 $60.00 $75.00 0% No Change No Change No Change -3.66%
MO-842: MOBILE OFFICE

D06126 $60.00 $75.00 31% No Change No Change No Change -3.03%
Zone C Small Facilities Deactivation

D06127 $60.00 $75.00 31% No Change No Change No Change -3.04%
Zone J, K & L Small Facilities Deactivation

D&D - Decontamination and 
Decommissioning

1_RTB $47.85 $58.58 31% No Change -144 No Change 3.11%
1607N1 Retention Basin

1-5CL1 $47.85 $58.58 31% 200 -200 No Change 2.13%
3718C D&D Clean 300 Area 1K to 5K

1-5CN1 $47.85 $58.58 31% 90 -90 No Change 2.98%
377 D&D Contaminated 300 Area 1K to 5K

1STK01 $47.85 $58.58 31% 350 -350 No Change 2.55%
116N Stack
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30CON3 $47.85 $58.58 31% No Change No Change No Change 2.97%
306E D&D Contaminated 300 Area > 30K

3STK01 $47.85 $58.58 31% No Change No Change No Change 2.56%
324B Stack

530CN1 $47.85 $58.58 31% 320 -320 No Change 2.15%
314 D&D Contaminated 300 Area 5K to 30K

5CL01 $47.85 $58.58 31% 390 -390 No Change 2.16%
3745B D&D Clean 300 Area >5K

BELOMD $47.85 $58.58 31% No Change -144 No Change 3.93%
118-C-4 Below Grade Structure

CLN_01 $47.85 $58.58 31% 180 -180 No Change 2.15%
183NC D&D Clean <1K

CLN_05 $47.85 $58.58 31% 790 -790 No Change 2.10%
1713H D&D Clean >5K

CLN1-5 $47.85 $58.58 31% 490 -490 No Change 2.14%
167K D&D Clean 1K to 5K

CN5-30 $47.85 $58.58 31% 875 -875 No Change 2.12%
105NB D&D Contaminated 5K to 30K

CON_01 $47.85 $58.58 31% 115 -115 No Change 2.17%
119KW D&D Contaminated <1K

CON_30 $47.85 $58.58 31% 875 -875 No Change 2.16%
1310N D&D Contaminated 5K to 30K

CON1-5 $47.85 $58.58 31% 500 -500 No Change 2.15%
153N D&D Contaminated 1K to 5K
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D06031 $60.00 $75.00 0% No Change No Change No Change -2.19%
0328A: SHEET METAL SHOP

DESIGN $47.85 $58.58 31% No Change No Change No Change 5.14%
100 Area Design

HIGHTANKS $47.85 $58.58 31% No Change No Change No Change -0.01%
Hightanks and Other Estimates

PTSL01 $47.85 $58.58 31% No Change No Change No Change 3.83%
1802N Piping Trestle

RTNB03 $47.85 $58.58 31% No Change -144 No Change 3.13%
307 Retention Basin

RTNBSN $47.85 $58.58 31% No Change -144 No Change 3.14%
1904NA Retention Basin

TRSM01 $47.85 $58.58 31% No Change -144 No Change 3.91%
300-22 Trench Small

WTRT01 $47.85 $58.58 31% 520 -520 No Change 2.12%
183K Water Tunnel

Remediate Liquid Waste Sites

1_RTB $47.85 $58.58 31% No Change -144 No Change 3.11%
1607N1 Retention Basin

BELOMD $47.85 $58.58 31% No Change -144 No Change 3.93%
118-C-4 Below Grade Structure

CFLG01 $47.85 $58.58 31% No Change -144 No Change 3.09%
300-43 Crib/French Large
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CFSM01 $47.85 $58.58 31% No Change -144 No Change 3.10%
300-11 Crib/French Small

COMPOSITE 11 $47.85 $58.58 31% No Change No Change No Change 0.73%
100-D-54

COMPOSITE 17 $47.85 $58.58 31% No Change No Change No Change 0.28%
100-K-4

COMPOSITE 18 $47.85 $58.58 31% No Change No Change No Change 3.94%
100-K-47

COMPOSITE 19 $47.85 $58.58 31% No Change No Change No Change -1.02%
100-K-61

COMPOSITE 20 $47.85 $58.58 31% No Change No Change No Change 3.10%
100-D-56

COMPOSITE 3 $47.85 $58.58 31% No Change No Change No Change -0.99%
118-C-3

COMPOSITE 30 $47.85 $58.58 31% No Change No Change No Change 0.26%
600-213

COMPOSITE 31 $47.85 $58.58 31% No Change No Change No Change 0.73%
120-KE-9

COMPOSITE 33 $47.85 $58.58 31% No Change No Change No Change 1.12%
600-186

COMPOSITE 6 $47.85 $58.58 31% No Change No Change No Change -0.02%
100-K-57

CRFRSM $47.85 $58.58 31% No Change -144 No Change 3.14%
UPR-100-N-21 Crib/French Small
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DESIGN $47.85 $58.58 31% No Change No Change No Change 5.14%
100 Area Design

PIPING $47.85 $58.58 31% No Change -144 No Change 3.09%
100-N-61 Piping Remediation

RTNBSN $47.85 $58.58 31% No Change -144 No Change 3.14%
1904NA Retention Basin

TRLG01 $47.85 $58.58 31% No Change -144 No Change 3.94%
300-28 Trench Large

TRSM01 $47.85 $58.58 31% No Change -144 No Change 3.91%
300-22 Trench Small

Remediate Burial Grounds

100BG $47.85 $58.58 31% No Change No Change No Change 7.01%
100 Area Risky Burial Grounds 118-D-3

3BGN04 $47.85 $58.58 31% No Change No Change 1.68 1.25%
618-1 300 Area Burial Ground

BURGND $47.85 $58.58 31% No Change No Change No Change 5.06%
118-B-3 100 Area Burial Ground

Remediate Waste Sites

3BGN04 $47.85 $58.58 31% No Change No Change 1.68 1.25%
618-1 300 Area Burial Ground

5CL01 $47.85 $58.58 31% 390 -390 No Change 2.16%
3745B D&D Clean 300 Area >5K
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BELOMD $47.85 $58.58 31% No Change -144 No Change 3.93%
118-C-4 Below Grade Structure

BURGD3 $47.85 $58.58 31% No Change No Change No Change 5.00%
118-N-1 Burial Ground

BURGND $47.85 $58.58 31% No Change No Change No Change 5.06%
118-B-3 100 Area Burial Ground

CFLG01 $47.85 $58.58 31% No Change -144 No Change 3.09%
300-43 Crib/French Large

CFSM01 $47.85 $58.58 31% No Change -144 No Change 3.10%
300-11 Crib/French Small

COMPOSITE 1 $47.85 $58.58 31% No Change No Change No Change 3.69%
100-D-42

COMPOSITE 10 $47.85 $58.58 31% No Change No Change No Change 0.21%
100-K-27

COMPOSITE 11 $47.85 $58.58 31% No Change No Change No Change 0.73%
100-D-54

COMPOSITE 19 $47.85 $58.58 31% No Change No Change No Change -1.02%
100-K-61

COMPOSITE 25 $47.85 $58.58 31% No Change No Change No Change 0.18%
100-N-41

COMPOSITE 28 $47.85 $58.58 31% No Change No Change No Change 1.70%
118-B-9

COMPOSITE 3 $47.85 $58.58 31% No Change No Change No Change -0.99%
118-C-3
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COMPOSITE 30 $47.85 $58.58 31% No Change No Change No Change 0.26%
600-213

COMPOSITE 33 $47.85 $58.58 31% No Change No Change No Change 1.12%
600-186

COMPOSITE 5 $47.85 $58.58 31% No Change No Change No Change 1.58%
600-178

COMPOSITE 7 $47.85 $58.58 31% No Change No Change No Change 0.08%
600-182

CRFRSM $47.85 $58.58 31% No Change -144 No Change 3.14%
UPR-100-N-21 Crib/French Small

PIPING $47.85 $58.58 31% No Change -144 No Change 3.09%
100-N-61 Piping Remediation

SITECL $47.85 $58.58 31% No Change No Change No Change -0.99%
300-40 Site Closure

TRLG01 $47.85 $58.58 31% No Change -144 No Change 3.94%
300-28 Trench Large

TRSM01 $47.85 $58.58 31% No Change -144 No Change 3.91%
300-22 Trench Small

UGPIPE $47.85 $58.58 31% No Change -144 No Change 0.00%
100 Area Reactor Underground Piping

Waste Operations

ERDF $47.85 $58.58 25% No Change No Change No Change 0.00%
Anything w/ ERDF (Transportation, Operations, Cells)
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Surveillance & Maintenance

PMS $47.85 $58.58 31% No Change No Change No Change 0.00%
Program Management and Support

REACTOR $47.85 $58.58 31% No Change No Change No Change 2.13%
ISS Reactor Stabilization

UTIL2_134 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY02

UTIL2_135 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY03

UTIL2_136 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY04

UTIL2_137 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY05

UTIL2_138 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY06

UTIL2_139 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY07

UTIL2_140 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY08

UTIL2_141 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY09

UTIL2_142 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY10
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UTIL2_143 $47.85 $58.58 26% No Change No Change No Change 0.00%
Landlord SM&T FY11

UTIL2_146 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP04 300 Area SNM SM&T FY03

UTIL2_147 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP04 300 Area SNM SM&T FY04

UTIL2_150 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP11 Advance Reactor Transistion SM&T FY03

UTIL2_151 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP11 Advance Reactor Transistion SM&T FY04

UTIL2_152 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP11 Advance Reactor Transistion SM&T FY05

UTIL2_155 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP14 Hanford Surplus Facility Program SM&T FY03

UTIL2_156 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP14 Hanford Surplus Facility Program SM&T FY04

UTIL2_157 $47.85 $58.58 26% No Change No Change No Change 0.00%
TP14 Hanford Surplus Facility Program SM&T FY05

UTIL2_160 $47.85 $58.58 26% No Change No Change No Change 0.00%
WM05 340 Facility SM&T FY03

UTIL2_161 $47.85 $58.58 26% No Change No Change No Change 0.00%
WM05 340 Facility SM&T FY04

UTIL2_162 $47.85 $58.58 26% No Change No Change No Change 0.00%
WM05 340 Facility SM&T FY05
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UTIL2_165 $47.85 $58.58 26% No Change No Change No Change 0.00%
ER05 Facility SM&T FY03

UTIL2_166 $47.85 $58.58 26% No Change No Change No Change 0.00%
ER05 Facility SM&T FY04

UTIL2_167 $47.85 $58.58 26% No Change No Change No Change 0.00%
ER05 Facility SM&T FY05

UTIL2_170 $47.85 $58.58 26% No Change No Change No Change 0.00%
ER07 Post Closure SM&T FY03

UTIL2_171 $47.85 $58.58 26% No Change No Change No Change 0.00%
ER07 Post Closure SM&T FY04

UTIL2_172 $47.85 $58.58 26% No Change No Change No Change 0.00%
ER07 Post Closure SM&T FY05

UTIL2_175 $47.85 $58.58 26% No Change No Change No Change 0.00%
ST01Misc. EM Funded Facilities SM&T FY03

UTIL2_176 $47.85 $58.58 26% No Change No Change No Change 0.00%
ST01Misc. EM Funded Facilities SM&T FY04

UTIL2_177 $47.85 $58.58 26% No Change No Change No Change 0.00%
ST01Misc. EM Funded Facilities SM&T FY05

Interim Safe Storage

KAREA $47.85 $58.58 31% No Change No Change No Change 5.16%
K- Area Reactor Stabilization

NAREA $47.85 $58.58 31% No Change No Change No Change 19.57%
105-N Reactor ISS
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REACTOR $47.85 $58.58 31% No Change No Change No Change 2.13%
ISS Reactor Stabilization

Regulation/ Regulatory  and Support

DESIGN $47.85 $58.58 31% No Change No Change No Change 5.14%
100 Area Design

PMS $47.85 $58.58 31% No Change No Change No Change 0.00%
Program Management and Support

Utilities & Infrastructure

UTIL2_001 $47.85 $58.58 26% No Change No Change No Change -1.27%
332 Bldg Utilities/Infrastructure

UTIL2_002 $47.85 $58.58 26% No Change No Change No Change -0.17%
3906A Bldg Utilities/Infrastructure

UTIL2_003 $47.85 $58.58 26% No Change No Change No Change -1.28%
303M Bldg Utilities/Infrastructure

UTIL2_004 $47.85 $58.58 26% No Change No Change No Change -1.28%
334 Bldg Utilities/Infrastructure

UTIL2_005 $47.85 $58.58 26% No Change No Change No Change -1.26%
334A Bldg Utilities/Infrastructure

UTIL2_006 $47.85 $58.58 26% No Change No Change No Change 0.92%
333 Bldg Utilities/Infrastructure

UTIL2_007 $47.85 $58.58 26% No Change No Change No Change -1.27%
MO052 TRL Mobile Office Utilities/Infrastru

U.S. Army Corps of Engineers  October 2001 
Project Time & Cost, Inc.                Page 22



RCC 
"Bargaining 

Unit" 
LABOR 

RATE

RCC 
Exempt / 

Non-
Exempt 
LABOR 

RATE

Original 
Adder 

(Approx)

Correction 
Adjustment 

For ERC 
Hours

Correction 
Adjustment

Independant 
Estimate  

Adjustment 
factor

Correction 
Adjustment 
For HAMTC 

Hours

Cost Model

 3 1  2

Appendix A 
                                                                                                                        

Labor Rates, Adjustments, and Adders

UTIL2_008 $47.85 $58.58 26% No Change No Change No Change -1.27%
3720BA Bldg Utilities/Infrastructure

UTIL2_010 $47.85 $58.58 26% No Change No Change No Change 0.93%
313 Bldg Utilities/Infrastructure

UTIL2_011 $47.85 $58.58 26% No Change No Change No Change 0.92%
3720 Bldg Utilities/Infrastructure

UTIL2_012 $47.85 $58.58 26% No Change No Change No Change -1.26%
303F Bldg Utilities/Infrastructure

UTIL2_013 $47.85 $58.58 26% No Change No Change No Change -1.29%
303G Bldg Utilities/Infrastructure

UTIL2_014 $47.85 $58.58 26% No Change No Change No Change -1.25%
303K Bldg Utilities/Infrastructure

UTIL2_015 $47.85 $58.58 26% No Change No Change No Change -0.13%
3712 Bldg Utilities/Infrastructure

UTIL2_016 $47.85 $58.58 26% No Change No Change No Change -0.13%
305A Bldg Utilities/Infrastructure

UTIL2_017 $47.85 $58.58 26% No Change No Change No Change -1.26%
305BA Bldg Utilities/Infrastructure

UTIL2_018 $47.85 $58.58 26% No Change No Change No Change 0.92%
305 Bldg Utilities/Infrastructure

UTIL2_019 $47.85 $58.58 26% No Change No Change No Change 0.92%
305B Bldg Utilities/Infrastructure

UTIL2_020 $47.85 $58.58 26% No Change No Change No Change 0.92%
314 Bldg Utilities/Infrastructure
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UTIL2_021 $47.85 $58.58 26% No Change No Change No Change -1.28%
MO830 TRL Utilities/Infrastructure

UTIL2_022 $47.85 $58.58 26% No Change No Change No Change -1.26%
3704 Bldg Utilities/Infrastructure

UTIL2_023 $47.85 $58.58 26% No Change No Change No Change 2.38%
3705BA Bldg Utilities/Infrastructure

UTIL2_024 $47.85 $58.58 26% No Change No Change No Change 2.38%
3707E Bldg Utilities/Infrastructure

UTIL2_025 $47.85 $58.58 26% No Change No Change No Change -0.15%
3719 Bldg Utilities/Infrastructure

UTIL2_026 $47.85 $58.58 26% No Change No Change No Change -0.13%
3746D Bldg Utilities/Infrastructure

UTIL2_027 $47.85 $58.58 26% No Change No Change No Change 0.92%
377 Bldg Utilities/Infrastructure

UTIL2_028 $47.85 $58.58 26% No Change No Change No Change -0.17%
3705 Bldg Utilities/Infrastructure

UTIL2_029 $47.85 $58.58 26% No Change No Change No Change 2.39%
MO842 TRL Utilities/Infrastructure

UTIL2_030 $47.85 $58.58 26% No Change No Change No Change 2.40%
MO026 TRL Utilities/Infrastructure

UTIL2_031 $47.85 $58.58 26% No Change No Change No Change 2.38%
MO557 TRL Utilities/Infrastructure

UTIL2_032 $47.85 $58.58 26% No Change No Change No Change 2.39%
MO558 TRL Utilities/Infrastructure
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UTIL2_033 $47.85 $58.58 26% No Change No Change No Change -0.14%
3703A Bldg Utilities/Infrastructure

UTIL2_034 $47.85 $58.58 26% No Change No Change No Change -0.14%
3713 Bldg Utilities/Infrastructure

UTIL2_035 $47.85 $58.58 26% No Change No Change No Change 2.42%
3706BA Bldg Utilities/Infrastructure

UTIL2_036 $47.85 $58.58 26% No Change No Change No Change -0.15%
3717 Bldg Utilities/Infrastructure

UTIL2_037 $47.85 $58.58 26% No Change No Change No Change 0.93%
3717B Bldg Utilities/Infrastructure

UTIL2_038 $47.85 $58.58 26% No Change No Change No Change -0.15%
3722 Bldg Utilities/Infrastructure

UTIL2_039 $47.85 $58.58 26% No Change No Change No Change 2.38%
BE Bldg Utilities/Infrastructure

UTIL2_040 $47.85 $58.58 26% No Change No Change No Change 2.38%
303A Bldg Utilities/Infrastructure

UTIL2_041 $47.85 $58.58 26% No Change No Change No Change 2.39%
303B Bldg Utilities/Infrastructure

UTIL2_042 $47.85 $58.58 26% No Change No Change No Change 2.40%
304 Bldg Utilities/Infrastructure

UTIL2_043 $47.85 $58.58 26% No Change No Change No Change 2.39%
304A Bldg Utilities/Infrastructure

UTIL2_044 $47.85 $58.58 26% No Change No Change No Change 2.40%
303C Bldg Utilities/Infrastructure
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UTIL2_045 $47.85 $58.58 26% No Change No Change No Change 0.94%
3708 Bldg Utilities/Infrastructure

UTIL2_046 $47.85 $58.58 26% No Change No Change No Change 2.40%
303J Bldg Utilities/Infrastructure

UTIL2_047 $47.85 $58.58 26% No Change No Change No Change 2.37%
306EBA Bldg Utilities/Infrastructure

UTIL2_048 $47.85 $58.58 26% No Change No Change No Change 2.40%
3503A Bldg Utilities/Infrastructure

UTIL2_049 $47.85 $58.58 26% No Change No Change No Change -0.14%
3707D Bldg Utilities/Infrastructure

UTIL2_050 $47.85 $58.58 26% No Change No Change No Change 2.40%
3707H Bldg Utilities/Infrastructure

UTIL2_051 $47.85 $58.58 26% No Change No Change No Change -0.11%
3711 Bldg Utilities/Infrastructure

UTIL2_052 $47.85 $58.58 26% No Change No Change No Change -0.16%
3715 Bldg Utilities/Infrastructure

UTIL2_053 $47.85 $58.58 26% No Change No Change No Change -0.16%
3731 Bldg Utilities/Infrastructure

UTIL2_054 $47.85 $58.58 26% No Change No Change No Change 0.91%
384 Bldg Utilities/Infrastructure

UTIL2_055 $47.85 $58.58 26% No Change No Change No Change -0.16%
3902B Tank Utilities/Infrastructure

UTIL2_056 $47.85 $58.58 26% No Change No Change No Change -0.14%
3716 Bldg Utilities/Infrastructure
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UTIL2_057 $47.85 $58.58 26% No Change No Change No Change 2.40%
303E Bldg Utilities/Infrastructure

UTIL2_058 $47.85 $58.58 26% No Change No Change No Change 0.92%
306E Bldg Utilities/Infrastructure

UTIL2_059 $47.85 $58.58 26% No Change No Change No Change 0.92%
306W Bldg Utilities/Infrastructure

UTIL2_060 $47.85 $58.58 26% No Change No Change No Change -0.14%
3731A Bldg Utilities/Infrastructure

UTIL2_061 $47.85 $58.58 26% No Change No Change No Change -0.14%
3506A Bldg Utilities/Infrastructure

UTIL2_062 $47.85 $58.58 26% No Change No Change No Change 2.39%
3507 Bldg Utilities/Infrastructure

UTIL2_063 $47.85 $58.58 26% No Change No Change No Change -0.14%
3701D Bldg Utilities/Infrastructure

UTIL2_064 $47.85 $58.58 26% No Change No Change No Change -0.15%
3760 Bldg Utilities/Infrastructure

UTIL2_065 $47.85 $58.58 26% No Change No Change No Change -0.15%
3709 Bldg Utilities/Infrastructure

UTIL2_066 $47.85 $58.58 26% No Change No Change No Change -0.15%
3746 Bldg Utilities/Infrastructure

UTIL2_067 $47.85 $58.58 26% No Change No Change No Change -1.27%
323BA Bldg Utilities/Infrastructure

UTIL2_068 $47.85 $58.58 26% No Change No Change No Change -1.25%
3718S Bldg Utilities/Infrastructure
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UTIL2_069 $47.85 $58.58 26% No Change No Change No Change -0.15%
3706 Bldg Utilities/Infrastructure

UTIL2_070 $47.85 $58.58 26% No Change No Change No Change -0.15%
3745A Bldg Utilities/Infrastructure

UTIL2_071 $47.85 $58.58 26% No Change No Change No Change -0.13%
3745B Bldg Utilities/Infrastructure

UTIL2_072 $47.85 $58.58 26% No Change No Change No Change -0.15%
3706A Bldg Utilities/Infrastructure

UTIL2_073 $47.85 $58.58 26% No Change No Change No Change -0.15%
3745 Bldg Utilities/Infrastructure

UTIL2_074 $47.85 $58.58 26% No Change No Change No Change 0.93%
323 Bldg Utilities/Infrastructure

UTIL2_075 $47.85 $58.58 26% No Change No Change No Change -0.16%
3746A Bldg Utilities/Infrastructure

UTIL2_076 $47.85 $58.58 26% No Change No Change No Change -0.15%
3730 Bldg Utilities/Infrastructure

UTIL2_077 $47.85 $58.58 26% No Change No Change No Change 0.92%
321 Bldg Utilities/Infrastructure

UTIL2_078 $47.85 $58.58 26% No Change No Change No Change -1.27%
321B Bldg Utilities/Infrastructure

UTIL2_079 $47.85 $58.58 26% No Change No Change No Change -1.25%
321C Bldg Utilities/Infrastructure

UTIL2_080 $47.85 $58.58 26% No Change No Change No Change 0.92%
328 Bldg Utilities/Infrastructure
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UTIL2_081 $47.85 $58.58 26% No Change No Change No Change -1.26%
328A Bldg Utilities/Infrastructure

UTIL2_082 $47.85 $58.58 26% No Change No Change No Change -1.27%
328BA Bldg Utilities/Infrastructure

UTIL2_083 $47.85 $58.58 26% No Change No Change No Change -0.14%
3621BC Bldg Utilities/Infrastructure

UTIL2_084 $47.85 $58.58 26% No Change No Change No Change -0.15%
3714 Bldg Utilities/Infrastructure

UTIL2_085 $47.85 $58.58 26% No Change No Change No Change -1.28%
327BA Bldg Utilities/Infrastructure

UTIL2_086 $47.85 $58.58 26% No Change No Change No Change 0.90%
327 Bldg Utilities/Infrastructure

UTIL2_087 $47.85 $58.58 26% No Change No Change No Change -0.16%
3717C Bldg Utilities/Infrastructure

UTIL2_088 $47.85 $58.58 26% No Change No Change No Change -0.12%
3718 Bldg Utilities/Infrastructure

UTIL2_089 $47.85 $58.58 26% No Change No Change No Change -0.14%
3718A Bldg Utilities/Infrastructure

UTIL2_090 $47.85 $58.58 26% No Change No Change No Change -0.14%
3718B Bldg Utilities/Infrastructure

UTIL2_091 $47.85 $58.58 26% No Change No Change No Change -0.15%
3718C Bldg Utilities/Infrastructure

UTIL2_092 $47.85 $58.58 26% No Change No Change No Change -0.16%
3718E Bldg Utilities/Infrastructure
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UTIL2_093 $47.85 $58.58 26% No Change No Change No Change -0.16%
3718G Bldg Utilities/Infrastructure

UTIL2_094 $47.85 $58.58 26% No Change No Change No Change -0.16%
3718N Bldg Utilities/Infrastructure

UTIL2_095 $47.85 $58.58 26% No Change No Change No Change -1.29%
3721 Bldg Utilities/Infrastructure

UTIL2_096 $47.85 $58.58 26% No Change No Change No Change -1.26%
3727 Bldg Utilities/Infrastructure

UTIL2_097 $47.85 $58.58 26% No Change No Change No Change -0.15%
3728 Bldg Utilities/Infrastructure

UTIL2_098 $47.85 $58.58 26% No Change No Change No Change -0.14%
3762 Bldg Utilities/Infrastructure

UTIL2_099 $47.85 $58.58 26% No Change No Change No Change -0.14%
3769 Bldg Utilities/Infrastructure

UTIL2_100 $47.85 $58.58 26% No Change No Change No Change -0.15%
3770 Bldg Utilities/Infrastructure

UTIL2_101 $47.85 $58.58 26% No Change No Change No Change -0.15%
307 Bldg Utilities/Infrastructure

UTIL2_102 $47.85 $58.58 26% No Change No Change No Change -0.14%
340A Bldg Utilities/Infrastructure

UTIL2_103 $47.85 $58.58 26% No Change No Change No Change -0.17%
340B Bldg Utilities/Infrastructure

UTIL2_104 $47.85 $58.58 26% No Change No Change No Change -1.27%
3707F Bldg Utilities/Infrastructure
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UTIL2_105 $47.85 $58.58 26% No Change No Change No Change 0.93%
340 Bldg Utilities/Infrastructure

UTIL2_106 $47.85 $58.58 26% No Change No Change No Change -1.28%
MO036 TRL Utilities/Infrastructure

UTIL2_107 $47.85 $58.58 26% No Change No Change No Change -1.26%
MO103 TRL Utilities/Infrastructure

UTIL2_108 $47.85 $58.58 26% No Change No Change No Change -1.27%
MO105 TRL Bldg Utilities/Infrastructure

UTIL2_109 $47.85 $58.58 26% No Change No Change No Change -1.26%
MO741 TRL Bldg Utilities/Infrastructure

UTIL2_110 $47.85 $58.58 26% No Change No Change No Change -0.14%
3768 Bldg Utilities/Infrastructure

UTIL2_111 $47.85 $58.58 26% No Change No Change No Change -1.26%
3614A Bldg Utilities/Infrastructure

UTIL2_112 $47.85 $58.58 26% No Change No Change No Change 0.92%
335 Bldg Utilities/Infrastructure

UTIL2_113 $47.85 $58.58 26% No Change No Change No Change -0.15%
3701U Bldg Utilities/Infrastructure

UTIL2_114 $47.85 $58.58 26% No Change No Change No Change -0.14%
3718P Bldg Utilities/Infrastructure

UTIL2_115 $47.85 $58.58 26% No Change No Change No Change 0.93%
308A Bldg Utilities/Infrastructure

UTIL2_116 $47.85 $58.58 26% No Change No Change No Change 0.93%
308 Bldg Utilities/Infrastructure
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UTIL2_117 $47.85 $58.58 26% No Change No Change No Change 0.91%
324 Bldg Utilities/Infrastructure

UTIL2_118 $47.85 $58.58 26% No Change No Change No Change -1.26%
MO274 TLR Utilities/Infrastructure

UTIL2_119 $47.85 $58.58 26% No Change No Change No Change -1.29%
MO275 TLR Utilities/Infrastructure

UTIL2_120 $47.85 $58.58 26% No Change No Change No Change -1.27%
324BA Bldg Utilities/Infrastructure

UTIL2_121 $47.85 $58.58 26% No Change No Change No Change -0.14%
3764 Bldg Utilities/Infrastructure

UTIL2_122 $47.85 $58.58 26% No Change No Change No Change 0.92%
309 Bldg Utilities/Infrastructure

UTIL2_123 $47.85 $58.58 26% No Change No Change No Change -1.27%
MO270 TLR Utilities/Infrastructure

UTIL2_124 $47.85 $58.58 26% No Change No Change No Change -1.29%
MO271 TLR Utilities/Infrastructure

UTIL2_125 $47.85 $58.58 26% No Change No Change No Change 3.78%
Water/SS/PS Const Utility

UTIL2_126 $47.85 $58.58 26% No Change No Change No Change 3.74%
Compressed Air Replacement

UTIL2_127 $47.85 $58.58 26% No Change No Change No Change 3.79%
Remove Compressed Air Lines & Support Services

UTIL2_128 $47.85 $58.58 26% No Change No Change No Change 3.77%
Remove Existing RR Track/Ties
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UTIL2_129 $47.85 $58.58 26% No Change No Change No Change 3.75%
Electrical Work Arounds

UTIL2_130 $47.85 $58.58 26% No Change No Change No Change 3.79%
Telecom System Rerouting

UTIL2_132 $47.85 $58.58 26% No Change No Change No Change 3.77%
Remove Old Steam Lines

Confirmatory Sampling Sites

SITECL $47.85 $58.58 31% No Change No Change No Change -0.99%
300-40 Site Closure

Special Projects

PMS $47.85 $58.58 31% No Change No Change No Change 0.00%
Program Management and Support

Management & Support

PMS $47.85 $58.58 31% No Change No Change No Change 0.00%
Program Management and Support

Fee

FEE $0.00 $0.00 0% No Change No Change No Change 0.00%
PERFORMANCE MEASURES (Fee)
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FINAL



Estimate and Uncertainty Ranges Appendix B

Scope Weight (%) Quantities Weight (%) Pricing Weight (%)
35% 40% 25%

Notes:

Model Type  Original Contractor Model ID 

ID: Designates the following:
1P - POWERtool Estimate Types
2M - MCACES Model Estimate Types
3A - Building Utility Isolation and Other Infrastructure Zone Estimate Types from the ACP
4O - All Other Estimate Types

Category References categories specified in the Independent Base Cost Estimate Summary Report

Risk H = High Risk Site/Facilities, R = Remaining Risk Site/Facilities
Scope, Quantity and Pricing Reference  4.3.3 Development of Estimate Ranges of report

SQP Sums Results of Scope, Quantity and Pricing

SQP (Low) = (Scope Wt x Scope Low) + (Quantity Wt x Quantity Low) + (Pricing Wt x Pricing Low)
SQP (High) = (Scope Wt x Scope High) + (Quantity Wt x Quantity High) + (Pricing Wt x Pricing High)
Range SQP(Low) +SQP(High)

Uncertainty Low and High Range of Technical eavulations of cost data.

Absolute (Abs) Extended Combined SQP Sum and Uncertainty to arrive at extreme range boundary.  Used for calculation of Contingency.

Abs (Low) =   (Uncertainty(Low) x SQP (Low))+Uncertainty(Low)+ SQP (Low)

Example: Model 300B   (-20% x -.50%) + (-20%) + -(50%) = -60%

Abs (High =   (Uncertainty(High) x SQP (High))+Uncertainty(High)+ SQP (High)

Example: Model 300B   (35% x 100%) + (35%) + (100%) = 170%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

Risk

1a 1b 2a 2b 3a 3b 4a 4b 4c 5a 5b 6a 6b 6c

Model Type ID Model Description Category H/L Low% High% Low% High% Low% High% Low High Range Low High Low High Range

300B 1P 300 Area Higher Risk Deactivarion Deactivation H -20% 40% -20% 40% -20% 20% -20% 35% 55% -50% 100% -60% 170% 230%

324/327 4O 324/327 Building Deactivation Deactivation H -20% 40% -20% 40% -20% 20% -20% 35% 55% -50% 100% -60% 170% 230%

D03001 1P 0309: SP-100 GES TEST FACILITY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06003 1P 0303C: MATERIAL EVALUATION LAB Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06010 1P 0304: URANIUM CONCRETION FACILITY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06014 1P 0305B: HAZARDOUS WASTE STORAGE Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06018 1P 0307: RETENTION BASIN Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06019 1P 0308: FUELS DEVELOPMENT LAB Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06020 1P 0311TF: TANK FARM Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06022 1P 0314: ENGINEERING DEVELOPMENT LAB Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06028 1P 0323: MECHANICAL PROPERTIES LAB Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06037 1P 0340: WASTE NEUTRALIZATION Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06038 1P 0340A: WASTE RETENTION Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06039 1P 0340B: WASTE LOADOUT Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06040 1P 0377: LABORATORY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06068 1P 3708: RADIOANALYTICAL LABORATORY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06073 1P 3714: SOILS LABORATORY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06077 1P 3717B: STANDARDS LABORATORY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06089 1P 3720: METAL SCIENCES LABORATORY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06095 1P 3730: GAMMA IRRADIATION FACILITY Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06099 1P 3745A: ELECTRON ACCLERATOR Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06100 1P 3745B: POSITIVE ION ACCELERATOR Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06102 1P 3746A: RADIOLOGICAL PHYSICS Laboratory R -20% 35% -30% 10% -20% 30% -24% 24% 48% -50% 50% -62% 86% 148%

D06110 1P MO-026: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06111 1P MO-036: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06112 1P MO-052: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06113 1P MO-103: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06114 1P MO-105: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06115 1P MO-270: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06116 1P MO-271: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06117 1P MO-274: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

Absolute Extended

Independent Base Cost Estimate Ranges Contingency/Uncertainty Analysis

Pricing (P)Scope (S) Quantity (Q) UncertaintySQP Sum

U.S. Army Corps of Engineers
Project Time Cost, Inc. Page 1

October 2001
Final



River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

Risk

1a 1b 2a 2b 3a 3b 4a 4b 4c 5a 5b 6a 6b 6c

Absolute Extended

Independent Base Cost Estimate Ranges Contingency/Uncertainty Analysis

Pricing (P)Scope (S) Quantity (Q) UncertaintySQP Sum

D06118 1P MO-275: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06119 1P MO-557: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06120 1P MO-558: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06121 1P MO-741: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06122 1P MO-830: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06123 1P MO-833: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06124 1P MO-842: MOBILE OFFICE Mobile R -15% 15% -30% 10% -20% 5% -22% 11% 33% -50% 50% -61% 66% 127%

D06056 1P 3701D: OFFICE BUILDING Office R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06058 1P 3703A: (SHUTDOWN 3/99) MODULAR Office R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06079 1P 3718: OFFICE & STORAGE BUILDING Office R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06106 1P 3764: OFFICES Office R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06107 1P 3768: OFFICE BUILDING Office R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06108 1P 3769: OFFICE BUILDING Office R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06109 1P 3770: OFFICE BUILDING Office R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06001 1P 0303A: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06002 1P 0303B: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06004 1P 0303E: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06006 1P 0303G: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06007 1P 0303J: MATERIAL STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06023 1P 0315B: CHLORINE STORAGE FACILITY Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06035 1P 0334A: WASTE ACID STORAGE Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06043 1P 3222: (SHUTDOWN 3/99) STORAGE Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06044 1P 3223: (SHUTDOWN 3/99) STORAGE Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06045 1P 3224: (SHUTDOWN 3/99) STORAGE Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06048 1P 3229: STORAGE BLDG Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06050 1P 3232: STORAGE BLDG Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06051 1P 3234: STORAGE BLDG Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06059 1P 3704: INSULATORS STORAGE Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06064 1P 3707E: CONSTRUCTION STORAGE Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06070 1P 3711: MAINTENANCE STORAGE Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06071 1P 3712: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06074 1P 3715: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%
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River Corridor Contract
Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges

Risk

1a 1b 2a 2b 3a 3b 4a 4b 4c 5a 5b 6a 6b 6c
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D06075 1P 3716: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06082 1P 3718C: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06083 1P 3718E: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06084 1P 3718G: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06086 1P 3718P: GENERAL STORAGE (WAS 324E) Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06087 1P 3718S: STORAGE BUILDING Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06126 1P Zone C Small Facilities Deactivation Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06127 1P Zone J, K & L Small Facilities Deactivation Storage R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06005 1P 0303F: PUMPHOUSE Support R -15% 25% -30% 10% -25% 15% -24% 17% 40% -50% 50% -62% 75% 137%

D06008 1P 0303K: WASTE & MATERIAL STORAGE Support R -15% 25% -30% 10% -15% 25% -21% 19% 40% -50% 50% -61% 79% 139%

D06009 1P 0303M: URANIUM OXIDE FACILITY Support R -15% 25% -30% 10% -25% 15% -24% 17% 40% -50% 50% -62% 75% 137%

D06011 1P 0304A: CHANGE ROOM Support R -15% 25% -30% 10% -10% 20% -20% 18% 38% -50% 50% -60% 77% 137%

D06012 1P 0305: ENGINEERING TESTING FACILITY Support R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06013 1P 0305A: ELECTRICIAN & PIPEFITTER Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06015 1P 0305P: ENGINEERING TESTING SUPPORT Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06016 1P 0306E: DEVELOPMENT FABRICATION LAB Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06017 1P 0306W: MATERIALS DEVELOPMENT LAB Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06021 1P 0313: FUELS MANUFACTURING SUPPORT Support R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06024 1P 0321: HYDROMECHANICAL/SEISMIC Support R -15% 25% -30% 10% -30% 15% -25% 17% 41% -50% 50% -62% 75% 137%

D06025 1P 0321B: MODEL HEAT LOOP Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06026 1P 0321C: CORE PUMP SHELTER Support R -15% 25% -30% 10% -20% 15% -22% 17% 39% -50% 50% -61% 75% 136%

D06027 1P 0321D: SEISMIC TESTING Support R -15% 25% -30% 10% -20% 15% -22% 17% 39% -50% 50% -61% 75% 136%

D06030 1P 0328: ENG. SERVICES & SAFETY Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06031 1P 0328A: SHEET METAL SHOP Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06032 1P 0332: PACKAGING TEST FACILITY Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06033 1P 0333: N FUELS BUILDING Support R -15% 25% -30% 10% -30% 20% -25% 18% 43% -50% 50% -62% 77% 139%

D06034 1P 0334: PROCESS SEWER MONITOR Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06036 1P 0335: SODIUM TEST FACILITY Support R -15% 25% -30% 10% -20% 15% -22% 17% 39% -50% 50% -61% 75% 136%

D06041 1P 0384: POWER HOUSE BUILDING Support R -15% 25% -30% 10% -20% 25% -22% 19% 41% -50% 50% -61% 79% 140%

D06042 1P 3221: SANDBLASTING SUPPORT Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06046 1P 3225: BOTTLE DOCK Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06047 1P 3228: CRAFT LUNCHROOM Support R -15% 25% -30% 10% -10% 10% -20% 15% 35% -50% 50% -60% 73% 133%
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D06049 1P 3231: ELECTRICIAN SHOP Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06052 1P 3506A: POWERHOUSE MAINTENANCE Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06053 1P 3506B: MAINTENANCE SHOP Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06054 1P 3614A: RIVER MONITORING STATION Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06055 1P 3621BC: EMERGENCY GENERATOR Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06057 1P 3701U: SHUTDOWN Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06060 1P 3705: PHOTOGRAPHY BUILDING Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06061 1P 3706: COMM/DOCUMENTATION SERVICES Support R -15% 25% -30% 10% -30% 20% -25% 18% 43% -50% 50% -62% 77% 139%

D06062 1P 3706A: VENTILATION EQUIP RM Support R -15% 25% -30% 10% -15% 20% -21% 18% 39% -50% 50% -61% 77% 137%

D06063 1P 3707D: INFORMATION SERVICES Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06065 1P 3707F: RADIATION MONITORING Support R -15% 25% -30% 10% -10% 30% -20% 20% 40% -50% 50% -60% 80% 140%

D06066 1P 3707G: CHANGE HOUSE Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06067 1P 3707H: CHANGE HOUSE Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06069 1P 3709: PAINT SHOP Support R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06072 1P 3713: CARPENTER SHOP Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06076 1P 3717: SPARE PARTS WAREHOUSE Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06078 1P 3717C: MATERIALS ARCHIVE BUILDING Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06080 1P 3718A: LAB EQUIPMENT CENTRAL POOL Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06081 1P 3718B: LAB EQUIPMENT CENTRAL POOL Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06085 1P 3718N: INSULATION SHOP Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06088 1P 3719: COMPUTER FACILITY Support R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06090 1P 3721: CLASSIFIED SHREDDER FACILITY Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06091 1P 3722: FABRICATION SHOP Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06092 1P 3723: SOLVENT AND ACID STORAGE Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06093 1P 3727: CLASSIFIED VAULT Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06094 1P 3728: GEOTECHNICAL HIGH-BAY Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06096 1P 3731: LABORATORY EQUIPMENT CENTRAL Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06097 1P 3731A: GRAPHITE MACHINE SHOP Support R -15% 25% -30% 10% -25% 10% -24% 15% 39% -50% 50% -62% 73% 135%

D06098 1P 3745: RADIOLOGICAL CALIBRATIONS Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06101 1P 3746: IRRADIATION PHYSICS Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

D06103 1P 3746D: TECHNICAL SERVICE ANNEX Support R -15% 25% -30% 10% -30% 10% -25% 15% 40% -50% 50% -62% 73% 135%

D06104 1P 3760:  TECHNICAL LIBRARY Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%
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D06105 1P 3762: TECHNICAL SECURITY Support R -15% 25% -30% 10% -20% 10% -22% 15% 38% -50% 50% -61% 73% 134%

100BG 2M 100 Area Higher Risk Burial Grounds Burial Ground H -15% 50% -15% 30% -15% 30% -15% 37% 52% -50% 100% -58% 174% 232%

3BGN04 2M 618-1 300 Area Burial Ground Burial Ground H -143% 143% -38% 38% -15% 30% -69% 72% 141% -50% 100% -84% 245% 329%

BURGD3 2M 300 Area Burial Grounds Burial Ground H -15% 32% -15% 30% -15% 30% -15% 31% 46% -50% 100% -58% 161% 219%

BURGND 2M 100 Area Burial Grounds Burial Ground H -15% 32% -15% 30% -15% 30% -15% 31% 46% -50% 100% -58% 161% 219%

1_RTB 2M Certain N Area Retention Basins Liquid Waste H -10% 15% -30% 45% -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%

CFLG01 2M Crib/French Drain Large Liquid Waste H -10% 15% -30% 45% -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%

CFSM01 2M Crib/French Drain Small Liquid Waste H -10% 15% -30% 45% -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%

CRFRSM 2M Crib/French Drain Small Liquid Waste H -10% 15% -30% 45% -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%

PIPING 2M Piping Remediation Liquid Waste H -10% 15% -30% 45% -10% 20% -18% 28% 46% -50% 100% -59% 157% 216%

RTNB03 2M 300 Area Retention Basis Liquid Waste H -10% 15% -30% 45% -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%

RTNBSN 2M 100 Area Retention Basis Liquid Waste H -10% 15% -30% 45% -15% 25% -19% 30% 49% -50% 100% -60% 159% 219%

Composite 1 2M 25 BURGND + 10 SITECL + 1 CRFR Remediation H -11% 21% -11% 22% -9% 24% -11% 22% 33% -50% 100% -55% 144% 199%

Composite 10 2M 3 SITECL + 1 BELOMD Remediation H -22% 23% -20% 25% -19% 12% -20% 21% 42% -50% 100% -60% 142% 202%

Composite 11 2M 23 SITECL + 16 CRFRSM Remediation H -19% 21% -27% 33% -18% 15% -22% 24% 46% -50% 100% -61% 149% 210%

Composite 17 2M 1 TRLG01 + 7 SITECL + 2 CRFRSM Remediation H -21% 22% -27% 31% -19% 13% -22% 23% 46% -50% 100% -61% 147% 208%

Composite 18 2M 2 BELOMD Remediation H -13% 18% -5% 25% -15% 25% -10% 22% 33% -50% 100% -55% 145% 200%

Composite 19 2M 6 SITECL Remediation H -25% 25% -25% 25% -20% 8% -24% 21% 45% -50% 100% -62% 142% 203%

Composite 20 2M 2 PIPING Remediation H -10% 15% -30% 45% -10% 20% -18% 28% 46% -50% 100% -59% 157% 216%

Composite 25 2M 3 BELOMD +10 CRFRSM +35 SITECL Remediation H -21% 22% -25% 29% -19% 13% -22% 23% 45% -50% 100% -61% 145% 206%

Composite 28 2M 2 BELOMD+1 CRFRSM+2 BURGND+5SITECL Remediation H -17% 21% -18% 26% -16% 18% -17% 22% 39% -50% 100% -58% 145% 203%

Composite 3 2M 18 SITECL Remediation H -25% 25% -25% 25% -20% 8% -24% 21% 45% -50% 100% -62% 142% 203%

Composite 30 2M 3BELOMD+1CRFRSM+2BURGND+19SITECL Remediation H -21% 23% -21% 25% -18% 12% -20% 21% 42% -50% 100% -60% 143% 203%

Composite 31 2M 5 CRFRSM + 7 SITECL Remediation H -19% 21% -27% 33% -18% 15% -22% 24% 46% -50% 100% -61% 149% 210%

Composite 33 2M 4 TRLG01 + 1 BURGND + 6 SITECL Remediation H -19% 22% -25% 32% -17% 16% -21% 24% 45% -50% 100% -60% 149% 209%

Composite 5 2M 7CRFRSM+ 1TRLG01+1BURGND+6SITECL Remediation H -18% 21% -28% 37% -18% 19% -22% 27% 49% -50% 100% -61% 154% 215%

Composite 6 2M 1 CRFRSM + 1 BELOMD + 7 SITECL Remediation H -22% 23% -23% 27% -19% 12% -22% 22% 44% -50% 100% -61% 144% 205%

Composite 7 2M 2 BELOMD +4 BURGND + 27 SITECL Remediation H -22% 24% -21% 24% -18% 12% -21% 21% 42% -50% 100% -60% 142% 202%

UGPIPE 4O Miscellaneous Underground Piping Remediation H -30% 50% -30% 50% -30% 50% -30% 50% 80% -50% 100% -65% 200% 265%

TRLG01 2M Trench Large Waste H -13% 18% -5% 25% -15% 25% -10% 22% 33% -50% 100% -55% 145% 200%

TRSM01 2M Trench Small Waste H -13% 18% -5% 25% -15% 25% -10% 22% 33% -50% 100% -55% 145% 200%

PTSL01 2M Piping Trestle D&D R -10% 16% -30% 50% -15% 25% -19% 32% 51% -50% 50% -60% 98% 158%
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WTRT01 2M 183K Water Tunnel D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

1-5CL1 2M Clean 300 Area 1K to 5K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

1-5CN1 2M Contaminated 300 Area 1K to 5K GSF Facility D&D R -10% 16% -30% 50% -15% 15% -19% 29% 49% -50% 50% -60% 94% 154%

1STK01 2M Stack 100 Area Facility D&D R -10% 16% -30% 50% -20% 15% -21% 29% 50% -50% 50% -60% 94% 154%

30CON3 2M Contaminated 300 Area >30K GSF Facility D&D R -10% 16% -30% 50% -15% 15% -19% 29% 49% -50% 50% -60% 94% 154%

3STK01 2M Stack 300 Area Facility D&D R -10% 16% -30% 50% -20% 15% -21% 29% 50% -50% 50% -60% 94% 154%

530CN1 2M Contaminated 300 Area 5K to 30K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

5CL01 2M Clean 300 Area >5K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

BELOMD 2M Below Grade Structure, Waste Site Facility D&D R -13% 18% -5% 25% -15% 25% -10% 22% 33% -50% 50% -55% 84% 139%

CLN_01 2M Clean 100 Area <1K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

CLN_05 2M Clean 100 Area >5K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

CLN1-5 2M Clean 100 Area 1K to 5K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

CN5-30 2M Contaminated 100 Area 5K to 30K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

CON_01 2M Contaminated 100 Area <1K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

CON_30 2M Contaminated 100 Area 5K to 30K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

CON1-5 2M Contaminated 100 Area 1K to 5K GSF Facility D&D R -10% 16% -30% 50% -20% 10% -21% 28% 49% -50% 50% -60% 92% 153%

SITECL 2M Confirmatory Sampling Remediation R -25% 25% -25% 25% -20% 8% -24% 21% 45% -50% 50% -62% 81% 143%

UTIL2_006 3A 333 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_010 3A 313 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_011 3A 3720 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_018 3A 305 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_019 3A 305B Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_020 3A 314 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_027 3A 377 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_037 3A 3717B Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_045 3A 3708 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_054 3A 384 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_058 3A 306E Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_059 3A 306W Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_074 3A 323 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_077 3A 321 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_080 3A 328 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%
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UTIL2_086 3A 327 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_105 3A 340 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_112 3A 335 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_115 3A 308A Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_116 3A 308 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_117 3A 324 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_122 3A 309 Bldg Utilities/Infrastructure Laboratory/Large R -10% 20% -5% 10% -20% 10% -11% 14% 24% -50% 50% -55% 70% 126%

UTIL2_002 3A 3906A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_015 3A 3712 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_016 3A 305A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_025 3A 3719 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_026 3A 3746D Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_028 3A 3705 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_033 3A 3703A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_034 3A 3713 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_036 3A 3717 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_038 3A 3722 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_049 3A 3707D Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_051 3A 3711 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_052 3A 3715 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_053 3A 3731 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_055 3A 3902B Tank Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_056 3A 3716 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_060 3A 3731A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_061 3A 3506A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_063 3A 3701D Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_064 3A 3760 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_065 3A 3709 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_066 3A 3746 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_069 3A 3706 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_070 3A 3745A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_071 3A 3745B Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%
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Independent Base Cost Estimate
Appendix, Estimate and Uncertainty Ranges
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Absolute Extended

Independent Base Cost Estimate Ranges Contingency/Uncertainty Analysis

Pricing (P)Scope (S) Quantity (Q) UncertaintySQP Sum

UTIL2_072 3A 3706A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_073 3A 3745 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_075 3A 3746A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_076 3A 3730 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_083 3A 3621BC Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_084 3A 3714 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_087 3A 3717C Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_088 3A 3718 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_089 3A 3718A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_090 3A 3718B Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_091 3A 3718C Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_092 3A 3718E Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_093 3A 3718G Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_094 3A 3718N Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_097 3A 3728 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_098 3A 3762 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_099 3A 3769 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_100 3A 3770 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_101 3A 307 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_102 3A 340A Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_103 3A 340B Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_110 3A 3768 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_113 3A 3701U Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_114 3A 3718P Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_121 3A 3764 Bldg Utilities/Infrastructure Other R -10% 10% -5% 10% -20% 10% -11% 10% 21% -50% 50% -55% 65% 120%

UTIL2_125 3A Water/SS/PS Const Utility Other Infrastructure R -10% 25% -10% 20% -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%

UTIL2_126 3A Compressed Air Replacement Other Infrastructure R -10% 25% -10% 20% -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%

UTIL2_127 3A Remove Compressed Air Lines Other Infrastructure R -10% 25% -10% 20% -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%

UTIL2_128 3A Remove Existing RR Track/Ties Other Infrastructure R -10% 25% -10% 20% -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%

UTIL2_129 3A Electrical Work Arounds Other Infrastructure R -10% 25% -10% 20% -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%

UTIL2_130 3A Telecom System Rerouting Other Infrastructure R -10% 25% -10% 20% -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%

UTIL2_132 3A Remove Old Steam Lines Other Infrastructure R -10% 25% -10% 20% -15% 25% -11% 23% 34% -50% 50% -56% 85% 140%
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UTIL2_135 3A Landlord SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_136 3A Landlord SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_137 3A Landlord SM&T FY05 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_138 3A Landlord SM&T FY06 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_139 3A Landlord SM&T FY07 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_140 3A Landlord SM&T FY08 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_141 3A Landlord SM&T FY09 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_142 3A Landlord SM&T FY10 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_143 3A Landlord SM&T FY11 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_146 3A TP04 300 Area SNM SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_147 3A TP04 300 Area SNM SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_150 3A TP11 Advance Reactor SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_151 3A TP11 Advance Reactor SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_152 3A TP11 Advance Reactor SM&T FY05 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_155 3A TP14 Surplus Facility SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_156 3A TP14 Surplus Facility SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_157 3A TP14 Surplus Facility SM&T FY05 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_160 3A WM05 340 Facility SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_161 3A WM05 340 Facility SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_162 3A WM05 340 Facility SM&T FY05 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_165 3A ER05 Facility SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_166 3A ER05 Facility SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_167 3A ER05 Facility SM&T FY05 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_170 3A ER07 Post Closure SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_171 3A ER07 Post Closure SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_172 3A ER07 Post Closure SM&T FY05 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_175 3A ST01Misc. EM Funded Facilities SM&T FY03 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_176 3A ST01Misc. EM Funded Facilities SM&T FY04 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_177 3A ST01Misc. EM Funded Facilities SM&T FY05 S&M R -10% 10% -5% 25% -10% 10% -8% 16% 24% -50% 50% -54% 74% 128%

UTIL2_001 3A 332 Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_003 3A 303M Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_004 3A 334 Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
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UTIL2_005 3A 334A Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_007 3A MO052 TRL Mobile Office Utilities/Infrastru Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_008 3A 3720BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_012 3A 303F Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_013 3A 303G Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_014 3A 303K Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_017 3A 305BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_021 3A MO830 TRL Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_022 3A 3704 Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_023 3A 3705BA Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_024 3A 3707E Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_029 3A MO842 TRL Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_030 3A MO026 TRL Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_031 3A MO557 TRL Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_032 3A MO558 TRL Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_035 3A 3706BA Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_039 3A BE Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_040 3A 303A Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_041 3A 303B Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_042 3A 304 Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_043 3A 304A Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_044 3A 303C Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_046 3A 303J Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_047 3A 306EBA Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_048 3A 3503A Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_050 3A 3707H Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_057 3A 303E Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_062 3A 3507 Bldg Utilities/Infrastructure Storage/Small R -10% 10% -5% 25% -5% 5% -7% 15% 22% -50% 50% -53% 72% 126%

UTIL2_067 3A 323BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_068 3A 3718S Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_078 3A 321B Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_079 3A 321C Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%
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UTIL2_081 3A 328A Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_082 3A 328BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_085 3A 327BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_095 3A 3721 Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_096 3A 3727 Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_104 3A 3707F Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_106 3A MO036 TRL Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_107 3A MO103 TRL Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_108 3A MO105 TRL Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_109 3A MO741 TRL Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_111 3A 3614A Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_118 3A MO274 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_119 3A MO275 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_120 3A 324BA Bldg Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_123 3A MO270 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

UTIL2_124 3A MO271 TLR Utilities/Infrastructure Storage/Small R -15% 5% -5% 10% -20% 10% -12% 8% 21% -50% 50% -56% 62% 119%

BEMR SPSHT 4O BEMR listed projects BEMR H -30% 50% -30% 50% -30% 50% -30% 50% 80% -50% 100% -65% 200% 265%

KAREA 4O K- Area Reactor ISS ISS H -15% 35% -15% 35% -15% 20% -15% 31% 46% -50% 100% -58% 163% 220%

NAREA 4O 105-N Reactor ISS ISS H -50% 200% -30% 50% -30% 50% -37% 103% 140% -50% 100% -69% 305% 374%

HIGHTANKS 4O Hightanks and Other Estimates D&D R -10% 10% -10% 10% -10% 10% -10% 10% 20% -50% 50% -55% 65% 120%

DESIGN 4O 100 Area Design, Non-Site Specific Design R -5% 25% -5% 15% -5% 25% -5% 21% 26% -50% 50% -53% 82% 134%

ERDF 4O ERDF (Transportation, Operations, Cells) ERDF R -10% 10% -30% 50% -5% 15% -17% 27% 44% -50% 50% -58% 91% 149%

REACTOR 4O Ongoing ISS Reactor Stabilization ISS R -15% 25% -10% 15% -15% 20% -13% 20% 33% -50% 50% -57% 80% 136%

PMS 4O Project Management & Support N/A R N/A N/A N/A N/A N/A N/A 0% 0% 0% -50% 50% -50% 50% 100%

TRANS 4O New Contract Transition Transition R -30% 50% -30% 50% -3% 50% -23% 50% 0% -50% 50% -62% 125% 187%

MOB 4O 100/300 Area Mobilization and Demobilization RA Mobilization R -15% 15% -15% 40% -20% 20% -16% 26% 43% -50% 50% -58% 89% 148%

U.S. Army Corps of Engineers
Project Time Cost, Inc. Page 11

October 2001
Final
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U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION
 

RCC Phase I and Phase II Base 
Cost Estimate

Summarized by PBS, Zone, Function and Site/Facility

Phase I (FY03-FY10)  and Phase II (FY09-FY12),  Direct Cost Elements

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency
Mat'l, Equip and 

Supplies
Total DirectsLabor Subcontractor 

and Other 

Direct Cost Elements

GA, DD, 
OH and 

FEE where 
noted

$2,106,228 $2,760,967$119,326

$655,267

$457,490

Appendix C

Base Cost Estimate Definitions     
Activity ID:   A unique identifier assigned by the RCC Team for tracking from estimate to schedule. 

Site/Facility 
 
Direct Cost Elements 
  Labor 
  Mat’l, Equip and Supplies 
  Subcontractor and Other 
 
 
Management and Support 
 
Total Directs 
 
GA, DD, OH and FEE 
 

  The identification number and /or title of the specific site or facility. 
 
 
Estimated labor cost (Labor Hrs x Labor Rate) associated with each site/facility 
Estimated cost for materials, equipment and supplies associated with each site/facility 
Estimated subcontractor cost for labor, material, supplies equipment and other associated with each site/facility.  Cost estimates for some sites/facilities 
did not include direct cost elements for labor, material, equipment, other and supplies.  In  these cases, the total cost of the site/facility was included under 
this element as a lump sum. 
Management activities applicable to the workscope contained within a particular PBS. 
 
Summation of labor,  material, equipment, supplies subcontractor and other cost. 
 
Amount included for General and Administrative (GA), Direct Distributables and Contractor Overhead.  This also includes Fee where noted. 
 

RCC Team Base Estimate 
Excluding Contingency: 

  The RCC Team estimate before contingency.  Includes adjustments General and Administrative (GA),  Direct Distributable  and Overhead. 

TOTAL 80% Confidence 
Level: 

  The RCC Team estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation based on all Sites/Facilities 

 

$663,346 $239,750

Management 
and Support

$1,479,912 $626,315

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 1 of 121



RCC Base Cost Estimate
Summary Direct Cost Elements

Appendix C

Direct Costs  Labor 
 Mat'l, Equip and 

Supp 
 Subcontractor 

and Other 
 Management & 

Support  Total 
 ($1,000)  ($1,000)  ($1,000)  ($1,000)  ($1,000) 

 $       222,513  $           36,580  $       414,943  $         131,893  $                    805,930 

 $       234,977  $           82,746  $       248,403  $         107,857  $                    673,983 
Total  $       457,490  $         119,326  $       663,346  $         239,750  $          1,479,912 

Direct Costs plus G&A,DD,OH and Fee 
(Excluding Contingency)  Labor 

 Mat'l, Equip and 
Supp 

 Subcontractor 
and Other 

 Management & 
Support  Total 

 ($1,000)  ($1,000)  ($1,000)  ($1,000)  ($1,000) 

 $       306,615  $           45,824  $       519,798  $         181,744  $                 1,053,981 

 $                      89,588 

Phase II  $       323,790  $         103,655  $       311,173  $         148,624  $                    887,242 

Fee  $                      75,416 
Total  $       630,405  $         149,479  $       830,971  $         330,368  $          2,106,228 

Direct Costs plus G&A,DD,OH and Fee 
(Including Contingency)  Total 

 ($1,000) 

 $                 1,509,512 

 $                 1,251,455 
Total

 $          2,760,967 

Phase I

Phase II

Totals

Phase II

Phase I

Fee

Direct Cost Elements including Markups

Phase I

Direct Cost Elements



RCC Base Cost Estimate
Summary Direct Cost Elements

Appendix C

 Labor 
 Mat'l, Equip and 

Supp 
 Subcontractor 

and Other 
 Management & 

Support 
 Total Direct Cost 

Elements 
 RCC Base Cost excluding 

Contingency and FEE 
 ($1,000)  ($1,000)  ($1,000)  ($1,000)  ($1,000)  ($1,000) 

Phase I  (FY 2003 - FY 2010)

 3.01.01  (RL-RC01)  100 Area River Corridor  $         93,943  $           22,696  $       183,499  $           58,805  $                    358,943  $                    468,782 

 3.01.02  (RL-RC02)  300 Area Clean-up  $         13,744  $             3,079  $         73,078  $           17,814  $                    107,714  $                    138,886 
 3.01.03  (RL-RC03)  Advance Reactor 
Transition  $                 -    $                   -    $           7,905  $             1,684  $                        9,588  $                      12,222 

 3.01.05  (RL-RC05)  River Corridor Waste 
Management  $                 -    $                   -    $       128,000  $           25,453  $                    153,453  $                    195,418 
 3.01.06  (RL-RC06)  300 Area Facility 
Transition  $       114,826  $           10,806  $         22,462  $           28,138  $                    176,231  $                    238,673 

s/t 222,513$       36,580$            414,943$       131,893$         805,930$                    

General and Administrative 3.7% 8,233$           1,353$              15,353$         4,880$             29,819$                      

s/t 230,746$       37,934$            430,296$       136,773$         835,749$                    

Direct Distributable 20.8% 47,995$         7,890$              89,502$         28,449$           173,836$                    

s/t 278,741$       45,824$            519,798$       165,222$         1,009,585$                 

Overhead 10.0% 27,874$         -$                 -$               16,522$           44,396$                      

s/t 306,615$       45,824$            519,798$       181,744$         1,053,981$                 1,053,981$                  

FEE 8.50%  $                      89,588 
Phase I - RCC Base Cost Estimate 
excluding Contingency  $                 1,143,570 

Contingency 32%  $                    365,942 

Phase I - RCC Base Cost Estimate  $                 1,509,512 

Direct Cost Elements



RCC Base Cost Estimate
Summary Direct Cost Elements

Appendix C

 Labor 
 Mat'l, Equip and 

Supp 
 Subcontractor 

and Other 
 Management & 

Support 
 Total Direct Cost 

Elements 
 RCC Base Cost excluding 

Contingency and FEE 
 ($1,000)  ($1,000)  ($1,000)  ($1,000)  ($1,000)  ($1,000) 

Phase II (FY 2009 - FY 2012)

3.01.01  (RL-RC01)  100 Area River Corridor  $       108,669  $           45,495  $         63,372  $           41,882  $                    259,418  $                    343,831 

3.01.02  (RL-RC02)  300 Area Clean-up  $         27,309  $           10,080  $         46,489  $           14,859  $                      98,736  $                    128,969 
3.01.03  (RL-RC03)  Advance Reactor 
Transition  $           7,660  $                985  $           3,800  $             2,183  $                      14,627  $                      19,557 
3.01.04  (RL-RC04)  Central Core Area Clean 
Up  $                27  $                  65  $                76  $                  32  $                           200  $                           258 
3.01.05  (RL-RC05)  River Corridor Waste 
Management  $                 -    $                   -    $       126,400  $           24,999  $                    151,399  $                    192,788 

3.01.06  (RL-RC06)  300 Area Facility Transition  $         91,312  $           26,121  $           8,266  $           23,903  $                    149,603  $                    201,840 

s/t 234,977$       82,746$            248,403$       107,857$         673,983$                    
General and Administrative 3.7% 8,694$           3,062$              9,191$           3,991$             24,937$                      

s/t 243,671$       85,807$            257,594$       111,848$         698,920$                    
Direct Distributable 20.8% 50,684$         17,848$            53,579$         23,264$           145,375$                    

s/t 294,354$       103,655$          311,173$       135,113$         844,296$                    
Overhead 10.0% 29,435$         -$                 -$               13,511$           42,947$                      

s/t 323,790$       103,655$          311,173$       148,624$         887,242$                    887,242$                     

FEE 8.50%  $                      75,416 

Phase II - RCC Base Cost Estimate 
excluding Contingency  $                    962,658 

Contingency 30%  $                    288,797 

Phase II - RCC Base Cost Estimate  $                 1,251,455 

Direct Cost Elements



Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$508,628

(RL-RC01)
$671,389$22,696$93,943 $183,499 $58,805 $358,943 $149,685

Zone 1  100-IU AREA
$1,838

3.01.01.01
$2,426

(RL-RC01)
$506$571 $333 $0 $1,410 $428

$578Design3.01.01.01.01 $763$6 $95$329 $0 $429 $150

$332100IU2-RA-DESIGN $438RCC00860 $3 $54$188 $0 $86$246

$247100IU6-RA-DESIGN $326RCC00010 $2 $40$140 $0 $64$183

$624Remediate Waste 
Sites

3.01.01.01.06 $823$120 $238$127 $0 $485 $139

$126600-149 $166RCC00080 $26 $57$16 $0 $27$99

$161600-178 $213RCC00090 $33 $61$32 $0 $36$126

$232600-186 $306RCC00100 $27 $94$58 $0 $53$180

$104600-213 $138RCC00150 $34 $27$21 $0 $23$81
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$636Confirmatory 
Sampling Sites

3.01.01.01.18 $839$381 $0$115 $0 $496 $140

$58600-107 $76RCC00030 $35 $0$10 $0 $13$45

$58600-108 $76RCC00040 $35 $0$10 $0 $13$45

$58600-109 $76RCC00050 $35 $0$10 $0 $13$45

$58600-110 $76RCC00060 $35 $0$10 $0 $13$45

$58600-111 $76RCC00070 $35 $0$10 $0 $13$45

$58600-202 $76RCC00110 $35 $0$10 $0 $13$45

$58600-204 $76RCC00120 $35 $0$10 $0 $13$45

$58600-205 $76RCC00130 $35 $0$10 $0 $13$45

$58600-208 $76RCC00140 $35 $0$10 $0 $13$45

$58600-3 $76RCC00170 $35 $0$10 $0 $13$45

$58UPR-600-16 $76RCC00190 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

Zone 2  100-B/C AREA
$77,577

3.01.01.02
$102,402

(RL-RC01)
$3,651$19,920 $36,365 $0 $59,936 $17,641

$458Design3.01.01.02.01 $605$0 $90$251 $0 $341 $118

$365100-C-8 $482RCC00312 $0 $72$200 $0 $94$272

$93100-C-9 $123RCC00314 $0 $18$51 $0 $24$69

$290Mobilization and 
Demobilization

3.01.01.02.15 $383$0 $232$0 $0 $232 $59

$290MOB/DEMOB  100-BC AREA (ZONE 2) $383RCC00200 $0 $232$0 $0 $59$232

$3,079D&D - 
Decontamination 
and 
Decommissioning

3.01.01.02.03 $4,064$344 $1,398$651 $0 $2,393 $686

$1,751(B Rx) Hazard Mitigation $2,311RCC21240 $0 $1,398$0 $0 $353$1,398

$704111-B $929RCC00220 $177 $0$350 $0 $177$527
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$214118C4 $282RCC00230 $62 $0$99 $0 $53$161

$4111904B1 $542RCC00250 $105 $0$203 $0 $103$308

$17,303Remediate Liquid 
Waste Sites

3.01.01.02.04 $22,840$196 $7,027$5,990 $0 $13,213 $4,089

$815100-B-15 Riverlines $1,076RCC05005 $78 $167$369 $0 $201$614

$232100-B-2 $306RCC00300 $27 $94$58 $0 $53$180

$7,656100-B-8 (includes 118-B-2, 118-B-7 and 100-B-
5)

$10,106RCC00310 $0 $3,972$1,945 $0 $1,739$5,917

$964100-C-8 $1,273RCC00313 $0 $530$218 $0 $216$748

$232100-C-9 $306RCC00315 $0 $132$48 $0 $52$180

$7,403RA Reactor Area Project Cost (11BX1 (NSS-
NRS))

$9,772RCC00270 $91 $2,132$3,352 $0 $1,828$5,574

$37,283Remediate Burial 
Grounds

3.01.01.02.05 $49,214$726 $21,307$7,027 $0 $29,060 $8,223

$438118-B-10 $578RCC00530 $23 $238$81 $0 $97$342

$733118-B-5 $967RCC00560 $26 $412$134 $0 $161$572
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$109118-C-2 $143RCC00370 $27 $38$20 $0 $24$85

$17,416118-B-1 $22,989RCC00520 $276 $9,931$3,360 $0 $3,849$13,567

$11,172118-B-3 $14,746RCC00540 $178 $6,481$2,054 $0 $2,459$8,713

$158118-B-4 $208RCC00550 $27 $66$30 $0 $35$123

$267118-B-6 $352RCC00570 $29 $131$48 $0 $59$208

$6,835118-C-1 $9,022RCC00580 $121 $3,939$1,269 $0 $1,506$5,329

$156600-33 $206RCC00610 $20 $71$30 $0 $35$122

$15,524Remediate Waste 
Sites

3.01.01.02.06 $20,492$1,250 $5,356$5,260 $0 $11,866 $3,658

$13,997100 BC - Misc. Piping $18,475RCC21120 $916 $4,772$4,987 $0 $3,322$10,674

$104100-B-11 $138RCC00620 $34 $27$21 $0 $23$81

$58118-B-8 $76RCC00640 $35 $0$10 $0 $13$45

$186118-B-9 $246RCC00650 $39 $72$34 $0 $41$145

$643128-B-3 $849RCC00710 $55 $329$118 $0 $141$501

$58132-B-2 $76RCC00740 $35 $0$10 $0 $13$45

$149600-230 $196RCC00800 $34 $55$27 $0 $33$116
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$149600-232 $196RCC00600 $34 $55$27 $0 $33$116

$58118-C-3 $76RCC00660 $35 $0$10 $0 $13$45

$123118-C-4 $162RCC00670 $34 $47$16 $0 $26$97

$1,134Surveillance & 
Maintenance

3.01.01.02.08 $1,497$0 $905$0 $0 $905 $229

$630(B Rx) Hazard Mitigation S&M FY03-07 $832RCC00832 $0 $503$0 $0 $127$503

$126(B Rx) Hazard Mitigation S&M FY08 $166RCC00831 $0 $101$0 $0 $25$101

$378(B Rx) Hazard Mitigation S&M FY09-11 $499RCC00830 $0 $302$0 $0 $76$302

$1,618Confirmatory 
Sampling Sites

3.01.01.02.18 $2,136$969 $0$293 $0 $1,262 $356

$58116-B-15 $76RCC00330 $35 $0$10 $0 $13$45

$581607-B1 $76RCC00400 $35 $0$10 $0 $13$45

$581607-B2 $76RCC00430 $35 $0$10 $0 $13$45

$581607-B3 $76RCC00440 $35 $0$10 $0 $13$45

$581607-B5 $76RCC00460 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$581607-B6 $76RCC00470 $35 $0$10 $0 $13$45

$581607-B7 $76RCC00480 $35 $0$10 $0 $13$45

$58100-B-3 $76RCC00510 $35 $0$10 $0 $13$45

$58126-B-2 $76RCC00590 $35 $0$10 $0 $13$45

$58120-B-1 $76RCC00680 $35 $0$10 $0 $13$45

$58126-B-3 $76RCC00690 $35 $0$10 $0 $13$45

$58128-B-2 $76RCC00700 $35 $0$10 $0 $13$45

$58132-B-1 $76RCC00730 $35 $0$10 $0 $13$45

$58132-B-3 $76RCC00750 $35 $0$10 $0 $13$45

$58132-B-4 $76RCC00760 $35 $0$10 $0 $13$45

$58132-B-5 $76RCC00770 $35 $0$10 $0 $13$45

$58100-B-1 $76RCC00280 $35 $0$10 $0 $13$45

$58100-C-3 $76RCC00320 $35 $0$10 $0 $13$45

$58116-C-3 $76RCC00350 $35 $0$10 $0 $13$45

$58116-C-6 $76RCC00360 $35 $0$10 $0 $13$45

$581607-B10 $76RCC00410 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$581607-B11 $76RCC00420 $35 $0$10 $0 $13$45

$581607-B8 $76RCC00490 $35 $0$10 $0 $13$45

$581607-B9 $76RCC00500 $35 $0$10 $0 $13$45

$58100-C-7 $76RCC00630 $35 $0$10 $0 $13$45

$58128-C-1 $76RCC00720 $35 $0$10 $0 $13$45

$58132-C-1 $76RCC00780 $35 $0$10 $0 $13$45

$58132-C-3 $76RCC00790 $35 $0$10 $0 $13$45

$888Special Projects3.01.01.02.14 $1,172$166 $50$448 $0 $664 $224

$888116-B $1,172RCC00820 $166 $50$448 $0 $224$664
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

Zone 3  100-F AREA
$111,571

3.01.01.03
$147,274

(RL-RC01)
$5,520$23,929 $57,223 $0 $86,672 $24,899

$290Mobilization and 
Demobilization

3.01.01.03.15 $383$0 $232$0 $0 $232 $59

$290MOB/DEMOB  100-F AREA (ZONE 3) $383RCC00850 $0 $232$0 $0 $59$232

$3,033D&D - 
Decontamination 
and 
Decommissioning

3.01.01.03.03 $4,003$1,100 $0$1,201 $0 $2,301 $732

$3,033183F $4,003RCC00890 $1,100 $0$1,201 $0 $732$2,301

$1,396Remediate Liquid 
Waste Sites

3.01.01.03.04 $1,843$93 $663$326 $0 $1,082 $314

$87100-F-19 $115RCC00970 $0 $40$27 $0 $20$67

$879100-F-26 $1,160RCC00980 $60 $344$271 $0 $204$674

$244116-F-1 $322RCC01070 $0 $172$21 $0 $51$193
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$111116-F-15 $146RCC01120 $34 $40$13 $0 $24$87

$62116-F-6 $82RCC01170 $0 $52($2) $0 $12$50

$131607-F2 $18RCC01230 $0 $16($4) $0 $2$11

$81,845Remediate Burial 
Grounds

3.01.01.03.05 $108,035$1,326 $47,471$15,035 $0 $63,832 $18,013

$1,693100-F-20 $2,235RCC01310 $44 $969$308 $0 $372$1,321

$36,727118-F-1 $48,480RCC01320 $538 $21,377$6,730 $0 $8,082$28,645

$17,247118-F-2 $22,767RCC01330 $247 $10,057$3,149 $0 $3,794$13,453

$1,258118-F-3 $1,660RCC01340 $37 $713$231 $0 $277$981

$6,092118-F-5 $8,041RCC01350 $113 $3,521$1,117 $0 $1,341$4,751

$18,409118-F-6 $24,300RCC01360 $298 $10,634$3,421 $0 $4,056$14,353

$118118-F-7 $156RCC01370 $20 $48$24 $0 $26$92

$301118-F-9 $397RCC01380 $29 $151$55 $0 $66$235
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$13,840Remediate Waste 
Sites

3.01.01.03.06 $18,268$889 $5,407$4,320 $0 $10,616 $3,224

$9,188100 F - Misc Piping $12,128RCC21160 $601 $3,134$3,272 $0 $2,181$7,007

$116100-F-39 $153RCC12400 $69 $0$21 $0 $25$90

$157116-F-16 $207RCC01480 $34 $67$22 $0 $34$123

$159116-F-8 $210RCC01490 $34 $66$24 $0 $34$125

$58118-F-8 $76RCC01510 $35 $0$10 $0 $13$45

$74100-F-35 $98RCC01470 $4 $44$10 $0 $16$58

$112120-F-1 $148RCC01520 $27 $41$20 $0 $25$88

$3,679126-F-1 $4,856RCC01530 $16 $1,945$887 $0 $831$2,848

$149600-182 $196RCC01740 $34 $55$27 $0 $33$116

$149600-191 $196RCC01770 $34 $55$27 $0 $33$116

$2,945Interim Safe Storage3.01.01.03.09 $3,888$0 $2,075$251 $0 $2,326 $619

$2,945105-F REACTOR (ISS) $3,888RCC01890 $0 $2,075$251 $0 $619$2,326
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$4,697Regulation/ 
Regulatory  and 
Support

3.01.01.03.10 $6,200$0 $1,376$2,158 $0 $3,534 $1,163

$2,282RA Reactor Area Project Cost (11FX1 (NRLS-
NSS))

$3,012RCC00910 $0 $635$1,079 $0 $568$1,714

$2,415RA Reactor Area Project Cost (11FX1 (NRLS-
NSS))

$3,188RCC00915 $0 $741$1,079 $0 $595$1,820

$3,525Confirmatory 
Sampling Sites

3.01.01.03.18 $4,653$2,111 $0$638 $0 $2,750 $775

$58100-F-10 $76RCC00920 $35 $0$10 $0 $13$45

$58100-F-11 $76RCC00930 $35 $0$10 $0 $13$45

$58100-F-12 $76RCC00940 $35 $0$10 $0 $13$45

$58100-F-16 $76RCC00950 $35 $0$10 $0 $13$45

$58100-F-18 $76RCC00960 $35 $0$10 $0 $13$45

$58100-F-29 $76RCC01000 $35 $0$10 $0 $13$45

$58100-F-31 $76RCC01010 $35 $0$10 $0 $13$45

$58100-F-33 $76RCC01020 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58100-F-34 $76RCC01030 $35 $0$10 $0 $13$45

$58100-F-4 $76RCC01040 $35 $0$10 $0 $13$45

$58100-F-7 $76RCC01050 $35 $0$10 $0 $13$45

$58100-F-9 $76RCC01060 $35 $0$10 $0 $13$45

$58116-F-12 $76RCC01100 $35 $0$10 $0 $13$45

$58116-F-7 $76RCC01180 $35 $0$10 $0 $13$45

$58126-F-2 $76RCC01200 $35 $0$10 $0 $13$45

$58132-F-6 $76RCC01210 $35 $0$10 $0 $13$45

$581607-F3 $76RCC01240 $35 $0$10 $0 $13$45

$581607-F4 $76RCC01250 $35 $0$10 $0 $13$45

$581607-F5 $76RCC01260 $35 $0$10 $0 $13$45

$581607-F7 $76RCC01280 $35 $0$10 $0 $13$45

$58182-F $76RCC01290 $35 $0$10 $0 $13$45

$58100-F-23 $76RCC01440 $35 $0$10 $0 $13$45

$58100-F-24 $76RCC01450 $35 $0$10 $0 $13$45

$58100-F-25 $76RCC01460 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58100-F-36 $76RCC12380 $35 $0$10 $0 $13$45

$58100-F-37 $76RCC12390 $35 $0$10 $0 $13$45

$58100-F-40 $76RCC12410 $35 $0$10 $0 $13$45

$58128-F-2 $76RCC01550 $35 $0$10 $0 $13$45

$58132-F-1 $76RCC01570 $35 $0$10 $0 $13$45

$58132-F-3 $76RCC01580 $35 $0$10 $0 $13$45

$58132-F-4 $76RCC01590 $35 $0$10 $0 $13$45

$58132-F-5 $76RCC01600 $35 $0$10 $0 $13$45

$58141-C $76RCC01610 $35 $0$10 $0 $13$45

$58UPR-100-F-1 $76RCC01840 $35 $0$10 $0 $13$45

$58UPR-100-F-3 $76RCC01860 $35 $0$10 $0 $13$45

$58100-F-28 $76RCC00990 $35 $0$10 $0 $13$45

$581607-F1 $76RCC01220 $35 $0$10 $0 $13$45

$58100-F-14 $76RCC01410 $35 $0$10 $0 $13$45

$58118-F-4 $76RCC01500 $35 $0$10 $0 $13$45

$58128-F-1 $76RCC01540 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58128-F-3 $76RCC01560 $35 $0$10 $0 $13$45

$58600-100 $76RCC01620 $35 $0$10 $0 $13$45

$58600-120 $76RCC01630 $35 $0$10 $0 $13$45

$58600-124 $76RCC01640 $35 $0$10 $0 $13$45

$58600-125 $76RCC01650 $35 $0$10 $0 $13$45

$58600-127 $76RCC01660 $35 $0$10 $0 $13$45

$58600-128 $76RCC01670 $35 $0$10 $0 $13$45

$58600-129 $76RCC01680 $35 $0$10 $0 $13$45

$58600-131 $76RCC01690 $35 $0$10 $0 $13$45

$58600-132 $76RCC01700 $35 $0$10 $0 $13$45

$58600-139 $76RCC01710 $35 $0$10 $0 $13$45

$58600-176 $76RCC01720 $35 $0$10 $0 $13$45

$58600-181 $76RCC01730 $35 $0$10 $0 $13$45

$58600-188 $76RCC01750 $35 $0$10 $0 $13$45

$58600-190 $76RCC01760 $35 $0$10 $0 $13$45

$58600-201 $76RCC01780 $35 $0$10 $0 $13$45

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 16 of 121



Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58600-5 $76RCC01790 $35 $0$10 $0 $13$45

$58600-52 $76RCC01800 $35 $0$10 $0 $13$45

$58600-98 $76RCC01810 $35 $0$10 $0 $13$45

$58600-99 $76RCC01820 $35 $0$10 $0 $13$45

$58628-1 $76RCC01830 $35 $0$10 $0 $13$45

Zone 4  100-H AREA
$44,441

3.01.01.04
$58,662

(RL-RC01)
$3,980$11,924 $18,380 $0 $34,284 $10,157

$1,067Design3.01.01.04.01 $1,408$2 $693$142 $0 $837 $229

$1,04612HX5 -Design for H, F & K Remaining Sites $1,380RCC01910 $2 $693$127 $0 $224$822

$2112KX5 -Design for H, F & K Remaining Sites $28RCC03320 $0 $0$15 $0 $6$15

$290Mobilization and 
Demobilization

3.01.01.04.15 $383$0 $232$0 $0 $232 $59

$290MOB/DEMOB 100-H AREA  (ZONE 4) $383RCC01900 $0 $232$0 $0 $59$232
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$4,606D&D - 
Decontamination 
and 
Decommissioning

3.01.01.04.03 $6,079$1,454 $0$2,020 $0 $3,474 $1,131

$1,3971713H $1,844RCC01940 $301 $0$740 $0 $356$1,041

$1761720HA $233RCC01950 $53 $0$80 $0 $44$133

$3,033183H West clearwell $4,003RCC01960 $1,100 $0$1,201 $0 $732$2,301

$529Remediate Liquid 
Waste Sites

3.01.01.04.04 $698$135 $209$72 $0 $415 $114

$135100-H-11 $178RCC02000 $34 $53$19 $0 $29$106

$135100-H-12 $178RCC02010 $34 $53$19 $0 $29$106

$135100-H-13 $178RCC02020 $34 $53$19 $0 $29$106

$125116-H-9 $165RCC02170 $34 $49$16 $0 $27$98

$18,163Remediate Burial 
Grounds

3.01.01.04.05 $23,975$375 $10,413$3,374 $0 $14,162 $4,001

$14,394118-H-1 $19,000RCC02240 $228 $8,323$2,672 $0 $3,171$11,223
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$274118-H-2 $362RCC02250 $29 $137$49 $0 $60$214

$2,816118-H-3 $3,718RCC02260 $59 $1,608$528 $0 $621$2,195

$551118-H-4 $727RCC02270 $31 $298$101 $0 $121$430

$127118-H-5 $168RCC02280 $27 $48$23 $0 $28$99

$9,915Remediate Waste 
Sites

3.01.01.04.06 $13,087$805 $3,376$3,395 $0 $7,575 $2,339

$9,188100 H - Misc. Piping $12,128RCC21180 $601 $3,134$3,272 $0 $2,181$7,007

$183100-H-14 $242RCC02310 $32 $78$33 $0 $40$143

$126100-H-31 $166RCC02320 $32 $47$19 $0 $27$99

$137116-H-5 $181RCC02340 $34 $55$19 $0 $30$107

$58118-H-6 $76RCC02350 $35 $0$10 $0 $13$45

$95100-H-32 $125RCC02330 $34 $22$18 $0 $21$74

$128600-152 $169RCC02410 $36 $39$25 $0 $28$100
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$8,891Interim Safe Storage3.01.01.04.09 $11,737$624 $3,457$2,743 $0 $6,823 $2,068

$8,891105-H REACTOR (ISS) $11,737RCC02430 $624 $3,457$2,743 $0 $2,068$6,823

$980Confirmatory 
Sampling Sites

3.01.01.04.18 $1,294$587 $0$178 $0 $765 $216

$58100-H-10 $76RCC01990 $35 $0$10 $0 $13$45

$58100-H-3 $76RCC02060 $35 $0$10 $0 $13$45

$58100-H-4 $76RCC02070 $35 $0$10 $0 $13$45

$58100-H-7 $76RCC02090 $35 $0$10 $0 $13$45

$58100-H-8 $76RCC02100 $35 $0$10 $0 $13$45

$58100-H-9 $76RCC02110 $35 $0$10 $0 $13$45

$56116-H-4 $74RCC02150 $33 $0$10 $0 $12$43

$58126-H-2 $76RCC02180 $35 $0$10 $0 $13$45

$58132-H-3 $76RCC02190 $35 $0$10 $0 $13$45

$581607-H3 $76RCC02210 $35 $0$10 $0 $13$45

$58132-H-1 $76RCC02370 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58128-H-2 $76RCC02290 $35 $0$10 $0 $13$45

$58128-H-3 $76RCC02300 $35 $0$10 $0 $13$45

$58128-H-1 $76RCC02360 $35 $0$10 $0 $13$45

$58132-H-2 $76RCC02380 $35 $0$10 $0 $13$45

$581607-H1 $76RCC02390 $35 $0$10 $0 $13$45

$58600-151 $76RCC02400 $35 $0$10 $0 $13$45

Zone 5  100-D AREA
$123,459

3.01.01.05
$162,966

(RL-RC01)
$6,237$26,941 $62,683 $0 $95,861 $27,598

$290Mobilization and 
Demobilization

3.01.01.05.15 $383$0 $232$0 $0 $232 $59

$290MOB/DEMOB  100-D AREA (ZONE 5) $383RCC02460 $0 $232$0 $0 $59$232
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$6,368D&D - 
Decontamination 
and 
Decommissioning

3.01.01.05.03 $8,406$1,993 $0$2,809 $0 $4,802 $1,565

$523105DR Water tunnels $690RCC02480 $118 $0$272 $0 $133$390

$766117DR $1,012RCC02490 $204 $0$370 $0 $192$575

$4111904D $542RCC02530 $105 $0$203 $0 $103$308

$4,668190DR $6,162RCC02540 $1,566 $0$1,964 $0 $1,138$3,530

$2,721Remediate Liquid 
Waste Sites

3.01.01.05.04 $3,592$251 $851$973 $0 $2,075 $646

$133100-D-1 $176RCC02570 $34 $52$19 $0 $29$105

$58100-D-29 $76RCC02610 $35 $0$10 $0 $13$45

$737100-D-56 $973RCC02650 $45 $169$340 $0 $183$555

$1,422120-D-2 $1,877RCC02790 $36 $514$532 $0 $340$1,082

$58UPR-100-D-5 $76RCC02880 $35 $0$10 $0 $13$45

$95100-D-54 $125RCC02640 $34 $22$18 $0 $21$74
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$218116-DR-3 $288RCC02770 $32 $94$44 $0 $48$170

$94,772Remediate Burial 
Grounds

3.01.01.05.05 $125,100$1,668 $54,824$17,421 $0 $73,913 $20,860

$777100-D-32 $1,026RCC02910 $33 $430$143 $0 $171$606

$1,229100-D-33 $1,622RCC02920 $37 $695$226 $0 $270$958

$1,229100-D-35 $1,622RCC02930 $37 $695$226 $0 $270$958

$751100-D-41 $991RCC02950 $33 $416$137 $0 $165$586

$535100-D-45 $706RCC02980 $24 $295$98 $0 $118$417

$13,015126-D-2 $17,180RCC03060 $191 $7,585$2,376 $0 $2,863$10,152

$4,305126-DR-1 $5,682RCC02800 $68 $2,505$785 $0 $947$3,358

$568100-D-40 $749RCC02940 $24 $315$104 $0 $125$443

$297100-D-43 $392RCC02970 $29 $149$55 $0 $65$232

$916100-D-47 $1,209RCC02990 $34 $512$168 $0 $202$715

$568100-D-58 $749RCC12440 $24 $315$104 $0 $125$443

$7,213118-D-1 $9,522RCC03000 $128 $4,170$1,328 $0 $1,588$5,626

$7,520118-D-2 $9,926RCC03010 $146 $4,333$1,386 $0 $1,655$5,864
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$36,395118-D-3 $48,041RCC03020 $527 $21,151$6,705 $0 $8,012$28,383

$17,789118-D-4 $23,481RCC03030 $266 $10,332$3,275 $0 $3,916$13,873

$298118-D-5 $394RCC03040 $29 $149$55 $0 $66$233

$1,369118-DR-1 $1,806RCC03050 $39 $777$252 $0 $301$1,067

$10,912Remediate Waste 
Sites

3.01.01.05.06 $14,403$969 $3,788$3,594 $0 $8,351 $2,561

$9,188100 DDR - Misc Piping $12,128RCC21140 $601 $3,134$3,272 $0 $2,181$7,007

$135100-D-3 $178RCC02900 $34 $53$19 $0 $29$106

$417100-D-42 $550RCC02960 $31 $217$76 $0 $92$325

$99100-D-2 $131RCC03080 $27 $38$13 $0 $21$78

$230116-D-5 $303RCC03150 $34 $97$48 $0 $51$179

$158116-DR-5 $209RCC03170 $34 $63$27 $0 $35$124

$58118-D-6 $76RCC03180 $35 $0$10 $0 $13$45

$58132-D-4 $76RCC03250 $35 $0$10 $0 $13$45

$58100-D-53 $76RCC03130 $35 $0$10 $0 $13$45

$396116-D-8 $523RCC03160 $35 $186$87 $0 $89$308
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58118-DR-2 $76RCC03190 $35 $0$10 $0 $13$45

$58132-DR-2 $76RCC03260 $35 $0$10 $0 $13$45

$6,778Interim Safe Storage3.01.01.05.09 $8,947$387 $2,988$1,851 $0 $5,225 $1,552

$6,778105-D REACTOR (ISS) $8,947RCC03300 $387 $2,988$1,851 $0 $1,552$5,225

$1,618Confirmatory 
Sampling Sites

3.01.01.05.18 $2,136$969 $0$293 $0 $1,262 $356

$58100-D-8 $76RCC02660 $35 $0$10 $0 $13$45

$58100-D-9 $76RCC02670 $35 $0$10 $0 $13$45

$58116-D-10 $76RCC02680 $35 $0$10 $0 $13$45

$58130-D-1 $76RCC02810 $35 $0$10 $0 $13$45

$58132-D-3 $76RCC02820 $35 $0$10 $0 $13$45

$581607-D4 $76RCC02860 $35 $0$10 $0 $13$45

$581607-D5 $76RCC02870 $35 $0$10 $0 $13$45

$58100-D-24 $76RCC03100 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58100-D-30 $76RCC03120 $35 $0$10 $0 $13$45

$58100-D-7 $76RCC03140 $35 $0$10 $0 $13$45

$58128-D-2 $76RCC03220 $35 $0$10 $0 $13$45

$58132-D-1 $76RCC03230 $35 $0$10 $0 $13$45

$58132-D-2 $76RCC03240 $35 $0$10 $0 $13$45

$58628-3 $76RCC03280 $35 $0$10 $0 $13$45

$58UPR-100-D-1 $76RCC03290 $35 $0$10 $0 $13$45

$58100-D-13 $76RCC02580 $35 $0$10 $0 $13$45

$58100-D-14 $76RCC02590 $35 $0$10 $0 $13$45

$58116-DR-10 $76RCC02760 $35 $0$10 $0 $13$45

$58116-DR-8 $76RCC02780 $35 $0$10 $0 $13$45

$58132-DR-1 $76RCC02830 $35 $0$10 $0 $13$45

$581607-D1 $76RCC02840 $35 $0$10 $0 $13$45

$58100-D-28 $76RCC02890 $35 $0$10 $0 $13$45

$58100-D-15 $76RCC03070 $35 $0$10 $0 $13$45

$58100-D-23 $76RCC03090 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$58100-D-27 $76RCC03110 $35 $0$10 $0 $13$45

$58122-DR-1 $76RCC03200 $35 $0$10 $0 $13$45

$58128-D-1 $76RCC03210 $35 $0$10 $0 $13$45

$58600-30 $76RCC03270 $35 $0$10 $0 $13$45

Zone 6  100-K AREA
$14,588

3.01.01.06
$19,256

(RL-RC01)
$1,011$4,546 $5,634 $0 $11,191 $3,397

$1,874Design3.01.01.06.01 $2,474$0 $78$1,289 $0 $1,367 $507

$1,40412KX5 100 Area Burial Design $1,854RCC03321 $0 $0$1,019 $0 $385$1,019

$47012KX5 100 Area Burial Design $620RCC03322 $0 $78$270 $0 $122$348

$290Mobilization and 
Demobilization

3.01.01.06.15 $383$0 $232$0 $0 $232 $59

$290MOB/DEMOB  100-K AREA (ZONE 6) $383RCC04710 $0 $232$0 $0 $59$232
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$11,240Remediate Liquid 
Waste Sites

3.01.01.06.04 $14,837$938 $5,282$2,502 $0 $8,722 $2,518

$422116-K-1 $557RCC04020 $43 $221$66 $0 $92$330

$3,682116-K-2 $4,860RCC04030 $272 $1,819$771 $0 $820$2,862

$1,892116-KE-4 $2,497RCC04070 $174 $966$336 $0 $415$1,476

$1,891116-KW-3 $2,496RCC04140 $174 $966$336 $0 $415$1,476

$3,354100-K-55 $4,428RCC03960 $275 $1,311$993 $0 $776$2,578

$1,183Surveillance & 
Maintenance

3.01.01.06.08 $1,562$73 $42$755 $0 $869 $314

$394100 K AREA SURV. & MAINT. FY08 $521RCC06597 $24 $14$252 $0 $105$290

$394100 K AREA SURV. & MAINT. FY09 $521RCC06598 $24 $14$252 $0 $105$290

$394100 K AREA SURV. & MAINT. FY10 $521RCC06599 $24 $14$252 $0 $105$290
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

Zone 7  100-N AREA
$12,337

3.01.01.07
$16,285

(RL-RC01)
$1,792$6,112 $1,333 $0 $9,237 $3,100

$290Mobilization and 
Demobilization

3.01.01.07.15 $383$0 $232$0 $0 $232 $59

$290MOB/DEMOB 100-N AREA (ZONE 7) $383RCC05611 $0 $232$0 $0 $59$232

$4,702D&D - 
Decontamination 
and 
Decommissioning

3.01.01.07.03 $6,207$1,254 $0$2,272 $0 $3,526 $1,176

$1,9851300N $2,620RCC04920 $532 $0$957 $0 $496$1,489

$3881303N $512RCC04940 $148 $0$147 $0 $93$295

$7391304N $975RCC04950 $209 $0$346 $0 $184$555

$1,350107N $1,782RCC04800 $296 $0$711 $0 $343$1,007

$2401722N $317RCC05300 $69 $0$111 $0 $60$181
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$1,737Remediate Waste 
Sites

3.01.01.07.06 $2,293$287 $842$234 $0 $1,363 $374

$130100-N-29 $172RCC05770 $33 $50$19 $0 $28$102

$130100-N-30 $172RCC05790 $33 $50$19 $0 $28$102

$103100-N-36 $136RCC05840 $28 $39$13 $0 $22$81

$235118-N-1 $310RCC06110 $29 $107$47 $0 $52$183

$122124-N-3 $161RCC06190 $33 $47$16 $0 $26$96

$124UPR-100-N-1 $163RCC06240 $33 $48$16 $0 $27$97

$142UPR-100-N-2 $188RCC06330 $33 $57$21 $0 $31$111

$113UPR-100-N-29 $149RCC06410 $33 $43$13 $0 $24$89

$114UPR-100-N-32 $150RCC06450 $33 $43$13 $0 $24$90

$525116-N-1 $692RCC06080 $0 $356$57 $0 $112$413

$3,156Surveillance & 
Maintenance

3.01.01.07.08 $4,166$194 $111$2,013 $0 $2,318 $838

$1,97210NSM 100 N AREA SURV. & MAINT. 
FY03-07

$2,603RCC06594 $121 $70$1,258 $0 $524$1,449
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$39410NSM 100 N AREA SURV. & MAINT. FY08 $521RCC06590 $24 $14$252 $0 $105$290

$39410NSM 100 N AREA SURV. & MAINT. FY09 $521RCC06591 $24 $14$252 $0 $105$290

$39410NSM 100 N AREA SURV. & MAINT. FY10 $521RCC06592 $24 $14$252 $0 $105$290

$2,452Regulation/ 
Regulatory  and 
Support

3.01.01.07.10 $3,236$57 $148$1,593 $0 $1,798 $654

$213NR-1 Source Site Design $281RCC04750 $0 $2$153 $0 $58$155

$560RA Reactor Area Project Cost (11NX3 (NSS 
DESIGN))

$739RCC05630 $14 $37$360 $0 $149$411

$1,679RA Reactor Area Project Cost (11NX3 (NSS 
DESIGN))

$2,217RCC05635 $42 $110$1,080 $0 $447$1,232
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

PM & Support RC01  100 AREA
$122,817

3.01.01.08
$162,119

(RL-RC01)
$0$0 $1,548 $58,805 $60,353 $62,464

$1,939Regulation/ 
Regulatory  and 
Support

3.01.01.08.10 $2,560$0 $1,548$0 $0 $1,548 $391

$1,939100-K and 100-N (ISS) $2,560RCC21250 $0 $1,548$0 $0 $391$1,548

$81,032Management & 
Support

3.01.01.08.13 $106,962$0 $0$0 $58,805 $58,805 $22,226

$81,032PROJECT MANAGEMENT AND SUPPORT 
(Phase 1)

$106,962RCC90010 $0 $0$0 $58,805 $22,226$58,805

$39,846Fee3.01.01.08.16 $52,597$0 $0$0 $0 $0 $39,846

$39,846FEE (Phase I) $52,597RCC80015 $0 $0$0 $0 $39,846$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$150,692

(RL-RC02)
$198,913$3,079$13,744 $73,078 $17,814 $107,714 $42,977

Zone A  300 AREA
$15,022

3.01.02.01
$19,828

(RL-RC02)
$640$3,145 $7,893 $0 $11,677 $3,345

$348D&D - 
Decontamination 
and 
Decommissioning

3.01.02.01.03 $460$66 $0$193 $0 $259 $90

$181303M $239RCC06880 $36 $0$98 $0 $46$134

$168ZONE A SMALL FACILITIES D&D $221RCC06870 $29 $0$95 $0 $43$124

$13,968Remediate Burial 
Grounds

3.01.02.01.05 $18,437$385 $7,626$2,854 $0 $10,865 $3,103

$13,968618-1 $18,437RCC06960 $385 $7,626$2,854 $0 $3,103$10,865
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$650Remediate Waste 
Sites

3.01.02.01.06 $857$156 $267$87 $0 $510 $140

$112300-109 $148RCC06900 $32 $42$13 $0 $24$88

$92300-110 $121RCC06910 $27 $32$13 $0 $20$72

$231300-259 $305RCC06920 $32 $115$34 $0 $50$181

$109303-M SA $144RCC06930 $32 $40$13 $0 $23$86

$105333 ESHWSA $139RCC06950 $32 $37$13 $0 $23$83

$56Confirmatory 
Sampling Sites

3.01.02.01.18 $74$33 $0$10 $0 $43 $12

$56303-M UOF $74RCC06940 $33 $0$10 $0 $12$43
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

Zone C  300 AREA
$104

3.01.02.03
$138

(RL-RC02)
$32$13 $36 $0 $82 $22

$104Remediate Waste 
Sites

3.01.02.03.06 $138$32 $36$13 $0 $82 $22

$104300-80 $138RCC07370 $32 $36$13 $0 $22$82

Zone H  300 AREA
$524

3.01.02.08
$692

(RL-RC02)
$124$268 $0 $0 $392 $132

$524D&D - 
Decontamination 
and 
Decommissioning

3.01.02.08.03 $692$124 $0$268 $0 $392 $132

$524327 $692RCC08520 $124 $0$268 $0 $132$392
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

Zone J  300 AREA
$1,722

3.01.02.09
$2,272

(RL-RC02)
$265$426 $641 $0 $1,332 $390

$334D&D - 
Decontamination 
and 
Decommissioning

3.01.02.09.03 $441$58 $0$190 $0 $248 $86

$1603718E $211RCC08690 $26 $0$92 $0 $41$118

$1743718G $230RCC08700 $32 $0$98 $0 $45$129

$1,332Remediate Waste 
Sites

3.01.02.09.06 $1,758$174 $641$226 $0 $1,040 $291

$96300-175 $127RCC08770 $30 $32$13 $0 $21$75

$116300-263 $153RCC08780 $32 $42$16 $0 $25$91

$1,012316-3 $1,335RCC08790 $79 $527$183 $0 $222$789

$108UPR-300-1 $143RCC08810 $32 $39$13 $0 $23$85
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$56Confirmatory 
Sampling Sites

3.01.02.09.18 $74$33 $0$10 $0 $43 $12

$56UPR-300-2 $74RCC08830 $33 $0$10 $0 $12$43

Zone K  300 AREA
$4,585

3.01.02.10
$6,052

(RL-RC02)
$1,076$2,058 $320 $0 $3,454 $1,131

$2,971D&D - 
Decontamination 
and 
Decommissioning

3.01.02.10.03 $3,922$1,039 $0$1,212 $0 $2,251 $721

$2,561324 $3,380RCC09110 $942 $0$1,002 $0 $617$1,944

$410324B $542RCC09120 $96 $0$210 $0 $104$307

$1,614Surveillance & 
Maintenance

3.01.02.10.08 $2,130$37 $320$846 $0 $1,203 $410

$896300SM 300 AREA SURVEILLANCE & 
MAINT. FY03-07

$1,183RCC09152 $21 $178$470 $0 $228$669
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$179300SM 300 AREA SURVEILLANCE & 
MAINT. FY08

$237RCC09150 $4 $36$94 $0 $46$134

$538300SM 300 AREA SURVEILLANCE & 
MAINT. FY09-11

$710RCC09154 $12 $107$282 $0 $137$401

Zone L  300 AREA
$105

3.01.02.11
$139

(RL-RC02)
$32$13 $37 $0 $82 $23

$105Remediate Waste 
Sites

3.01.02.11.06 $139$32 $37$13 $0 $82 $23

$105300-22 $139RCC09270 $32 $37$13 $0 $23$82

Infrastructure Zone  300 AREA
$53,413

3.01.02.12
$70,505

(RL-RC02)
$33$74 $42,523 $0 $42,631 $10,782

$53,217Surveillance & 
Maintenance

3.01.02.12.08 $70,247$0 $42,482$0 $0 $42,482 $10,735

$2,384 300 Area SNM SM&T FY03 $3,147RCC09750 $0 $1,903$0 $0 $481$1,903

$1,559 300 Area SNM SM&T FY04 $2,057RCC09760 $0 $1,244$0 $0 $314$1,244
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$1,559 300 Area SNM SM&T FY05 $2,057RCC09761 $0 $1,244$0 $0 $314$1,244

$1,559 300 Area SNM SM&T FY06 $2,057RCC09762 $0 $1,244$0 $0 $314$1,244

$1,559 300 Area SNM SM&T FY07 $2,057RCC09763 $0 $1,244$0 $0 $314$1,244

$1,559 300 Area SNM SM&T FY08 $2,057RCC09764 $0 $1,244$0 $0 $314$1,244

$1,559 300 Area SNM SM&T FY09 $2,057RCC09765 $0 $1,244$0 $0 $314$1,244

$1,559 300 Area SNM SM&T FY10 $2,057RCC09766 $0 $1,244$0 $0 $314$1,244

$1,691 340 Facility SM&T FY03 $2,231RCC09900 $0 $1,350$0 $0 $341$1,350

$1,440 340 Facility SM&T FY04 $1,900RCC09910 $0 $1,149$0 $0 $290$1,149

$1,440 340 Facility SM&T FY05 $1,900RCC09920 $0 $1,149$0 $0 $290$1,149

$1,691 340 Facility SM&T FY06 $2,231RCC09901 $0 $1,350$0 $0 $341$1,350

$1,440 340 Facility SM&T FY07 $1,900RCC09911 $0 $1,149$0 $0 $290$1,149

$1,440 340 Facility SM&T FY08 $1,900RCC09921 $0 $1,149$0 $0 $290$1,149

$1,691 340 Facility SM&T FY09 $2,231RCC09902 $0 $1,350$0 $0 $341$1,350

$1,440 340 Facility SM&T FY10 $1,900RCC09912 $0 $1,149$0 $0 $290$1,149

$1,591Facility SM&T FY03 $2,100RCC09450 $0 $1,270$0 $0 $321$1,270

$1,200Facility SM&T FY04 $1,584RCC09460 $0 $958$0 $0 $242$958
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$1,200Facility SM&T FY05 $1,584RCC09470 $0 $958$0 $0 $242$958

$1,200Facility SM&T FY06 $1,584RCC09471 $0 $958$0 $0 $242$958

$1,200Facility SM&T FY07 $1,584RCC09472 $0 $958$0 $0 $242$958

$1,200Facility SM&T FY08 $1,584RCC09473 $0 $958$0 $0 $242$958

$1,200Facility SM&T FY09 $1,584RCC09474 $0 $958$0 $0 $242$958

$1,200Facility SM&T FY10 $1,584RCC09475 $0 $958$0 $0 $242$958

$596Hanford Surplus Facility Program SM&T FY03 $787RCC09840 $0 $476$0 $0 $120$476

$596Hanford Surplus Facility Program SM&T FY04 $787RCC09850 $0 $476$0 $0 $120$476

$596Hanford Surplus Facility Program SM&T FY05 $787RCC09860 $0 $476$0 $0 $120$476

$596Hanford Surplus Facility Program SM&T FY06 $787RCC09861 $0 $476$0 $0 $120$476

$596Hanford Surplus Facility Program SM&T FY07 $787RCC09862 $0 $476$0 $0 $120$476

$596Hanford Surplus Facility Program SM&T FY08 $787RCC09863 $0 $476$0 $0 $120$476

$596Hanford Surplus Facility Program SM&T FY09 $787RCC09864 $0 $476$0 $0 $120$476

$596Hanford Surplus Facility Program SM&T FY10 $787RCC09865 $0 $476$0 $0 $120$476

$343Landlord SM&T FY03 $453RCC09550 $0 $274$0 $0 $69$274

$343Landlord SM&T FY04 $453RCC09560 $0 $274$0 $0 $69$274
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$301Landlord SM&T FY05 $398RCC09570 $0 $240$0 $0 $61$240

$258Landlord SM&T FY06 $341RCC09580 $0 $206$0 $0 $52$206

$215Landlord SM&T FY07 $283RCC09590 $0 $171$0 $0 $43$171

$173Landlord SM&T FY08 $228RCC09600 $0 $138$0 $0 $35$138

$130Landlord SM&T FY09 $171RCC09610 $0 $103$0 $0 $26$103

$86Landlord SM&T FY10 $114RCC09620 $0 $69$0 $0 $17$69

$1,283Misc. EM Funded Facilities SM&T FY03 $1,693RCC09690 $0 $1,024$0 $0 $259$1,024

$1,200Misc. EM Funded Facilities SM&T FY04 $1,584RCC09700 $0 $958$0 $0 $242$958

$1,200Misc. EM Funded Facilities SM&T FY05 $1,584RCC09710 $0 $958$0 $0 $242$958

$1,200Misc. EM Funded Facilities SM&T FY05 $1,584RCC09711 $0 $958$0 $0 $242$958

$1,200Misc. EM Funded Facilities SM&T FY06 $1,584RCC09712 $0 $958$0 $0 $242$958

$1,200Misc. EM Funded Facilities SM&T FY07 $1,584RCC09713 $0 $958$0 $0 $242$958

$1,200Misc. EM Funded Facilities SM&T FY08 $1,584RCC09714 $0 $958$0 $0 $242$958

$1,200Misc. EM Funded Facilities SM&T FY09 $1,584RCC09715 $0 $958$0 $0 $242$958

$1,200Misc. EM Funded Facilities SM&T FY10 $1,584RCC09716 $0 $958$0 $0 $242$958

$20Post Closure SM&T FY03 $27RCC09500 $0 $16$0 $0 $4$16
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$20Post Closure SM&T FY04 $27RCC09510 $0 $16$0 $0 $4$16

$20Post Closure SM&T FY05 $27RCC09520 $0 $16$0 $0 $4$16

$20Post Closure SM&T FY06 $27RCC09521 $0 $16$0 $0 $4$16

$20Post Closure SM&T FY07 $27RCC09522 $0 $16$0 $0 $4$16

$20Post Closure SM&T FY08 $27RCC09523 $0 $16$0 $0 $4$16

$20Post Closure SM&T FY09 $27RCC09524 $0 $16$0 $0 $4$16

$20Post Closure SM&T FY10 $27RCC09525 $0 $16$0 $0 $4$16

$195Utilities & 
Infrastructure

3.01.02.12.11 $258$33 $41$74 $0 $148 $47

$4303M Bldg Utilities/Infrastructure $6RCC06990 $1 $0$2 $0 $1$3

$57324 Bldg Utilities/Infrastructure $75RCC09180 $12 $6$25 $0 $14$43

$23324BA Bldg Utilities/Infrastructure $30RCC09320 $2 $11$5 $0 $5$18

$45327 Bldg Utilities/Infrastructure $60RCC08550 $9 $6$20 $0 $11$34

$23327BA Bldg Utilities/Infrastructure $30RCC08560 $2 $11$5 $0 $5$18

$7332 Bldg Utilities/Infrastructure $9RCC07000 $2 $0$3 $0 $2$5

$2334 Bldg Utilities/Infrastructure $2RCC07020 $0 $0$1 $0 $0$1
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$2334A Bldg Utilities/Infrastructure $2RCC07030 $0 $0$1 $0 $0$1

$73718E Bldg Utilities/Infrastructure $9RCC08940 $2 $0$3 $0 $2$5

$223718G Bldg Utilities/Infrastructure $28RCC08950 $4 $4$9 $0 $5$16

$43727 Bldg Utilities/Infrastructure $5RCC08980 $0 $3$0 $0 $1$3

Remote Waste Site  300 AREA
$35,697

3.01.02.13
$47,121

(RL-RC02)
$877$5,643 $21,413 $0 $27,932 $7,765

$290Mobilization and 
Demobilization

3.01.02.13.15 $383$0 $232$0 $0 $232 $59

$290MOB/DEMOB ZONE 300 AREA $383RCC09950 $0 $232$0 $0 $59$232

$31,819Remediate Burial 
Grounds

3.01.02.13.05 $42,001$498 $19,647$4,778 $0 $24,923 $6,896

$785618-13 $1,036RCC10220 $0 $477$136 $0 $172$613

$7,196618-2 $9,499RCC10230 $223 $3,887$1,487 $0 $1,600$5,596

$8,847618-3 $11,678RCC10240 $276 $4,782$1,822 $0 $1,967$6,880
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$14,990618-5 $19,787RCC10250 $0 $10,501$1,333 $0 $3,157$11,833

$2,372Remediate Waste 
Sites

3.01.02.13.06 $3,131$175 $1,262$415 $0 $1,852 $520

$488300 VTS $644RCC10080 $62 $244$76 $0 $106$382

$109300-18 $144RCC10090 $32 $40$13 $0 $23$86

$569300-8 $751RCC10130 $0 $339$105 $0 $125$444

$63316-4 $83RCC10150 $0 $45$4 $0 $13$50

$426600-259 $562RCC10190 $40 $218$74 $0 $93$333

$293600-47 $387RCC10200 $0 $159$68 $0 $66$227

$424600-63 $560RCC10210 $40 $217$74 $0 $93$331

$875Regulation/ 
Regulatory  and 
Support

3.01.02.13.10 $1,155$0 $272$388 $0 $660 $215

$57RA Area Project Cost (31FX2 (NSS-SITES)) $75RCC09970 $0 $0$41 $0 $16$41

$155RA Area  Project Cost (32FX1 & 32FX2 
(ASSMNT))

$205RCC10320 $0 $0$112 $0 $43$112
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$664RA Area Project Cost (32FX4 (NSS-SITES)) $876RCC10075 $0 $272$234 $0 $157$506

$341Confirmatory 
Sampling Sites

3.01.02.13.18 $450$203 $0$63 $0 $266 $75

$57300-2 $75RCC10100 $34 $0$10 $0 $12$44

$57300-32 $75RCC10110 $34 $0$10 $0 $12$44

$57300-7 $75RCC10120 $34 $0$10 $0 $12$44

$57300-9 $75RCC10140 $34 $0$10 $0 $12$44

$57331 LSLDF $75RCC10160 $34 $0$10 $0 $12$44

$57UPR-600-22 $75RCC10310 $34 $0$10 $0 $12$44

PM & Support RC02  300 AREA
$39,520

3.01.02.14
$52,167

(RL-RC02)
$0$2,104 $215 $17,814 $20,133 $19,388

$27,715Management & 
Support

3.01.02.14.13 $36,584$0 $215$2,104 $17,814 $20,133 $7,582

$381EE/CA # 1 - DQO $504RCC20060 $0 $36$244 $0 $101$280
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$33EE/CA # 1 - Draft $44RCC20020 $0 $0$24 $0 $9$24

$31EE/CA # 1 - Public Comment/Action Memo $40RCC20040 $0 $0$22 $0 $8$22

$65EE/CA # 1 - Removal Action Work Plan $85RCC20050 $0 $0$47 $0 $18$47

$11EE/CA # 1 - RL/EPA Review/Approve $14RCC20030 $0 $0$8 $0 $3$8

$251EE/CA # 2 - DQO $331RCC20110 $0 $23$161 $0 $67$184

$33EE/CA # 2 - Draft $44RCC20070 $0 $0$24 $0 $9$24

$31EE/CA # 2 - Public Comment/Action Memo $40RCC20090 $0 $0$22 $0 $8$22

$11EE/CA # 2 - Removal Action Work Plan $14RCC20080 $0 $0$8 $0 $3$8

$65EE/CA # 2 - Removal Action Work Plan $85RCC20100 $0 $0$47 $0 $18$47

$252EE/CA # 3 - DQO $332RCC20160 $0 $24$161 $0 $67$185

$33EE/CA # 3 - Draft $44RCC20120 $0 $0$24 $0 $9$24

$31EE/CA # 3 - Public Comment/Action Memo $40RCC20140 $0 $0$22 $0 $8$22

$65EE/CA # 3 - Removal Action Work Plan $85RCC20150 $0 $0$47 $0 $18$47

$11EE/CA # 3 - RL/EPA Review/Approve $14RCC20130 $0 $0$8 $0 $3$8

$252EE/CA # 4 - DQO $332RCC20210 $0 $24$161 $0 $67$185

$33EE/CA # 4 - Draft $44RCC20170 $0 $0$24 $0 $9$24
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$31EE/CA # 4 - Public Comment/Action Memo $40RCC20190 $0 $0$22 $0 $8$22

$65EE/CA # 4 - Removal Action Work Plan $85RCC20200 $0 $0$47 $0 $18$47

$11EE/CA # 4 - RL/EPA Review/Approve $14RCC20180 $0 $0$8 $0 $3$8

$37EE/CA # 5 -  Public Com/Action Memo $49RCC20260 $0 $0$27 $0 $10$27

$1,194EE/CA # 5 - DQO $1,577RCC20280 $0 $108$768 $0 $318$877

$52EE/CA # 5 - Draft $69RCC20220 $0 $0$38 $0 $14$38

$4EE/CA # 5 - HQ Review $5RCC20240 $0 $0$3 $0 $1$3

$15EE/CA # 5 - NRRB Review $20RCC20250 $0 $0$11 $0 $4$11

$158EE/CA # 5 - Removal Action Plan $208RCC20270 $0 $0$115 $0 $43$115

$15EE/CA # 5 - RL/EPA Review $20RCC20230 $0 $0$11 $0 $4$11

$24,546PROJECT MANAGEMENT AND SUPPORT 
(Phase 1)

$32,401RCC90020 $0 $0$0 $17,814 $6,733$17,814

$11,805Fee3.01.02.14.16 $15,583$0 $0$0 $0 $0 $11,805

$11,805FEE (Phase I) $15,583RCC80025 $0 $0$0 $0 $11,805$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$13,261

(RL-RC03)
$17,504$0$0 $7,905 $1,684 $9,588 $3,673

NE Legacies  300 AREA
$9,902

3.01.03.01
$13,071

(RL-RC03)
$0$0 $7,905 $0 $7,905 $1,997

$9,902Surveillance & 
Maintenance

3.01.03.01.08 $13,071$0 $7,905$0 $0 $7,905 $1,997

$1,512 Advance Reactor Transistion SM&T FY03 $1,996RCC09790 $0 $1,207$0 $0 $305$1,207

$1,199 Advance Reactor Transistion SM&T FY04 $1,582RCC09800 $0 $957$0 $0 $242$957

$1,199 Advance Reactor Transistion SM&T FY05 $1,582RCC09810 $0 $957$0 $0 $242$957

$1,199 Advance Reactor Transistion SM&T FY06 $1,582RCC09811 $0 $957$0 $0 $242$957

$1,199 Advance Reactor Transistion SM&T FY07 $1,582RCC09812 $0 $957$0 $0 $242$957

$1,199 Advance Reactor Transistion SM&T FY08 $1,582RCC09813 $0 $957$0 $0 $242$957

$1,199 Advance Reactor Transistion SM&T FY09 $1,582RCC09814 $0 $957$0 $0 $242$957

$1,199 Advance Reactor Transistion SM&T FY10 $1,582RCC09815 $0 $957$0 $0 $242$957
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

PM & Support RC03  300 AREA
$3,359

3.01.03.03
$4,434

(RL-RC03)
$0$0 $0 $1,684 $1,684 $1,675

$2,320Management & 
Support

3.01.03.03.13 $3,062$0 $0$0 $1,684 $1,684 $636

$2,320PROJECT MANAGEMENT AND SUPPORT 
(Phase 1)

$3,062RCC90030 $0 $0$0 $1,684 $636$1,684

$1,039Fee3.01.03.03.16 $1,371$0 $0$0 $0 $0 $1,039

$1,039FEE (Phase I) $1,371RCC80035 $0 $0$0 $0 $1,039$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$212,028

(RL-RC05)
$279,878$0$0 $128,000 $25,453 $153,453 $58,576

CERCLA Waste Disposal
$160,345

3.01.05.01
$211,656

(RL-RC05)
$0$0 $128,000 $0 $128,000 $32,345

$160,345Waste Operations3.01.05.01.07 $211,656$0 $128,000$0 $0 $128,000 $32,345

$160,345Phase 1 ERDF (FAC OPS, TRANS, CELL) $211,656RCC10810 $0 $128,000$0 $0 $32,345$128,000

PM & Support RC05
$51,683

3.01.05.03
$68,222

(RL-RC05)
$0$0 $0 $25,453 $25,453 $26,231

$35,073Management & 
Support

3.01.05.03.13 $46,296$0 $0$0 $25,453 $25,453 $9,620

$35,073PROJECT MANAGEMENT AND SUPPORT 
(Phase 1)

$46,296RCC90050 $0 $0$0 $25,453 $9,620$25,453
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$16,611Fee3.01.05.03.16 $21,926$0 $0$0 $0 $0 $16,611

$16,611FEE (Phase I) $21,926RCC80055 $0 $0$0 $0 $16,611$0

$258,961

(RL-RC06)
$341,828$10,806$114,826 $22,462 $28,138 $176,231 $82,729

Zone A  300 AREA
$1,254

3.01.06.01
$1,656

(RL-RC06)
$103$724 $103 $0 $929 $325

$1,254Deactivation3.01.06.01.02 $1,656$103 $103$724 $0 $929 $325

$850303M: URANIUM OXIDE FACILITY $1,122RCC11140 $43 $103$484 $0 $220$630

$133221: SANDBLASTING SUPPORT BLDG $17RCC11190 $0 $0$9 $0 $3$9

$283222: (SHUTDOWN 3/99) STORAGE BLDG $38RCC11200 $1 $0$20 $0 $8$21

$43223: (SHUTDOWN 3/99) STORAGE BLDG $6RCC11210 $0 $0$3 $0 $1$3

$53224: (SHUTDOWN 3/99) STORAGE BLDG $6RCC11220 $0 $0$3 $0 $1$3
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$53225: BOTTLE DOCK $7RCC11230 $0 $0$4 $0 $1$4

$125332: PACKAGING TEST FACILITY $165RCC11150 $50 $0$45 $0 $30$95

$154334: PROCESS SEWER MONITOR 
FACILITY 300

$203RCC11170 $4 $0$107 $0 $42$112

$70334A: WASTE ACID STORAGE BUILDING $92RCC11180 $3 $0$48 $0 $19$51

Zone H  300 AREA
$75,761

3.01.06.08
$100,005

(RL-RC06)
$3,675$44,733 $7,597 $0 $56,005 $19,756

$50,109Deactivation3.01.06.08.02 $66,144$1,169 $6,194$29,671 $0 $37,034 $13,075

$50,109327 Bldg Deactivation $66,144RCC20610 $1,169 $6,194$29,671 $0 $13,075$37,034

$25,652Surveillance & 
Maintenance

3.01.06.08.08 $33,861$2,506 $1,403$15,062 $0 $18,971 $6,681

$25,652327 Bldg Deactivation-SM&T $33,861RCC20680 $2,506 $1,403$15,062 $0 $6,681$18,971
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

Zone J  300 AREA
$463

3.01.06.09
$611

(RL-RC06)
$16$317 $5 $0 $338 $125

$463Deactivation3.01.06.09.02 $611$16 $5$317 $0 $338 $125

$953718E: STORAGE BUILDING $125RCC12110 $2 $0$67 $0 $26$69

$1333718G: STORAGE BUILDING $176RCC12120 $3 $0$94 $0 $36$97

$2353727: CLASSIFIED VAULT $311RCC12150 $10 $5$157 $0 $63$172

Zone K  300 AREA
$122,422

3.01.06.10
$161,597

(RL-RC06)
$7,013$69,052 $14,757 $0 $90,821 $31,600

$82,412Deactivation3.01.06.10.02 $108,784$5,040 $9,073$46,977 $0 $61,090 $21,322

$82,412324 Bldg Deactivation $108,784RCC20820 $5,040 $9,073$46,977 $0 $21,322$61,090
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$1,143,570

PHASE I FY 2003 - FY 2010
$1,509,512$36,580$222,513 $414,943 $131,893 $805,930 $337,640

$40,010Surveillance & 
Maintenance

3.01.06.10.08 $52,813$1,972 $5,683$22,075 $0 $29,731 $10,278

$40,010324 Bldg Deactivation SM&T $52,813RCC20890 $1,972 $5,683$22,075 $0 $10,278$29,731

PM & Support RC06  300 AREA
$59,060

3.01.06.12
$77,959

(RL-RC06)
$0$0 $0 $28,138 $28,138 $30,922

$38,773Management & 
Support

3.01.06.12.13 $51,180$0 $0$0 $28,138 $28,138 $10,635

$38,773PROJECT MANAGEMENT AND SUPPORT 
(Phase 1)

$51,180RCC90060 $0 $0$0 $28,138 $10,635$28,138

$20,287Fee3.01.06.12.16 $26,779$0 $0$0 $0 $0 $20,287

$20,287FEE (Phase I) $26,779RCC80065 $0 $0$0 $0 $20,287$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$373,057

(RL-RC01)
$484,974$45,495$108,669 $63,372 $41,882 $259,418 $113,639

Zone 6  100-K AREA
$155,803

3.01.01.06
$202,543

(RL-RC01)
$18,918$56,045 $43,807 $0 $118,769 $37,033

$290Mobilization and 
Demobilization

3.01.01.06.15 $377$0 $232$0 $0 $232 $59

$290MOB/DEMOB  100-K AREA (ZONE 6) $377RCC04711 $0 $232$0 $0 $59$232

$36,498D&D - 
Decontamination 
and 
Decommissioning

3.01.01.06.03 $47,447$10,718 $51$16,696 $0 $27,466 $9,032

$476105KE Water tunnels $618RCC21500 $97 $0$256 $0 $122$354

$417105KW Water tunnels $542RCC03330 $86 $0$225 $0 $107$310

$175110KE $228RCC03340 $52 $0$80 $0 $43$132

$175110KW $228RCC03350 $52 $0$80 $0 $43$132
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1,533115KE $1,993RCC03360 $366 $0$779 $0 $387$1,146

$1,704115KW $2,215RCC03370 $431 $0$845 $0 $428$1,276

$896116KE $1,165RCC03380 $168 $51$451 $0 $226$670

$766117KE $996RCC03390 $204 $0$370 $0 $192$575

$766117KW $996RCC03400 $204 $0$370 $0 $192$575

$214118KE2 $278RCC03410 $62 $0$99 $0 $53$161

$214118KW2 $278RCC03420 $62 $0$99 $0 $53$161

$206119KW $268RCC03440 $60 $0$95 $0 $51$155

$217150KE $282RCC03450 $63 $0$100 $0 $54$163

$217150KW $282RCC03460 $63 $0$100 $0 $54$163

$2,979165KW $3,873RCC03500 $806 $0$1,429 $0 $744$2,235

$188166AKE $244RCC03510 $56 $0$85 $0 $46$141

$2,907166KE $3,779RCC03520 $932 $0$1,262 $0 $713$2,194

$2,907166KW $3,779RCC03530 $932 $0$1,262 $0 $713$2,194

$558167K $725RCC03540 $144 $0$273 $0 $140$418

$2101713KER $273RCC03590 $63 $0$95 $0 $52$158
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$2101714KW $273RCC03610 $63 $0$95 $0 $52$158

$4591720K $597RCC03620 $117 $0$227 $0 $115$344

$618181KW $803RCC03630 $173 $0$291 $0 $154$464

$498182K $648RCC03640 $131 $0$243 $0 $125$374

$457183K $594RCC03690 $94 $0$245 $0 $117$340

$14,067183KW $18,288RCC03700 $4,505 $0$6,113 $0 $3,449$10,618

$2,464190KW $3,203RCC03730 $729 $0$1,125 $0 $609$1,854

$8,071Remediate Liquid 
Waste Sites

3.01.01.06.04 $10,492$1,213 $2,478$2,502 $0 $6,193 $1,878

$1,566100K Riverlines $2,036RCC21460 $149 $319$712 $0 $387$1,179

$88100-K-57 $114RCC03970 $34 $18$16 $0 $19$69

$58100-K-63 $75RCC03990 $35 $0$10 $0 $13$45

$58100-K-64 $75RCC04000 $35 $0$10 $0 $13$45

$215100-K-78 $280RCC04010 $32 $99$37 $0 $47$168

$305116-K-3 $397RCC04040 $0 $138$96 $0 $71$234

$288100-K-1 $374RCC03750 $34 $140$51 $0 $63$225
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$135100-K-14 $175RCC03770 $34 $54$19 $0 $29$106

$112100-K-18 $146RCC03780 $34 $41$13 $0 $24$88

$95100-K-3 $124RCC03820 $34 $22$18 $0 $21$74

$113100-K-34 $147RCC03870 $34 $42$13 $0 $24$89

$138100-K-4 $180RCC03900 $42 $40$26 $0 $30$108

$879100-K-47 $1,142RCC03910 $60 $344$271 $0 $204$674

$104100-K-50 $136RCC03930 $34 $27$21 $0 $23$81

$725100-K-53 $943RCC03940 $45 $169$331 $0 $179$546

$725100-K-54 $943RCC03950 $45 $169$331 $0 $179$546

$879100-K-60 $1,142RCC03980 $60 $344$271 $0 $204$674

$133116-KE-1 $173RCC04050 $34 $52$19 $0 $29$104

$135116-KE-3 $175RCC04060 $34 $53$19 $0 $29$106

$104116-KE-6A $136RCC04080 $34 $27$21 $0 $23$81

$104116-KE-6B $136RCC04090 $34 $27$21 $0 $23$81

$104116-KE-6C $136RCC04100 $34 $27$21 $0 $23$81

$58116-KE-6D $75RCC04110 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$133116-KW-1 $173RCC04120 $34 $52$19 $0 $29$104

$135116-KW-2 $175RCC04130 $34 $53$19 $0 $29$106

$138120-KE-2 $179RCC04160 $34 $56$19 $0 $30$108

$104120-KE-4 $136RCC04180 $34 $27$21 $0 $23$81

$86120-KE-9 $111RCC04200 $34 $17$15 $0 $19$67

$112120-KW-1 $146RCC04210 $34 $41$13 $0 $24$88

$138120-KW-2 $179RCC04220 $34 $56$19 $0 $30$108

$104126-KE-2 $136RCC04280 $34 $27$21 $0 $23$81

$50,855Remediate Burial 
Grounds

3.01.01.06.05 $66,112$743 $29,545$9,371 $0 $39,659 $11,196

$1,077100-K-2 $1,400RCC04400 $36 $607$197 $0 $237$840

$49,779118-K-1 $64,712RCC04420 $708 $28,938$9,174 $0 $10,959$38,820

$16,513Remediate Waste 
Sites

3.01.01.06.06 $21,467$1,357 $6,127$5,180 $0 $12,664 $3,849

$13,997100 K - Misc. Piping $18,195RCC21200 $916 $4,772$4,987 $0 $3,322$10,674
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$242100-K-68, 105-KE Pump Gallery and Catch 
Tank, D Sump

$314RCC21300 $0 $193$0 $0 $49$193

$119100-K-69, 105-KE Sump C $155RCC21310 $0 $95$0 $0 $24$95

$138100-K-70, 105-KE Waste Storage Tank, 
Holding Tank

$180RCC21320 $0 $110$0 $0 $28$110

$200100-K-71, 105-KE Collection Box $260RCC21330 $0 $159$0 $0 $40$159

$242100-K-72, 105-KW Pump Gallery and Catch 
Tank, D Sump

$314RCC21340 $0 $193$0 $0 $49$193

$199100-K-73, 105-KW Collection Box $259RCC21350 $0 $159$0 $0 $40$159

$138100-K-74, 105-KW Waste Storage Tank, 
Holding Tank

$180RCC21360 $0 $110$0 $0 $28$110

$119100-K-75, 105-KW Sump C $155RCC21370 $0 $95$0 $0 $24$95

$53100-K-77, Underground Railroad Ties 
Southeast of 1706KE

$69RCC21380 $0 $42$0 $0 $11$42

$53100-K-79; Sodium Dichromate and Sulfuric 
Acid Product Pipelines at 100-K

$69RCC21390 $0 $42$0 $0 $11$42

$307116-KE-2 $399RCC04410 $28 $145$65 $0 $68$239

$71100-K-27 $92RCC04430 $33 $9$13 $0 $16$55

$58100-K-6 $75RCC04490 $35 $0$10 $0 $13$45

$58100-K-61 $75RCC04500 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$58100-K-62 $75RCC04510 $35 $0$10 $0 $13$45

$58100-K-66 $75RCC04520 $35 $0$10 $0 $13$45

$58100-K-67 $75RCC04530 $35 $0$10 $0 $13$45

$58116-KE-5 $75RCC04540 $35 $0$10 $0 $13$45

$58116-KW-4 $75RCC04550 $35 $0$10 $0 $13$45

$58118-KE-1 $75RCC04560 $35 $0$10 $0 $13$45

$58118-KW-1 $75RCC04580 $35 $0$10 $0 $13$45

$58132-KE-1 $75RCC04630 $35 $0$10 $0 $13$45

$58132-KW-1 $75RCC04640 $35 $0$10 $0 $13$45

$394Surveillance & 
Maintenance

3.01.01.06.08 $513$24 $14$252 $0 $290 $105

$394100 K AREA SURV. & MAINT. FY11 $513RCC06602 $24 $14$252 $0 $105$290

$40,753Interim Safe Storage3.01.01.06.09 $52,980$3,408 $5,360$21,605 $0 $30,372 $10,381

$20,377105-KE REACTOR (ISS) $26,490RCC04680 $1,704 $2,680$10,802 $0 $5,191$15,186
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$20,377105-KW REACTOR (ISS) $26,490RCC04690 $1,704 $2,680$10,802 $0 $5,191$15,186

$2,427Confirmatory 
Sampling Sites

3.01.01.06.18 $3,155$1,454 $0$440 $0 $1,893 $534

$58100-K-13 $75RCC03760 $35 $0$10 $0 $13$45

$58100-K-19 $75RCC03790 $35 $0$10 $0 $13$45

$58100-K-25 $75RCC03800 $35 $0$10 $0 $13$45

$58100-K-29 $75RCC03810 $35 $0$10 $0 $13$45

$58100-K-30 $75RCC03830 $35 $0$10 $0 $13$45

$58100-K-31 $75RCC03840 $35 $0$10 $0 $13$45

$58100-K-32 $75RCC03850 $35 $0$10 $0 $13$45

$58100-K-33 $75RCC03860 $35 $0$10 $0 $13$45

$58100-K-37 $75RCC03880 $35 $0$10 $0 $13$45

$58100-K-38 $75RCC03890 $35 $0$10 $0 $13$45

$58100-K-5 $75RCC03920 $35 $0$10 $0 $13$45

$58120-KE-1 $75RCC04150 $35 $0$10 $0 $13$45

$58120-KE-3 $75RCC04170 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$58120-KE-8 $75RCC04190 $35 $0$10 $0 $13$45

$58120-KW-3 $75RCC04230 $35 $0$10 $0 $13$45

$58120-KW-4 $75RCC04240 $35 $0$10 $0 $13$45

$58120-KW-5 $75RCC04250 $35 $0$10 $0 $13$45

$58120-KW-6 $75RCC04260 $35 $0$10 $0 $13$45

$58120-KW-7 $75RCC04270 $35 $0$10 $0 $13$45

$58128-K-2 $75RCC04290 $35 $0$10 $0 $13$45

$58130-KE-1 $75RCC04300 $35 $0$10 $0 $13$45

$58130-KE-2 $75RCC04310 $35 $0$10 $0 $13$45

$58130-KW-1 $75RCC04320 $35 $0$10 $0 $13$45

$58130-KW-2 $75RCC04330 $35 $0$10 $0 $13$45

$581607-K1 $75RCC04340 $35 $0$10 $0 $13$45

$581607-K2 $75RCC04350 $35 $0$10 $0 $13$45

$581607-K3 $75RCC04360 $35 $0$10 $0 $13$45

$581607-K4 $75RCC04370 $35 $0$10 $0 $13$45

$581607-K5 $75RCC04380 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$581607-K6 $75RCC04390 $35 $0$10 $0 $13$45

$58100-K-35 $75RCC04440 $35 $0$10 $0 $13$45

$58100-K-36 $75RCC04450 $35 $0$10 $0 $13$45

$58100-K-46 $75RCC04460 $35 $0$10 $0 $13$45

$58100-K-48 $75RCC04470 $35 $0$10 $0 $13$45

$58100-K-49 $75RCC04480 $35 $0$10 $0 $13$45

$58118-KE-2 $75RCC04570 $35 $0$10 $0 $13$45

$58118-KW-2 $75RCC04590 $35 $0$10 $0 $13$45

$58120-KE-6 $75RCC04600 $35 $0$10 $0 $13$45

$58126-K-1 $75RCC04610 $35 $0$10 $0 $13$45

$58128-K-1 $75RCC04620 $35 $0$10 $0 $13$45

$58600-29 $75RCC04650 $35 $0$10 $0 $13$45

$58UPR-100-K-1 $75RCC04660 $35 $0$10 $0 $13$45
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone 7  100-N AREA
$130,316

3.01.01.07
$169,411

(RL-RC01)
$26,578$52,623 $19,565 $0 $98,766 $31,550

$290Mobilization and 
Demobilization

3.01.01.07.15 $377$0 $232$0 $0 $232 $59

$290MOB/DEMOB 100-N AREA (ZONE 7) $377RCC05610 $0 $232$0 $0 $59$232

$54,880D&D - 
Decontamination 
and 
Decommissioning

3.01.01.07.03 $71,344$14,864 $396$25,953 $0 $41,214 $13,666

$196105NA $255RCC04760 $57 $0$90 $0 $49$147

$1,277105NB $1,660RCC04770 $263 $0$688 $0 $326$950

$177105ND $230RCC04780 $53 $0$80 $0 $44$133

$210105NE $273RCC04790 $61 $0$97 $0 $52$158

$211108N $274RCC04810 $64 $0$95 $0 $52$159

$14,521109N $18,877RCC04820 $4,990 $0$6,001 $0 $3,529$10,992

$4041112N $525RCC04830 $92 $0$209 $0 $102$301
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1,0761120N $1,399RCC04840 $214 $0$586 $0 $276$801

$4681143N $609RCC04850 $116 $0$235 $0 $118$350

$899116N $1,169RCC04860 $169 $51$453 $0 $227$672

$1,520117N $1,976RCC04870 $346 $0$789 $0 $385$1,135

$196117NVH $255RCC04880 $57 $0$91 $0 $49$147

$198119NA $258RCC04900 $57 $0$92 $0 $49$149

$21211N $276RCC04910 $61 $0$98 $0 $53$159

$1801313N $234RCC05000 $54 $0$82 $0 $44$136

$8921330N $1,159RCC05040 $137 $0$523 $0 $232$660

$484151N $629RCC05060 $117 $0$244 $0 $122$362

$759153N $987RCC05100 $203 $0$366 $0 $190$569

$1,376155N $1,788RCC05110 $336 $250$466 $0 $324$1,052

$1651607N1 $215RCC05120 $41 $24$61 $0 $39$126

$1651607N2 $215RCC05130 $41 $24$61 $0 $39$126

$1651607N3 $215RCC05140 $41 $24$61 $0 $39$126

$1651607N9 $215RCC05150 $41 $24$61 $0 $39$126
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1,754163N $2,280RCC05160 $399 $0$910 $0 $445$1,309

$403166N $524RCC05180 $96 $0$205 $0 $102$301

$1,0231705N $1,330RCC05190 $179 $0$580 $0 $264$759

$4351705NA $565RCC05200 $105 $0$220 $0 $110$325

$4801706N $624RCC05210 $108 $0$249 $0 $122$358

$831706NA $108RCC05220 $36 $0$28 $0 $20$64

$2041707N $265RCC05230 $63 $0$91 $0 $50$154

$2021712N $262RCC05240 $60 $0$92 $0 $50$152

$4831714N $627RCC05250 $119 $0$242 $0 $122$361

$5171714NA $672RCC05260 $129 $0$258 $0 $130$387

$1741714NB $226RCC05270 $52 $0$79 $0 $43$131

$1,1631715N $1,512RCC05280 $268 $0$601 $0 $295$868

$5201723N $675RCC05310 $131 $0$258 $0 $131$389

$7361723NX $957RCC05320 $272 $0$287 $0 $177$559

$3,9521802N $5,138RCC05330 $668 $0$2,261 $0 $1,023$2,929

$2,322181N $3,018RCC05340 $757 $0$997 $0 $568$1,754
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$181181NA $235RCC05350 $54 $0$82 $0 $45$136

$202181NB $262RCC05360 $60 $0$91 $0 $50$152

$175181NC $227RCC05370 $52 $0$79 $0 $43$132

$2,734182N $3,555RCC05390 $694 $0$1,354 $0 $687$2,047

$1,921183N $2,497RCC05400 $504 $0$936 $0 $481$1,440

$424183NA $551RCC05410 $102 $0$215 $0 $107$317

$112183NB $146RCC05420 $60 $0$28 $0 $25$87

$203183NC $264RCC05430 $60 $0$93 $0 $50$153

$120183ND $156RCC05440 $53 $0$39 $0 $28$92

$1,410184N $1,833RCC05450 $288 $0$761 $0 $361$1,049

$655184NA $851RCC05460 $164 $0$326 $0 $165$490

$218184NB $284RCC05470 $66 $0$99 $0 $54$164

$218184NC $284RCC05480 $66 $0$99 $0 $54$164

$182184NE $237RCC05490 $55 $0$83 $0 $45$137

$201184NF $262RCC05500 $60 $0$91 $0 $50$152

$1,7151900N $2,230RCC05520 $394 $0$887 $0 $435$1,281
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$2091902N $271RCC05530 $63 $0$94 $0 $52$157

$1721903N $223RCC05540 $72 $0$59 $0 $41$131

$821904NA $107RCC05550 $35 $0$27 $0 $19$63

$871904NB $113RCC05560 $37 $0$29 $0 $20$66

$821904NC $107RCC05570 $35 $0$27 $0 $19$63

$4111908N $534RCC05580 $105 $0$203 $0 $103$308

$781926N $101RCC05590 $34 $0$26 $0 $18$60

$193119N $251RCC04890 $56 $0$89 $0 $48$145

$1,8061310N $2,347RCC04990 $460 $0$892 $0 $453$1,352

$5331314N $693RCC05010 $127 $0$272 $0 $135$398

$19113N $248RCC05050 $57 $0$86 $0 $47$143

$981Remediate Liquid 
Waste Sites

3.01.01.07.04 $1,275$52 $309$384 $0 $744 $236

$981100-N Riverlines $1,275RCC21510 $52 $309$384 $0 $236$744
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$39,265Remediate Waste 
Sites

3.01.01.07.06 $51,045$4,794 $15,472$10,072 $0 $30,337 $8,928

$13,997100 N - Misc. Piping $18,195RCC21220 $916 $4,772$4,987 $0 $3,322$10,674

$111100-N-59, Radioactively Contaminated Soil 
Northeast  of 105-NB Building

$145RCC21400 $0 $89$0 $0 $22$89

$109120-N-7, 108-N Acid Unloading Facility French 
Drain

$142RCC21410 $0 $87$0 $0 $22$87

$151100-N-1 $197RCC05640 $33 $64$22 $0 $33$119

$111100-N-13 $144RCC05650 $33 $41$13 $0 $24$87

$111100-N-14 $144RCC05660 $33 $41$13 $0 $24$87

$109100-N-16 $141RCC05670 $33 $39$13 $0 $23$86

$109100-N-17 $141RCC05680 $33 $39$13 $0 $23$85

$106100-N-18 $137RCC05690 $31 $39$13 $0 $23$83

$101100-N-19 $132RCC05700 $27 $39$13 $0 $22$80

$101100-N-23 $131RCC05720 $27 $39$13 $0 $22$79

$123100-N-24 $160RCC05730 $33 $48$16 $0 $26$97

$115100-N-25 $150RCC05740 $33 $45$13 $0 $25$91
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$112100-N-26 $146RCC05750 $33 $42$13 $0 $24$88

$127100-N-3 $165RCC05780 $32 $49$19 $0 $28$100

$130100-N-31 $169RCC05800 $33 $50$19 $0 $28$102

$130100-N-32 $169RCC05810 $33 $50$19 $0 $28$102

$114100-N-33 $148RCC05820 $33 $43$13 $0 $24$89

$96100-N-34 $125RCC05830 $27 $35$13 $0 $21$75

$118100-N-37 $154RCC05850 $33 $47$13 $0 $25$93

$130100-N-38 $169RCC05860 $33 $50$19 $0 $28$102

$105100-N-39 $137RCC05870 $29 $40$13 $0 $23$83

$169100-N-4 $220RCC05880 $33 $77$23 $0 $36$133

$128100-N-41 $166RCC05890 $36 $39$25 $0 $28$100

$118100-N-47 $154RCC05920 $33 $47$13 $0 $25$93

$150100-N-5 $195RCC05930 $32 $65$21 $0 $32$118

$101100-N-6 $132RCC06000 $27 $39$13 $0 $22$79

$124100-N-60 $162RCC06010 $32 $47$19 $0 $27$97

$12,227100-N-61 $15,894RCC06020 $1,541 $5,128$2,810 $0 $2,747$9,479
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$423116-N-4 $549RCC06100 $33 $190$104 $0 $96$327

$123120-N-3 $160RCC06140 $33 $48$16 $0 $26$97

$182124-N-1 $236RCC06160 $33 $77$32 $0 $40$142

$3,308124-N-10 $4,301RCC06170 $201 $1,537$821 $0 $749$2,559

$122124-N-2 $159RCC06180 $33 $47$16 $0 $26$96

$248124-N-4 $322RCC06200 $33 $122$39 $0 $54$194

$115128-N-1 $150RCC06210 $33 $45$13 $0 $25$91

$528600-32 $687RCC06220 $78 $261$76 $0 $114$414

$114600-35 $148RCC06230 $32 $43$13 $0 $24$89

$110UPR-100-N-10 $143RCC06250 $33 $40$13 $0 $23$86

$109UPR-100-N-11 $142RCC06260 $33 $40$13 $0 $23$86

$171UPR-100-N-12 $223RCC06270 $32 $72$30 $0 $38$134

$109UPR-100-N-13 $141RCC06280 $33 $39$13 $0 $23$85

$110UPR-100-N-14 $143RCC06290 $33 $40$13 $0 $23$86

$581UPR-100-N-17 $755RCC06300 $39 $268$142 $0 $131$450

$114UPR-100-N-18 $148RCC06310 $33 $43$13 $0 $24$90
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$115UPR-100-N-19 $149RCC06320 $33 $44$13 $0 $24$90

$113UPR-100-N-20 $147RCC06340 $33 $43$13 $0 $24$89

$110UPR-100-N-21 $143RCC06350 $33 $40$13 $0 $23$86

$114UPR-100-N-22 $148RCC06360 $33 $43$13 $0 $24$90

$114UPR-100-N-23 $148RCC06370 $33 $43$13 $0 $24$89

$114UPR-100-N-24 $148RCC06380 $33 $44$13 $0 $24$90

$110UPR-100-N-25 $143RCC06390 $33 $40$13 $0 $24$87

$111UPR-100-N-26 $144RCC06400 $33 $41$13 $0 $24$87

$143UPR-100-N-3 $186RCC06420 $33 $58$21 $0 $31$112

$122UPR-100-N-30 $158RCC06430 $33 $47$16 $0 $26$95

$129UPR-100-N-35 $168RCC06460 $33 $50$19 $0 $28$101

$110UPR-100-N-36 $143RCC06470 $33 $40$13 $0 $24$86

$103UPR-100-N-37 $134RCC06480 $33 $35$13 $0 $22$81

$112UPR-100-N-39 $145RCC06490 $33 $42$13 $0 $24$88

$110UPR-100-N-4 $143RCC06500 $33 $40$13 $0 $23$86

$663UPR-100-N-42 $862RCC06510 $41 $310$163 $0 $150$513

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 73 of 121



Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$115UPR-100-N-43 $149RCC06520 $33 $44$13 $0 $24$90

$133UPR-100-N-5 $173RCC06530 $33 $56$16 $0 $28$105

$113UPR-100-N-6 $147RCC06540 $33 $43$13 $0 $24$89

$163UPR-100-N-7 $212RCC06550 $33 $71$24 $0 $35$128

$110UPR-100-N-8 $143RCC06560 $33 $40$13 $0 $23$86

$112UPR-100-N-9 $145RCC06570 $33 $42$13 $0 $24$88

$122100-N-22 $159RCC05710 $33 $47$16 $0 $26$96

$104100-N-46 $136RCC05910 $34 $27$21 $0 $23$81

$394Surveillance & 
Maintenance

3.01.01.07.08 $513$24 $14$252 $0 $290 $105

$39410NSM 100 N AREA SURV. & MAINT. FY11 $513RCC06593 $24 $14$252 $0 $105$290

$33,768Interim Safe Storage3.01.01.07.09 $43,898$6,404 $3,143$15,826 $0 $25,373 $8,394

$33,768105-N REACTOR (ISS) $43,898RCC06600 $6,404 $3,143$15,826 $0 $8,394$25,373
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$738Confirmatory 
Sampling Sites

3.01.01.07.18 $959$440 $0$136 $0 $576 $162

$57100-N-28 $74RCC05760 $34 $0$10 $0 $12$44

$57100-N-45 $74RCC05900 $34 $0$10 $0 $12$44

$57100-N-50 $74RCC05940 $34 $0$10 $0 $12$44

$57100-N-51 $74RCC05950 $34 $0$10 $0 $12$44

$57100-N-53 $74RCC05960 $34 $0$10 $0 $12$44

$57100-N-54 $74RCC05970 $34 $0$10 $0 $12$44

$57100-N-55 $74RCC05980 $34 $0$10 $0 $12$44

$57100-N-62 $74RCC06030 $34 $0$10 $0 $12$44

$57100-N-63 $74RCC06040 $34 $0$10 $0 $12$44

$57100-N-65 $74RCC06050 $34 $0$10 $0 $12$44

$57100-N-66 $74RCC06060 $34 $0$10 $0 $12$44

$57100-N-68 $74RCC06070 $34 $0$10 $0 $12$44

$57120-N-4 $74RCC06150 $34 $0$10 $0 $12$44
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

PM & Support RC01  100 AREA
$86,938

3.01.01.08
$113,019

(RL-RC01)
$0$0 $0 $41,882 $41,882 $45,056

$57,712Management & 
Support

3.01.01.08.13 $75,026$0 $0$0 $41,882 $41,882 $15,830

$57,712PROJECT MANAGEMENT AND SUPPORT 
(Phase 2)

$75,026RCC90016 $0 $0$0 $41,882 $15,830$41,882

$29,226Fee3.01.01.08.16 $37,993$0 $0$0 $0 $0 $29,226

$29,226FEE (Phase II) $37,993RCC80010 $0 $0$0 $0 $29,226$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$139,931

(RL-RC02)
$181,910$10,080$27,309 $46,489 $14,859 $98,736 $41,195

Zone A  300 AREA
$1,433

3.01.02.01
$1,862

(RL-RC02)
$332$444 $323 $0 $1,099 $333

$291Mobilization and 
Demobilization

3.01.02.01.15 $378$0 $232$0 $0 $232 $59

$291COMMON MOB/DEMOB $378RCC07440 $0 $232$0 $0 $59$232

$907D&D - 
Decontamination 
and 
Decommissioning

3.01.02.01.03 $1,179$268 $0$415 $0 $682 $224

$907333 $1,179RCC06890 $268 $0$415 $0 $224$682
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$235Remediate Waste 
Sites

3.01.02.01.06 $306$65 $90$30 $0 $185 $50

$127UPR-300-17 $165RCC06970 $32 $51$16 $0 $27$100

$108UPR-300-46 $140RCC06980 $32 $39$13 $0 $23$85

Zone B  300 AREA
$5,649

3.01.02.02
$7,343

(RL-RC02)
$1,626$1,903 $790 $0 $4,319 $1,330

$3,931D&D - 
Decontamination 
and 
Decommissioning

3.01.02.02.03 $5,110$1,306 $0$1,665 $0 $2,971 $959

$78311 $102RCC07070 $21 $0$38 $0 $20$59

$2,540313 $3,302RCC07080 $969 $0$963 $0 $609$1,931

$4553712 $592RCC07090 $99 $0$240 $0 $116$340

$5623720 $730RCC07100 $143 $0$278 $0 $141$421

$295ZONE B SMALL FACILITIES D&D $384RCC07060 $74 $0$147 $0 $74$221
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1,662Remediate Waste 
Sites

3.01.02.02.06 $2,161$288 $790$227 $0 $1,304 $358

$127300-224 $165RCC07110 $32 $54$13 $0 $27$100

$125300-251 $162RCC07120 $32 $50$16 $0 $27$98

$184300-260 $239RCC07130 $32 $86$26 $0 $40$144

$151313 ESSP $196RCC07150 $32 $65$21 $0 $33$118

$718UPR-300-38 $933RCC07160 $61 $397$105 $0 $155$563

$107UPR-300-39 $139RCC07170 $32 $38$13 $0 $23$84

$125UPR-300-40 $163RCC07180 $32 $50$16 $0 $27$98

$125UPR-300-45 $163RCC07190 $32 $50$16 $0 $27$98

$56Confirmatory 
Sampling Sites

3.01.02.02.18 $72$33 $0$10 $0 $43 $12

$56300-40 $72RCC07140 $33 $0$10 $0 $12$43
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone C  300 AREA
$2,282

3.01.02.03
$2,966

(RL-RC02)
$504$970 $251 $0 $1,725 $557

$1,693D&D - 
Decontamination 
and 
Decommissioning

3.01.02.03.03 $2,201$375 $0$888 $0 $1,263 $430

$367305 $477RCC07290 $76 $0$197 $0 $94$273

$130305A $168RCC07300 $15 $0$80 $0 $34$95

$418305B $544RCC07310 $95 $0$217 $0 $106$312

$634314 $824RCC07320 $168 $0$308 $0 $159$475

$144ZONE C SMALL FACILITIES D&D $188RCC07280 $21 $0$86 $0 $38$107

$589Remediate Waste 
Sites

3.01.02.03.06 $765$129 $251$82 $0 $462 $127

$116300-16 $151RCC07330 $32 $43$16 $0 $25$91

$225300-24 $292RCC07340 $32 $111$33 $0 $49$176

$134300-29 $174RCC07350 $32 $54$19 $0 $29$105
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$114300-4 $148RCC07360 $32 $44$13 $0 $24$89

Zone D  300 AREA
$3,025

3.01.02.04
$3,933

(RL-RC02)
$173$1,871 $184 $0 $2,228 $797

$2,180Design3.01.02.04.01 $2,834$17 $184$1,400 $0 $1,600 $580

$2,180RA DESIGN $2,834RCC07450 $17 $184$1,400 $0 $580$1,600

$845D&D - 
Decontamination 
and 
Decommissioning

3.01.02.04.03 $1,099$156 $0$471 $0 $628 $218

$2653705 $345RCC07470 $38 $0$159 $0 $69$196

$1703719 $221RCC07480 $31 $0$96 $0 $44$126

$241377 $313RCC07490 $59 $0$121 $0 $61$180

$169ZONE D SMALL FACILITIES D&D $220RCC07460 $30 $0$96 $0 $44$125

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 81 of 121



Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone E  300 AREA
$1,902

3.01.02.05
$2,473

(RL-RC02)
$369$959 $96 $0 $1,423 $480

$1,662D&D - 
Decontamination 
and 
Decommissioning

3.01.02.05.03 $2,160$304 $0$929 $0 $1,234 $428

$2333708 $303RCC07640 $54 $0$119 $0 $59$174

$1703713 $221RCC07650 $29 $0$97 $0 $44$126

$3093717 $402RCC07660 $51 $0$177 $0 $80$229

$3433717B $446RCC07670 $67 $0$188 $0 $88$255

$2553722 $332RCC07680 $32 $0$157 $0 $67$188

$352ZONE E SMALL FACILITIES D&D $457RCC07630 $71 $0$191 $0 $90$262

$241Remediate Waste 
Sites

3.01.02.05.06 $313$64 $96$29 $0 $189 $51

$113300-43 $147RCC07690 $32 $43$13 $0 $24$89

$128300-48 $166RCC07700 $32 $52$16 $0 $27$100
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone F  300 AREA
$7,025

3.01.02.06
$9,132

(RL-RC02)
$1,430$2,676 $1,234 $0 $5,340 $1,685

$5,303D&D - 
Decontamination 
and 
Decommissioning

3.01.02.06.03 $6,893$1,247 $363$2,385 $0 $3,994 $1,308

$69300-268, 3741 Building Foundation; Special 
Machine Shop;  Box Storage Building 
Foundation

$90RCC21440 $0 $55$0 $0 $14$55

$157303J $204RCC07840 $25 $0$91 $0 $41$116

$1,429306E $1,858RCC07850 $473 $0$608 $0 $349$1,080

$844306W $1,097RCC07860 $227 $0$406 $0 $211$633

$612366A $795RCC07870 $49 $308$119 $0 $135$476

$2963707D $385RCC07880 $47 $0$173 $0 $77$219

$1633711 $211RCC07890 $27 $0$93 $0 $42$121

$2613715 $339RCC07900 $36 $0$157 $0 $68$193
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1633716 $211RCC07910 $27 $0$93 $0 $42$121

$1633731 $211RCC07920 $27 $0$93 $0 $42$121

$1653731A $214RCC07930 $28 $0$94 $0 $43$122

$827384 $1,075RCC07940 $256 $0$367 $0 $203$623

$155ZONE F SMALL FACILITIES D&D $202RCC07830 $24 $0$90 $0 $40$115

$1,722Remediate Waste 
Sites

3.01.02.06.06 $2,239$183 $871$292 $0 $1,346 $377

$763300-256 $992RCC07960 $61 $397$137 $0 $168$595

$109300-258 $142RCC07970 $32 $40$13 $0 $23$86

$242300-28 $315RCC07980 $34 $119$36 $0 $52$190

$608300-33 $791RCC07990 $55 $316$105 $0 $133$475
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone G  300 AREA
$6,308

3.01.02.07
$8,200

(RL-RC02)
$1,176$2,625 $972 $0 $4,773 $1,535

$4,340D&D - 
Decontamination 
and 
Decommissioning

3.01.02.07.03 $5,642$958 $0$2,278 $0 $3,237 $1,103

$546321 $709RCC08170 $149 $0$261 $0 $136$410

$187323 $243RCC08180 $33 $0$105 $0 $48$139

$3273701D $425RCC08190 $61 $0$181 $0 $84$243

$8653706 $1,124RCC08200 $256 $0$395 $0 $214$651

$1513709 $196RCC08210 $23 $0$89 $0 $39$111

$1693730 $220RCC08220 $30 $0$96 $0 $44$126

$2253745 $293RCC08230 $21 $0$144 $0 $60$165

$3073745B $400RCC08240 $53 $0$175 $0 $80$228

$1403746 $183RCC08250 $19 $0$85 $0 $37$104

$2833746A $368RCC08260 $42 $0$167 $0 $74$210
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$5413760 $704RCC08270 $145 $0$261 $0 $135$406

$299ZONE GA SMALL FACILITIES D&D $389RCC08150 $49 $0$172 $0 $78$222

$299ZONE GB SMALL FACILITIES D&D $389RCC08160 $78 $0$146 $0 $75$224

$1,912Remediate Waste 
Sites

3.01.02.07.06 $2,486$184 $972$337 $0 $1,493 $419

$399300-46 $519RCC08290 $52 $199$61 $0 $87$313

$134300-5 $175RCC08300 $32 $52$21 $0 $29$105

$1,379UPR-300-4 $1,792RCC08310 $100 $721$254 $0 $304$1,075

$56Confirmatory 
Sampling Sites

3.01.02.07.18 $72$33 $0$10 $0 $43 $12

$56300-34 $72RCC08280 $33 $0$10 $0 $12$43
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone H  300 AREA
$957

3.01.02.08
$1,245

(RL-RC02)
$198$423 $100 $0 $722 $235

$839D&D - 
Decontamination 
and 
Decommissioning

3.01.02.08.03 $1,090$166 $55$407 $0 $629 $210

$69300-121, 3621D Building Stormwater Runoff, 
Miscellaneous Stream #403, Injection Well #26

$90RCC21420 $0 $55$0 $0 $14$55

$481328 $625RCC08530 $120 $0$240 $0 $121$360

$289ZONE H SMALL FACILITIES D&D $376RCC08510 $46 $0$168 $0 $75$214

$119Remediate Waste 
Sites

3.01.02.08.06 $154$32 $45$16 $0 $93 $26

$119300-11 $154RCC08540 $32 $45$16 $0 $26$93
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone J  300 AREA
$3,236

3.01.02.09
$4,206

(RL-RC02)
$499$1,437 $503 $0 $2,439 $796

$2,373D&D - 
Decontamination 
and 
Decommissioning

3.01.02.09.03 $3,085$376 $90$1,299 $0 $1,765 $609

$199307 $259RCC08620 $25 $90$39 $0 $44$155

$235340 $306RCC08630 $55 $0$120 $0 $59$176

$1503717C $194RCC08640 $23 $0$88 $0 $39$111

$1723718 $223RCC08650 $31 $0$97 $0 $44$128

$2713718A $352RCC08660 $37 $0$163 $0 $71$200

$1523718B $197RCC08670 $23 $0$89 $0 $40$112

$1433718C $186RCC08680 $20 $0$85 $0 $37$106

$1733718N $224RCC08710 $31 $0$97 $0 $45$128

$1633728 $212RCC08720 $27 $0$93 $0 $42$121

$2883762 $374RCC08730 $43 $0$169 $0 $75$213
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1323768 $172RCC08740 $16 $0$81 $0 $35$97

$1483769 $193RCC08750 $22 $0$88 $0 $39$110

$1483770 $193RCC08760 $22 $0$88 $0 $39$110

$862Remediate Waste 
Sites

3.01.02.09.06 $1,121$124 $413$138 $0 $675 $188

$721340 COMPLEX $937RCC08800 $91 $359$114 $0 $157$564

$142UPR-300-11 $184RCC08820 $32 $54$24 $0 $31$111

Zone K  300 AREA
$3,292

3.01.02.10
$4,280

(RL-RC02)
$719$1,375 $397 $0 $2,491 $802

$2,801D&D - 
Decontamination 
and 
Decommissioning

3.01.02.10.03 $3,642$719 $0$1,379 $0 $2,098 $703

$1,364308 $1,773RCC09090 $437 $0$593 $0 $334$1,030

$332308A $432RCC09100 $59 $0$187 $0 $86$247
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$302335 $393RCC09130 $51 $0$173 $0 $78$224

$3863718P $502RCC09140 $84 $0$204 $0 $98$288

$177ZONE KA SMALL FACILITIES D&D $231RCC09070 $33 $0$98 $0 $46$132

$239ZONE KB SMALL FACILITIES D&D $310RCC09080 $56 $0$123 $0 $60$178

$491Remediate Waste 
Sites

3.01.02.10.06 $639$0 $397($4) $0 $393 $99

$491300-265, Pipe Trench Between 324 and 325 
Buildings

$639RCC21430 $0 $397($4) $0 $99$393

Zone L  300 AREA
$1,743

3.01.02.11
$2,266

(RL-RC02)
$428$631 $269 $0 $1,329 $415

$1,141D&D - 
Decontamination 
and 
Decommissioning

3.01.02.11.03 $1,483$323 $0$535 $0 $857 $284

$896309 $1,165RCC10530 $294 $0$382 $0 $219$677

$2453764 $319RCC09260 $28 $0$152 $0 $65$181
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$602Remediate Waste 
Sites

3.01.02.11.06 $783$106 $269$96 $0 $471 $131

$119300-255 $155RCC09280 $32 $45$16 $0 $26$93

$381300-257 $496RCC09290 $44 $188$67 $0 $84$298

$102UPR-300-5 $132RCC09300 $30 $36$13 $0 $22$80

Infrastructure Zone  300 AREA
$26,607

3.01.02.12
$34,589

(RL-RC02)
$1,326$2,889 $16,735 $0 $20,951 $5,656

$8,964Remediate Waste 
Sites

3.01.02.12.06 $11,653$923 $4,400$1,666 $0 $6,989 $1,975

$689300 RLWS $896RCC09360 $72 $340$126 $0 $152$538

$982300 RRLWS $1,277RCC09370 $101 $481$184 $0 $217$766

$7,020300-15 $9,126RCC09380 $716 $3,447$1,310 $0 $1,547$5,473

$272300-214 $354RCC09390 $34 $132$47 $0 $60$213
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$6,059Surveillance & 
Maintenance

3.01.02.12.08 $7,877$0 $4,837$0 $0 $4,837 $1,222

$1,559 300 Area SNM SM&T FY11 $2,026RCC09767 $0 $1,244$0 $0 $314$1,244

$1,440 340 Facility SM&T FY11 $1,872RCC09922 $0 $1,149$0 $0 $290$1,149

$1,200Facility SM&T FY11 $1,560RCC09476 $0 $958$0 $0 $242$958

$596Hanford Surplus Facility Program SM&T FY11 $775RCC09866 $0 $476$0 $0 $120$476

$44Landlord SM&T FY11 $58RCC09630 $0 $35$0 $0 $9$35

$1,200Misc. EM Funded Facilities SM&T FY11 $1,560RCC09717 $0 $958$0 $0 $242$958

$20Post Closure SM&T FY11 $27RCC09526 $0 $16$0 $0 $4$16

$11,584Utilities & 
Infrastructure

3.01.02.12.11 $15,059$403 $7,499$1,223 $0 $9,125 $2,459

$18303A Bldg Utilities/Infrastructure $23RCC07710 $4 $2$7 $0 $4$13

$7303B Bldg Utilities/Infrastructure $9RCC07720 $2 $0$3 $0 $2$5

$11303C Bldg Utilities/Infrastructure $14RCC07730 $2 $3$4 $0 $3$9

$7303E Bldg Utilities/Infrastructure $9RCC08000 $2 $0$3 $0 $2$5

$26303F Bldg Utilities/Infrastructure $34RCC07200 $6 $3$11 $0 $6$20
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$17303G Bldg Utilities/Infrastructure $22RCC07210 $4 $2$7 $0 $4$13

$33303J Bldg Utilities/Infrastructure $42RCC08010 $6 $3$16 $0 $8$24

$26303K Bldg Utilities/Infrastructure $33RCC07220 $5 $4$11 $0 $6$19

$6304 Bldg Utilities/Infrastructure $7RCC07740 $0 $3$1 $0 $1$4

$7304A Bldg Utilities/Infrastructure $9RCC07750 $2 $0$3 $0 $2$5

$44305 Bldg Utilities/Infrastructure $57RCC07380 $9 $6$18 $0 $11$33

$41305A Bldg Utilities/Infrastructure $54RCC07390 $9 $4$19 $0 $10$31

$51305B Bldg Utilities/Infrastructure $66RCC07400 $11 $6$22 $0 $12$38

$19305BA Bldg Utilities/Infrastructure $25RCC07410 $2 $9$4 $0 $4$15

$44306E Bldg Utilities/Infrastructure $57RCC08020 $4 $17$13 $0 $10$34

$17306EBA Bldg Utilities/Infrastructure $22RCC08030 $0 $12$1 $0 $3$13

$44306W Bldg Utilities/Infrastructure $58RCC08040 $4 $17$13 $0 $10$34

$4307 Bldg Utilities/Infrastructure $6RCC08840 $1 $0$2 $0 $1$3

$47308 Bldg Utilities/Infrastructure $61RCC09160 $9 $7$20 $0 $12$36

$13308A Bldg Utilities/Infrastructure $17RCC09170 $3 $2$5 $0 $3$10

$40309 Bldg Utilities/Infrastructure $52RCC09310 $7 $3$20 $0 $10$30
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$53313 Bldg Utilities/Infrastructure $68RCC07240 $11 $6$23 $0 $13$40

$35314 Bldg Utilities/Infrastructure $45RCC07420 $7 $4$16 $0 $9$26

$38321 Bldg Utilities/Infrastructure $49RCC08320 $8 $0$20 $0 $10$28

$2321B Bldg Utilities/Infrastructure $2RCC08330 $0 $0$1 $0 $0$1

$2321C Bldg Utilities/Infrastructure $2RCC08340 $0 $0$1 $0 $0$1

$25323 Bldg Utilities/Infrastructure $33RCC08350 $4 $5$10 $0 $6$19

$32323BA Bldg Utilities/Infrastructure $42RCC08360 $4 $12$9 $0 $7$25

$50328 Bldg Utilities/Infrastructure $65RCC08570 $10 $7$21 $0 $12$38

$7328A Bldg Utilities/Infrastructure $9RCC08580 $2 $0$3 $0 $2$5

$19328BA Bldg Utilities/Infrastructure $25RCC08590 $2 $9$4 $0 $4$15

$60333 Bldg Utilities/Infrastructure $78RCC07010 $11 $7$27 $0 $15$45

$42335 Bldg Utilities/Infrastructure $55RCC09190 $9 $6$17 $0 $10$32

$34340 Bldg Utilities/Infrastructure $44RCC08850 $2 $17$7 $0 $7$26

$2340A Bldg Utilities/Infrastructure $2RCC08860 $0 $0$1 $0 $0$1

$20340B Bldg Utilities/Infrastructure $26RCC08870 $4 $4$7 $0 $5$15

$253503A Bldg Utilities/Infrastructure $33RCC08050 $0 $18$2 $0 $5$20
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$263506A Bldg Utilities/Infrastructure $34RCC08370 $3 $11$6 $0 $6$20

$43507 Bldg Utilities/Infrastructure $5RCC08380 $0 $3$0 $0 $1$3

$203614A Bldg Utilities/Infrastructure $26RCC09200 $4 $4$7 $0 $5$15

$173621BC Bldg Utilities/Infrastructure $23RCC08600 $4 $2$7 $0 $4$13

$223701D Bldg Utilities/Infrastructure $28RCC08390 $4 $4$9 $0 $5$16

$23701U Bldg Utilities/Infrastructure $2RCC09210 $0 $0$1 $0 $0$1

$123703A Bldg Utilities/Infrastructure $16RCC07510 $2 $3$5 $0 $3$9

$93704 Bldg Utilities/Infrastructure $11RCC07520 $2 $0$4 $0 $2$6

$283705 Bldg Utilities/Infrastructure $36RCC07530 $5 $4$12 $0 $7$21

$133705BA Bldg Utilities/Infrastructure $16RCC07540 $0 $9$1 $0 $3$10

$663706 Bldg Utilities/Infrastructure $86RCC08400 $13 $4$33 $0 $17$49

$43706A Bldg Utilities/Infrastructure $5RCC08410 $0 $3$0 $0 $1$3

$243706BA Bldg Utilities/Infrastructure $31RCC07760 $2 $12$5 $0 $5$19

$293707D Bldg Utilities/Infrastructure $37RCC08060 $1 $17$4 $0 $6$23

$163707E Bldg Utilities/Infrastructure $21RCC07550 $3 $4$5 $0 $4$12

$263707F Bldg Utilities/Infrastructure $34RCC08880 $0 $17$3 $0 $6$20
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$193707H Bldg Utilities/Infrastructure $25RCC08070 $4 $2$9 $0 $5$15

$333708 Bldg Utilities/Infrastructure $43RCC07770 $7 $4$14 $0 $8$25

$253709 Bldg Utilities/Infrastructure $33RCC08420 $5 $3$11 $0 $6$19

$173711 Bldg Utilities/Infrastructure $23RCC08080 $4 $2$7 $0 $4$13

$173712 Bldg Utilities/Infrastructure $23RCC07250 $4 $2$7 $0 $4$13

$343713 Bldg Utilities/Infrastructure $45RCC07780 $5 $11$11 $0 $8$26

$133714 Bldg Utilities/Infrastructure $17RCC08610 $3 $2$5 $0 $3$10

$93715 Bldg Utilities/Infrastructure $11RCC08090 $2 $0$5 $0 $2$7

$133716 Bldg Utilities/Infrastructure $17RCC08100 $3 $0$7 $0 $3$10

$433717 Bldg Utilities/Infrastructure $56RCC07790 $9 $6$18 $0 $11$33

$443717B Bldg Utilities/Infrastructure $57RCC07800 $9 $6$19 $0 $11$33

$73717C Bldg Utilities/Infrastructure $9RCC08890 $2 $0$3 $0 $2$5

$333718 Bldg Utilities/Infrastructure $43RCC08900 $2 $17$7 $0 $7$26

$423718A Bldg Utilities/Infrastructure $54RCC08910 $2 $24$7 $0 $9$33

$73718B Bldg Utilities/Infrastructure $9RCC08920 $2 $0$3 $0 $2$5

$193718C Bldg Utilities/Infrastructure $25RCC08930 $4 $2$9 $0 $5$14
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$333718N Bldg Utilities/Infrastructure $43RCC08960 $2 $17$7 $0 $7$26

$423718P Bldg Utilities/Infrastructure $55RCC09220 $4 $19$10 $0 $9$33

$53718S Bldg Utilities/Infrastructure $7RCC08430 $0 $3$1 $0 $1$4

$333719 Bldg Utilities/Infrastructure $43RCC07560 $7 $6$13 $0 $8$25

$493720 Bldg Utilities/Infrastructure $63RCC07260 $5 $17$15 $0 $11$37

$193720BA Bldg Utilities/Infrastructure $25RCC07270 $2 $9$4 $0 $4$15

$133721 Bldg Utilities/Infrastructure $17RCC08970 $3 $0$7 $0 $3$9

$483722 Bldg Utilities/Infrastructure $62RCC07810 $8 $12$16 $0 $11$36

$203728 Bldg Utilities/Infrastructure $26RCC08990 $4 $4$7 $0 $5$15

$563730 Bldg Utilities/Infrastructure $73RCC08440 $12 $6$25 $0 $14$43

$173731 Bldg Utilities/Infrastructure $23RCC08110 $4 $2$7 $0 $4$13

$123731A Bldg Utilities/Infrastructure $16RCC08120 $2 $3$5 $0 $3$9

$313745 Bldg Utilities/Infrastructure $40RCC08450 $4 $10$10 $0 $7$24

$193745A Bldg Utilities/Infrastructure $25RCC08460 $4 $3$8 $0 $5$15

$143745B Bldg Utilities/Infrastructure $18RCC08470 $2 $3$6 $0 $3$11

$293746 Bldg Utilities/Infrastructure $37RCC08480 $6 $4$12 $0 $7$22
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$53746A Bldg Utilities/Infrastructure $7RCC08490 $0 $3$1 $0 $1$4

$53746D Bldg Utilities/Infrastructure $7RCC07570 $0 $3$1 $0 $1$4

$223760 Bldg Utilities/Infrastructure $28RCC08500 $4 $4$9 $0 $5$16

$543762 Bldg Utilities/Infrastructure $70RCC09000 $7 $20$15 $0 $12$42

$253764 Bldg Utilities/Infrastructure $32RCC09330 $4 $6$9 $0 $6$19

$193768 Bldg Utilities/Infrastructure $25RCC09230 $4 $2$8 $0 $5$14

$83769 Bldg Utilities/Infrastructure $11RCC09010 $2 $0$4 $0 $2$6

$13377 Bldg Utilities/Infrastructure $16RCC07580 $2 $3$5 $0 $3$10

$93770 Bldg Utilities/Infrastructure $11RCC09020 $2 $0$4 $0 $2$6

$50384 Bldg Utilities/Infrastructure $65RCC08130 $5 $19$14 $0 $12$39

$23902B Tank Utilities/Infrastructure $2RCC08140 $0 $0$1 $0 $0$1

$23906A Bldg Utilities/Infrastructure $2RCC07040 $0 $0$1 $0 $0$1

$13BE Bldg Utilities/Infrastructure $17RCC07820 $2 $3$5 $0 $3$10

$791Compressed Air Replacement $1,028RCC09410 $1 $514$106 $0 $170$621

$772Electrical Work Arounds $1,003RCC09420 $1 $522$85 $0 $164$607

$13MO026 TRL Utilities/Infrastructure $17RCC07590 $2 $3$5 $0 $3$10
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$33MO036 TRL Utilities/Infrastructure $43RCC09030 $2 $17$7 $0 $7$26

$20MO052 TRL Mobile Office Utilities/Infrastru $26RCC07050 $4 $4$7 $0 $5$15

$9MO103 TRL Utilities/Infrastructure $11RCC09040 $2 $0$4 $0 $2$6

$9MO105 TRL Bldg Utilities/Infrastructure $11RCC09050 $2 $0$4 $0 $2$6

$12MO270 TLR Utilities/Infrastructure $16RCC09340 $2 $3$5 $0 $3$9

$12MO271 TLR Utilities/Infrastructure $16RCC09350 $2 $3$5 $0 $3$9

$12MO274 TLR Utilities/Infrastructure $16RCC09240 $2 $3$5 $0 $3$9

$12MO275 TLR Utilities/Infrastructure $16RCC09250 $2 $3$5 $0 $3$9

$9MO557 TRL Utilities/Infrastructure $12RCC07600 $2 $0$5 $0 $2$7

$13MO558 TRL Utilities/Infrastructure $17RCC07610 $2 $3$5 $0 $3$10

$7MO741 TRL Bldg Utilities/Infrastructure $9RCC09060 $2 $0$3 $0 $2$5

$7MO830 TRL Utilities/Infrastructure $9RCC07430 $2 $0$3 $0 $2$5

$22MO842 TRL Utilities/Infrastructure $29RCC07620 $4 $4$9 $0 $5$17

$401Remove Compressed Air Lines & Support 
Services

$521RCC09640 $0 $300$18 $0 $83$318

$192Remove Existing RR Track/Ties $249RCC09650 $0 $118$32 $0 $42$150

$414Remove Old Steam Lines $539RCC09660 $0 $293$34 $0 $87$327
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$5,270Telecom System Rerouting $6,851RCC09720 $0 $4,207$0 $0 $1,063$4,207

$1,227Water/SS/PS Const Utility $1,596RCC09870 $0 $954$23 $0 $250$978

Remote Waste Site  300 AREA
$43,455

3.01.02.13
$56,492

(RL-RC02)
$1,285$8,112 $24,481 $0 $33,878 $9,577

$40,770Remediate Burial 
Grounds

3.01.02.13.05 $53,001$1,113 $23,610$7,111 $0 $31,835 $8,935

$26,644618-7 $34,638RCC10260 $610 $15,958$4,274 $0 $5,802$20,842

$14,126618-8 $18,364RCC10270 $504 $7,652$2,837 $0 $3,133$10,993

$586Remediate Waste 
Sites

3.01.02.13.06 $762$93 $328$43 $0 $464 $123

$251300-269, 331-A Virology Laboratory 
Foundation

$326RCC21450 $0 $200$0 $0 $51$200

$125UPR-300-10 $162RCC10280 $32 $49$16 $0 $27$98

$112UPR-300-12 $145RCC10290 $32 $42$13 $0 $24$88

$99UPR-300-48 $129RCC10300 $28 $37$13 $0 $21$78
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1,985Regulation/ 
Regulatory  and 
Support

3.01.02.13.10 $2,581$12 $542$937 $0 $1,491 $494

$1,985RA Area Project Cost (32FX4 (NSS-SITES)) $2,581RCC10070 $12 $542$937 $0 $494$1,491

$114Confirmatory 
Sampling Sites

3.01.02.13.18 $148$68 $0$21 $0 $89 $25

$57331 LSLT1 $74RCC10170 $34 $0$10 $0 $12$44

$57331 LSLT2 $74RCC10180 $34 $0$10 $0 $12$44

PM & Support RC02  300 AREA
$33,016

3.01.02.14
$42,921

(RL-RC02)
$14$993 $154 $14,859 $16,020 $16,996

$22,054Management & 
Support

3.01.02.14.13 $28,670$14 $154$993 $14,859 $16,020 $6,034

$82305-B Closure Plan $107RCC20320 $0 $0$60 $0 $23$60

$72ACP Cultural Res Review $94RCC20010 $0 $46$11 $0 $16$56
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$216MARSSIM Verfication Sampling $281RCC20310 $9 $0$148 $0 $58$158

$20,475PROJECT MANAGEMENT AND SUPPORT 
(Phase 2)

$26,617RCC90026 $0 $0$0 $14,859 $5,616$14,859

$128RCRA SAPS (Incl Sampling & Release Docs) $166RCC20300 $5 $0$88 $0 $35$93

$1,081Verification DQO $1,406RCC20290 $0 $108$686 $0 $287$795

$10,962Fee3.01.02.14.16 $14,251$0 $0$0 $0 $0 $10,962

$10,962FEE (Phase II) $14,251RCC80020 $0 $0$0 $0 $10,962$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$21,219

(RL-RC03)
$27,585$985$7,660 $3,800 $2,183 $14,627 $6,592

NE Legacies  300 AREA
$5,490

3.01.03.01
$7,137

(RL-RC03)
$103$2,247 $1,807 $0 $4,158 $1,332

$166Deactivation3.01.03.01.02 $216$3 $17$102 $0 $122 $44

$166335: SODIUM TEST FACILITY $216RCC12290 $3 $17$102 $0 $44$122

$5,324Surveillance & 
Maintenance

3.01.03.01.08 $6,921$100 $1,790$2,145 $0 $4,036 $1,289

$1,199 Advance Reactor Transistion SM&T FY11 $1,558RCC09816 $0 $957$0 $0 $242$957

$4,126NE Legacies Maintenance $5,363RCC20256 $100 $834$2,145 $0 $1,047$3,079
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

PRTR/309 Building  300 AREA
$11,059

3.01.03.02
$14,377

(RL-RC03)
$881$5,413 $1,993 $0 $8,287 $2,772

$11,059Deactivation3.01.03.02.02 $14,377$881 $1,993$5,413 $0 $8,287 $2,772

$11,059309: SP-100 GES TEST FACILITY $14,377RCC10520 $881 $1,993$5,413 $0 $2,772$8,287

PM & Support RC03  300 AREA
$4,670

3.01.03.03
$6,071

(RL-RC03)
$0$0 $0 $2,183 $2,183 $2,487

$3,008Management & 
Support

3.01.03.03.13 $3,910$0 $0$0 $2,183 $2,183 $825

$3,008PROJECT MANAGEMENT AND SUPPORT 
(Phase 2)

$3,910RCC90036 $0 $0$0 $2,183 $825$2,183

$1,662Fee3.01.03.03.16 $2,161$0 $0$0 $0 $0 $1,662

$1,662FEE (Phase II) $2,161RCC80030 $0 $0$0 $0 $1,662$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$280

(RL-RC04)
$363$65$27 $76 $32 $200 $80

Central Core Cleanup
$214

3.01.04.01
$278

(RL-RC04)
$65$27 $76 $0 $168 $46

$214Remediate Waste 
Sites

3.01.04.01.06 $278$65 $76$27 $0 $168 $46

$1072607-FSM $139RCC10540 $32 $38$13 $0 $23$84

$107600 NSTFST $139RCC10550 $32 $38$13 $0 $23$84
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

PM & Support RC04
$66

3.01.04.02
$86

(RL-RC04)
$0$0 $0 $32 $32 $34

$44Management & 
Support

3.01.04.02.13 $57$0 $0$0 $32 $32 $12

$44PROJECT MANAGEMENT AND SUPPORT 
(Phase 2)

$57RCC90046 $0 $0$0 $32 $12$32

$22Fee3.01.04.02.16 $28$0 $0$0 $0 $0 $22

$22FEE (Phase II) $28RCC80040 $0 $0$0 $0 $22$0
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$209,175

(RL-RC05)
$271,928$0$0 $126,400 $24,999 $151,399 $57,776

CERCLA Waste Disposal
$158,341

3.01.05.01
$205,843

(RL-RC05)
$0$0 $126,400 $0 $126,400 $31,941

$158,341Waste Operations3.01.05.01.07 $205,843$0 $126,400$0 $0 $126,400 $31,941

$158,341Phase 2 ERDF (FAC OPS, TRANS, CELL) $205,843RCC10800 $0 $126,400$0 $0 $31,941$126,400

PM & Support RC05
$50,834

3.01.05.03
$66,085

(RL-RC05)
$0$0 $0 $24,999 $24,999 $25,836

$34,447Management & 
Support

3.01.05.03.13 $44,782$0 $0$0 $24,999 $24,999 $9,449

$34,447PROJECT MANAGEMENT AND SUPPORT 
(Phase 2)

$44,782RCC90056 $0 $0$0 $24,999 $9,449$24,999
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$16,387Fee3.01.05.03.16 $21,303$0 $0$0 $0 $0 $16,387

$16,387FEE (Phase II) $21,303RCC80050 $0 $0$0 $0 $16,387$0

$218,996

(RL-RC06)
$284,695$26,121$91,312 $8,266 $23,903 $149,603 $69,393

Zone A  300 AREA
$11,006

3.01.06.01
$14,308

(RL-RC06)
$771$6,743 $598 $0 $8,112 $2,895

$11,006Deactivation3.01.06.01.02 $14,308$771 $598$6,743 $0 $8,112 $2,895

$10,969333: N FUELS BUILDING $14,260RCC11160 $770 $598$6,716 $0 $2,884$8,085

$37MO-052: MOBILE OFFICE $49RCC11240 $0 $0$27 $0 $10$27
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone B  300 AREA
$24,149

3.01.06.02
$31,394

(RL-RC06)
$2,116$13,945 $1,822 $0 $17,883 $6,266

$24,149Deactivation3.01.06.02.02 $31,394$2,116 $1,822$13,945 $0 $17,883 $6,266

$56303F: PUMPHOUSE $73RCC11250 $2 $0$39 $0 $15$41

$56303G: STORAGE BUILDING $73RCC11260 $1 $0$40 $0 $15$41

$375311TF: TANK FARM BETWEEN BLDGS 
303F - 303G

$488RCC11280 $12 $30$234 $0 $99$276

$10,052313: N FUELS MANUFACTURING 
SUPPORT FAC.

$13,067RCC11290 $381 $1,516$5,569 $0 $2,585$7,467

$133707G: CHANGE HOUSE $18RCC11300 $1 $0$9 $0 $4$10

$3823712: STORAGE BUILDING $496RCC11310 $6 $0$272 $0 $104$278

$13,2153720: CHEMISTRY AND METAL SCIENCES 
LABORATORY

$17,179RCC11320 $1,713 $276$7,782 $0 $3,444$9,771
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone C  300 AREA
$6,804

3.01.06.03
$8,845

(RL-RC06)
$464$3,908 $669 $0 $5,041 $1,763

$6,804Deactivation3.01.06.03.02 $8,845$464 $669$3,908 $0 $5,041 $1,763

$1,532305: ENGINEERING TESTING FACILITY $1,992RCC11330 $44 $271$826 $0 $392$1,141

$139305A: ELECTRICIAN & PIPEFITTER SHOP $180RCC11340 $4 $0$97 $0 $38$101

$1,079305B: HAZARDOUS WASTE STORAGE 
FACILITY

$1,403RCC11350 $165 $61$578 $0 $276$804

$8305P: ENGINEERING TESTING SUPPORT 
BLDG - PORTABLE

$10RCC11360 $0 $0$5 $0 $2$5

$3,945314: ENGINEERING DEVELOPMENT 
LABORATORY

$5,129RCC11370 $249 $338$2,330 $0 $1,029$2,917

$323232: STORAGE BLDG $41RCC11380 $1 $0$23 $0 $9$23

$4MO-830: MOBILE OFFICE $5RCC11390 $0 $0$3 $0 $1$3

$65Zone C Small Facilities Deactivation $85RCC20380 $1 $0$46 $0 $18$47
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone D  300 AREA
$1,173

3.01.06.04
$1,525

(RL-RC06)
$58$783 $18 $0 $858 $315

$1,173Deactivation3.01.06.04.02 $1,525$58 $18$783 $0 $858 $315

$43228: CRAFT LUNCHROOM $5RCC11410 $0 $0$3 $0 $1$3

$53229: STORAGE BLDG $7RCC11420 $0 $0$3 $0 $1$4

$263231: ELECTRICIAN SHOP $34RCC11430 $0 $0$19 $0 $7$19

$33234: STORAGE BLDG $3RCC11440 $0 $0$2 $0 $1$2

$603703A: (SHUTDOWN 3/99) MODULAR 
OFFICES

$77RCC11450 $2 $0$42 $0 $16$43

$183704: INSULATORS STORAGE $24RCC11460 $1 $0$12 $0 $5$13

$3643705: PHOTOGRAPHY BUILDING $474RCC11470 $16 $17$235 $0 $97$267

$203707E: CONSTRUCTION STORAGE $26RCC11480 $2 $0$13 $0 $5$15

$1563719: COMPUTER FACILITY $202RCC11490 $5 $0$109 $0 $42$113

$473746D: TECHNICAL SERVICE ANNEX $61RCC11500 $1 $0$33 $0 $13$34

$367377: LABORATORY $477RCC11400 $31 $1$237 $0 $98$269
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$26MO-026: MOBILE OFFICE $34RCC11510 $0 $0$19 $0 $7$19

$32MO-557: MOBILE OFFICE $41RCC11520 $0 $0$23 $0 $9$23

$32MO-558: MOBILE OFFICE $41RCC11530 $0 $0$23 $0 $9$23

$15MO-842: MOBILE OFFICE $19RCC11540 $0 $0$10 $0 $4$11

Zone E  300 AREA
$3,937

3.01.06.05
$5,118

(RL-RC06)
$248$2,515 $128 $0 $2,891 $1,046

$3,937Deactivation3.01.06.05.02 $5,118$248 $128$2,515 $0 $2,891 $1,046

$56303A: STORAGE BUILDING $73RCC11550 $1 $0$40 $0 $15$41

$56303B: STORAGE BUILDING $73RCC11560 $1 $0$40 $0 $15$41

$521303C: MATERIAL EVALUATION 
LABORATORY

$678RCC11570 $45 $15$323 $0 $137$384

$68304: URANIUM CONCRETION FACILITY $89RCC11580 $2 $0$47 $0 $19$50

$10304A: URANIUM CONCRETION CHANGE 
ROOM

$13RCC11590 $0 $0$7 $0 $3$7

$1,9083708: RADIOANALYTICAL LABORATORY $2,480RCC11600 $151 $79$1,176 $0 $502$1,405
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$2273713: CARPENTER SHOP $295RCC11610 $5 $16$145 $0 $60$167

$4423717: SPARE PARTS WAREHOUSE $575RCC11620 $21 $0$302 $0 $119$323

$3573717B: STANDARDS LABORATORY $464RCC11630 $9 $17$235 $0 $96$261

$2913722: FABRICATION SHOP $378RCC11640 $10 $1$200 $0 $79$212

Zone F  300 AREA
$26,597

3.01.06.06
$34,576

(RL-RC06)
$2,195$17,164 $156 $0 $19,515 $7,082

$26,597Deactivation3.01.06.06.02 $34,576$2,195 $156$17,164 $0 $19,515 $7,082

$515303E: STORAGE BUILDING $669RCC11650 $1 $0$373 $0 $141$374

$113303J: MATERIAL STORAGE BUILDING $147RCC11660 $5 $0$78 $0 $31$82

$3,133306E: DEVELOPMENT FABRICATION & 
TEST LAB

$4,073RCC11670 $173 $2$2,114 $0 $843$2,290

$14,124306W: MATERIALS DEVELOPMENT 
LABORATORY

$18,362RCC11680 $1,060 $142$9,157 $0 $3,765$10,359

$3073707D: INFORMATION SERVICES 
BUILDING

$399RCC11700 $7 $0$216 $0 $84$223

$583707H: CHANGE HOUSE $76RCC11710 $4 $0$39 $0 $16$43
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1953711: MAINTENANCE STORAGE 
BUILDING

$253RCC11720 $9 $1$132 $0 $52$142

$1763715: STORAGE BUILDING $228RCC11730 $4 $0$124 $0 $48$128

$1263716: STORAGE BUILDING $164RCC11740 $5 $0$87 $0 $34$92

$1033731: LABORATORY EQUIPMENT 
CENTRAL POOL

$134RCC11750 $2 $0$73 $0 $28$75

$3053731A: GRAPHITE MACHINE SHOP $396RCC11760 $24 $0$199 $0 $81$223

$7,443384: Power House Building $9,675RCC20500 $901 $11$4,572 $0 $1,959$5,484

Zone G  300 AREA
$19,916

3.01.06.07
$25,891

(RL-RC06)
$1,663$12,465 $525 $0 $14,652 $5,264

$19,916Deactivation3.01.06.07.02 $25,891$1,663 $525$12,465 $0 $14,652 $5,264

$2,921321: HYDROMECHANICAL/SEISMIC 
FACILITY

$3,798RCC11770 $182 $62$1,898 $0 $779$2,142

$744321B: MODEL HEAT LOOP PART OF 321 
BUILDING

$968RCC11780 $80 $0$468 $0 $197$548

$1,519321C: CORE PUMP SHELTER PART OF 321 
BUILDING

$1,975RCC11790 $201 $1$919 $0 $398$1,121
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$99321D: SEISMIC TESTING FAC. PART OF 
321 BLDG

$129RCC11800 $12 $1$60 $0 $26$73

$2,989323: MECHANICAL PROPERTIES 
LABORATORY

$3,885RCC11810 $445 $5$1,759 $0 $779$2,210

$493506A: POWERHOUSE MAINTENANCE 
SHOP

$64RCC11820 $1 $0$35 $0 $13$36

$193506B: MAINTENANCE SHOP $25RCC11830 $1 $0$13 $0 $5$14

$2963701D: OFFICE BUILDING $385RCC11840 $7 $16$194 $0 $79$217

$3,2203706: COMMUN. & DOCUMENTATION 
SERVICES

$4,185RCC11850 $117 $174$2,071 $0 $857$2,363

$2283706A: VENTILATION EQUIP RM FOR 3706 
BUILDING

$297RCC11860 $18 $0$149 $0 $61$167

$1593709: PAINT SHOP $206RCC11870 $7 $0$109 $0 $43$116

$83718S: STORAGE BUILDING $11RCC11880 $0 $0$6 $0 $2$6

$3,9233730: GAMMA IRRADIATION FACILITY $5,100RCC11890 $397 $35$2,454 $0 $1,037$2,887

$6373745: RADIOLOGICAL CALIBRATIONS 
AND STANDARDS

$828RCC11900 $42 $0$423 $0 $171$466

$903745A: ELECTRON ACCLERATOR 
FACILITY

$117RCC11910 $5 $0$61 $0 $24$66

$3323745B: POSITIVE ION ACCELERATOR 
FACILITY

$431RCC11920 $14 $33$198 $0 $87$245
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$1073746: IRRADIATION PHYSICS BUILDING $140RCC11930 $4 $0$75 $0 $29$78

$1,3033746A: RADIOLOGICAL PHYSICS 
BUILDING

$1,694RCC11940 $105 $34$819 $0 $345$958

$1,2713760:  TECHNICAL LIBRARY $1,652RCC11950 $24 $162$754 $0 $332$939

Zone H  300 AREA
$2,531

3.01.06.08
$3,291

(RL-RC06)
$185$1,508 $178 $0 $1,870 $661

$2,531Deactivation3.01.06.08.02 $3,291$185 $178$1,508 $0 $1,870 $661

$1,790328: ENG. SERVICES & SAFETY BUILDING $2,326RCC11960 $41 $170$1,107 $0 $472$1,318

$49328A: SHEET METAL SHOP $63RCC11970 $0 $0$35 $0 $13$35

$4343621BC: EMERGENCY GENERATOR 
BUILDING

$565RCC11980 $127 $7$194 $0 $107$327

$2353714: SOILS LABORATORY $305RCC11990 $14 $1$156 $0 $63$172

$243723: SOLVENT AND ACID STORAGE 
BUILDING

$31RCC12000 $2 $0$16 $0 $6$17
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone J  300 AREA
$7,684

3.01.06.09
$9,989

(RL-RC06)
$687$4,139 $893 $0 $5,720 $1,964

$7,684Deactivation3.01.06.09.02 $9,989$687 $893$4,139 $0 $5,720 $1,964

$555307: RETENTION BASIN $721RCC12010 $207 $6$209 $0 $133$422

$4,461340: WASTE NEUTRALIZATION FACILITY $5,799RCC12020 $357 $883$2,110 $0 $1,111$3,350

$923340A: WASTE RETENTION BUILDING $1,200RCC12030 $71 $0$605 $0 $247$676

$329340B: WASTE LOADOUT BUILDING $427RCC12040 $15 $4$221 $0 $88$240

$143707F: RADIATION MONITORING 
BUILDING

$19RCC12050 $1 $0$10 $0 $4$11

$533717C: MATERIALS ARCHIVE BUILDING $69RCC12060 $2 $0$37 $0 $14$39

$1543718: OFFICE & STORAGE BUILDING $200RCC12070 $4 $0$108 $0 $42$112

$1983718A: LABORATORY EQUIPMENT 
CENTRAL POOL BUILDING

$257RCC12080 $3 $0$141 $0 $54$144

$1093718B: LABORATORY EQUIPMENT 
CENTRAL POOL BUILDING

$142RCC12090 $1 $0$78 $0 $30$79

$1373718C: STORAGE BUILDING $178RCC12100 $2 $0$97 $0 $37$99

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 117 of 121



Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$893718N: INSULATION SHOP $116RCC12130 $3 $0$62 $0 $24$65

$223721: CLASSIFIED SHREDDER FACILITY $28RCC12140 $1 $0$15 $0 $6$16

$1343728: GEOTECHNICAL HIGH-BAY $174RCC12160 $3 $0$95 $0 $37$98

$1723762: TECHNICAL SECURITY $224RCC12170 $7 $0$118 $0 $47$126

$783768: OFFICE BUILDING $101RCC12180 $3 $0$54 $0 $21$57

$843769: OFFICE BUILDING $109RCC12190 $3 $0$58 $0 $23$61

$783770: OFFICE BUILDING $101RCC12200 $3 $0$54 $0 $21$57

$30MO-036: MOBILE OFFICE $39RCC12210 $0 $0$22 $0 $8$22

$26MO-103: MOBILE OFFICE $34RCC12220 $0 $0$19 $0 $7$19

$26MO-105: MOBILE OFFICE $34RCC12230 $0 $0$19 $0 $7$19

$6MO-741: MOBILE OFFICE $8RCC12240 $0 $0$4 $0 $2$4

$7MO-833: MOBILE OFFICE $9RCC12250 $0 $0$5 $0 $2$5
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone K  300 AREA
$64,850

3.01.06.10
$84,306

(RL-RC06)
$17,732$27,991 $3,246 $0 $48,970 $15,881

$64,850Deactivation3.01.06.10.02 $84,306$17,732 $3,246$27,991 $0 $48,970 $15,881

$61,817308: FUELS DEVELOPMENT 
LABORATORY

$80,363RCC12260 $17,634 $3,238$25,886 $0 $15,059$46,759

$7315B: CHLORINE STORAGE FACILITY $9RCC12270 $1 $0$5 $0 $2$5

$63614A: RIVER MONITORING STATION $8RCC12300 $0 $0$4 $0 $2$5

$443701U: SHUTDOWN $57RCC12310 $1 $0$31 $0 $12$32

$2273718P: GENERAL STORAGE (WAS 324E) $296RCC12320 $4 $0$161 $0 $62$165

$35MO-274: MOBILE OFFICE $45RCC12330 $0 $0$25 $0 $10$25

$35MO-275: MOBILE OFFICE $45RCC12340 $0 $0$25 $0 $10$25

$2,678Zone J, K & L Small Facilities Deactivation $3,482RCC20800 $92 $8$1,853 $0 $726$1,953

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 119 of 121



Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

Zone L  300 AREA
$254

3.01.06.11
$330

(RL-RC06)
$4$152 $32 $0 $187 $66

$254Deactivation3.01.06.11.02 $330$4 $32$152 $0 $187 $66

$1843764: OFFICES $239RCC12350 $3 $32$101 $0 $47$137

$35MO-270: MOBILE OFFICE $45RCC12360 $0 $0$25 $0 $10$25

$35MO-271: MOBILE OFFICE $45RCC12370 $0 $0$25 $0 $10$25

PM & Support RC06  300 AREA
$50,094

3.01.06.12
$65,123

(RL-RC06)
$0$0 $0 $23,903 $23,903 $26,191

$32,938Management & 
Support

3.01.06.12.13 $42,819$0 $0$0 $23,903 $23,903 $9,035

$32,938PROJECT MANAGEMENT AND SUPPORT 
(Phase 2)

$42,819RCC90066 $0 $0$0 $23,903 $9,035$23,903
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Total 80% 
Confidence 

LevelSite/Facility

Summarized by PBS, Zone, Function and Site Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity ID

RCC Team Base Estimate

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Base Cost 
Excluding 

Contingency

Mat'l, Equip and 
Supplies

Total 
Directs

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Total 80% 
Confidence 

Level

RCC Team Base Estimate

  Base Cost 
Excluding 

Contingency

Labor Subcontractor 
and Other 

GA, DD, OH 
and FEE 

where noted

Appendix C

Management 
and Support

$962,658

PHASE II FY 2009 - FY 2012
$1,251,455$82,746$234,977 $248,403 $107,857 $673,983 $288,675

$17,156Fee3.01.06.12.16 $22,303$0 $0$0 $0 $0 $17,156

$17,156FEE (Phase II) $22,303RCC80060 $0 $0$0 $0 $17,156$0
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